

DISPARITY STUDY STATUS REPORT 3rd QUARTER FY 12

The Jacksonville Multi-Jurisdictional Disparity Study commenced on August 26, 2011 and is scheduled to be completed no later than January 31, 2013. The Study involves fifteen (15) key deliverable tasks to be accomplished on various end dates. The study is on schedule to be completed as proposed. The following tasks were performed during the period April 1 –June 30, 2012:

Task 4: Conduct Prime Contractor and Subcontractor Utilization Analysis

- Mason Tillman conducted the subcontract data collection with the City. Meetings were held with the Participating Agencies to determine the best strategy to collect the data documented in the subcontractor data collection work plan.
- Mason Tillman completed the ethnicity and gender surveys for JEA and DCPS.
- Mason Tillman submitted the Prime Contractor Utilization Tables for the City, JAXPORT, and JTA.
- Mason Tillman will complete the Draft Prime Utilization Chapter for COJ, JTA, and JAXPORT.

Task 5: Define Relevant Geographic Market Area

- Mason Tillman completed the Market Area Chapter and submitted it for review and feedback.

Task 6: Conduct Prime Contractor and Subcontractor Availability Analysis

- Mason Tillman continued to contact the business and trade organizations identified in the Availability Source List to obtain their membership lists.
- Mason Tillman continued to manually enter into a database the names of businesses from the business and trade organizations membership lists that were provided in PDF format.
- Mason Tillman continued to compile a unique list of potential businesses and set-up the willingness survey database.

- Mason Tillman completed data entry of businesses from the business and trade organizations membership lists that were provided in PDF format into a database.
- Mason Tillman completed the compilation of a unique list of potential businesses and compiled the willingness survey database.
- Mason Tillman began the willingness survey for the availability analysis.

Task 7: Conduct Anecdotal Analysis

- Mason Tillman completed the Anecdotal Chapter and submitted it for review and feedback.

Task 8: Prepare Historic and Socioeconomic Review

- Mason Tillman continued the research of historical, socioeconomic, and judicial data.

Task 9: Conduct Disparity Analysis by Ethnicity and Gender

- No work was performed on this task during the report period.

Task 11: Review Race-Neutral Programs

- No work was performed on this task during the report period.

Task 12: Race and Gender-Neutral Recommendations

- No work was performed on this task during the report period.

Task 13: Race and Gender-Specific Recommendations

- No work was performed on this task during the report period.

Task 14: Set Overall DBE Goals

- No work was performed on this task during the report period.

Task 15: Study Reporting

- Mason Tillman submitted the March 2012 Monthly Status Report covering the period of March 1 to March 31, 2012.
- Mason Tillman submitted the April 2012 Monthly Status Report covering the period of April 1 to April 30, 2012.

- Mason Tillman submitted the May 2012 Monthly Status Report covering the period of May 1, 2012 to May 31, 2012.