
BJP Citizens Oversight Committee 
Quarterly Meeting 5-13-04 
Meeting Minutes 
 
 

 1

Chair Ron Salem called the meeting to order at approximately 6:05 p.m. 
 
Prior to the Mayor’s entrance, Chairman Salem began discussion of the recent 
intersection/interchange project switch, from Beach/Hodges to Beach/Kernan.  The group 
discussed the merits of the change, the process used to make the determination, and the 
Committee’s advisory role in such cases. 
 
Mayor Peyton arrived to explain the process used to change the project location, including 
discussions with the Office of General Counsel to ensure the switch met the requirements of the 
“just cause” clause in the BJP ordinance. 
 
ACTION:  Chairman Salem requested a copy of OGC’s “just cause” memo be sent to all 
Committee members.  The memo was sent the week of May 31. 
 
Mayor Peyton stated that the BJP contained provisions for such changes, i.e. just cause, and that 
the OGC had established provisions to make changes, including performing due diligence before 
legislation is put before Council for a vote.  The super-majority requirement also stated in the 
ordinance ensures that any deviation clearly has Council consensus. 
 
Mayor Peyton continued to explain that the ordinance intended for just cause to be used to make 
amendments to a project or projects to best suit the current or projected situation (changes in 
traffic patterns, volumes, updated data, etc.).  It is not to, and really can not, be used because a 
neighborhood or group simply opposes the project, i.e. Atlantic/University. 
 
Chairman Salem stated Judge Moran had voiced concerns regarding proposed changes to the 
courthouse.  This led to more discussion about the Committee’s role in advising the Mayor and 
other interested parties about BJP projects.  The Committee generally agreed with Chairman 
Salem’s ideas to possibly meet independently, and attend Council committee meetings to offer 
opinion and guidance. 
 
The Committee asked to receive advance notice of decisions before they are made public.  
Mayor Peyton agreed to make that happen whenever possible. 
 
ACTION:  Marcy Cook advised the Mayor’s communication staff of the Committee’s request. 
 
Mayor Peyton introduced Dan Kleman as the new Chief Operating Officer and advised the 
Committee of Mr. Kleman’s experience in Tampa and Tallahassee, particularly in the areas of 
courthouses and Super Bowls. 
 
The Mayor then gave the general quarterly update on all BJP projects, expounding on the 
courthouse and Beach/Kernan.  Regarding the courthouse, the Mayor stated that the program 
manager, Jacobs, had been separated by contract as a result of a third party audit.  Work 
continued on value engineering and soliciting support from the judiciary and law enforcement, 
with the goal of constructing a quality building for the $232 million budget approved by Council. 
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The situation with the Beach intersections, the Mayor explained, revealed itself to be unique in 
that a developer was offering $10 million in fair share dollars to improve the Hodges 
intersection, thus making it more feasible to direct the BJP project funds to Kernan.  Traffic 
studies indicated that having an interchange on Kernan made more sense, as it will ultimately 
serve as a major north-south corridor between Baymeadows and Wonderwood. 
 
The Mayor expressed his regret for not having the time to discuss the switch with the Committee 
before he announced the decision.  However, the administration had to act quickly to secure JTA 
and FDOT approval and put the issue before Council to ensure the fair share money at Hodges 
would, in fact, be made available. 
 
Mayor Peyton stated that the remaining intersection improvements were going to be contentious 
issues, but that the OGC carefully outlined the processes to which the city would have to adhere 
to make certain that any changes to the work program were based on solid research and facts, not 
emotion.  He added that the results of the JTA south area traffic study would be presented to the 
Committee when available. 
 
Chairman Salem expressed concern about the plan for shelled space in the courthouse, noting 
that it may not be a good idea if the $232M budget were met, only to spend $40 million to 
complete the shelled area.  Mayor Peyton stated the current plan is to leave out the shelled space, 
but to save room to build wings when they’re needed, though at the current level of design it is 
not known when that might be. 
 
Chairman Salem then opened the floor for questions and comments. 
 
Q: Is the city vulnerable to a lawsuit if the design is drastically changed, from either the 

design company or the judges? 
 
A: The judges are the city’s partner in this process.  The design firm is under contract to 

design a building to meet budget, not any particular architecture. 
 
Q: Why does the Times-Union always state the courthouse budget at $190M, when it is 

really $211M? 
 
A: The administration reiterates the $211M BJP budget whenever possible. 
 
Q: The Committee has previously heard that there would be an extra $17 million in the road 

program.  Could the city use those funds for other things, like the courthouse? 
 
A: Experience indicates that we will probably not have any funds left over.  In any case, the 

road funds cannot be used for vertical projects, and vice versa. 
 
 
Q: Have discussions been had with the judges?  Word is the judiciary believes the revised 

design will be obsolete soon after opening. 
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A: Mayor’s staff members, particularly Mr. Kleman, have met with Judge Moran and others 
frequently.  Don’t believe the building will be obsolete, but certainly sometime down the 
road the additional wings will be built. 

 
Q: Will the revised courthouse have the same number of courtrooms?  And will it still be an 

aesthetically pleasing structure? 
 
A: Judges working with design team in the value engineering process to determine overall 

functionality and look of the building.   With the revised design, every inch of the 
courthouse will be functional upon opening – there will be no shelled space.  The dome 
will probably be deleted, but the overall integrity of the design should remain.  All the 
land will remain in the city’s possession for future expansion. 

 
Q: Why can’t fines and fees be used to supplement the courthouse cost? 
 
A: State passed Article 5, taking revenue from fees and fines and distributing them 

systematically to all the counties – as opposed to the county maintaining control of those 
funds.  However, the legislation provides the counties the ability to increase the fines on 
traffic citations, etc. to be applied solely to court facilities.  Fundamentally, however, the 
administration is reticent to break the $232M commitment. 

 
 
Mayor Peyton and Chairman Salem adjourned the meeting with thanks to the membership for 
their attendance and diligence. 
 
 
 
 
 
 
 
  
 


