
 
 
 
 
Citizens Oversight Committee 

Quarterly Report 
June 22, 2006 

 



Table of Contents 
 
Summary of Completed Projects     2 

Libraries          3 

County Courthouse       4-5 

Roadway and Infrastructure Improvements  6 

Street Resurfacing/Sidewalks     7 

Neighborhood Park Improvements    8 

JEA Septic Tank Phase Out     9 

Environmental Clean-up of Contaminated Sites   10-11 

Northwest Economic Development Fund        12-13 

 

1 



Summary of Completed Projects 
June 22, 2006 

 
 Baseball Grounds of Jacksonville 

 
 Jacksonville Veterans Memorial Arena 

 
 Libraries 

• All library projects are substantially complete and facilities open.  We are closing out 
a few punch list and/or warranty items. 

 
 Road Projects 

• 22 projects have been completed 
(This figure does not reflect phases of projects which have been completed to date.  
See page 6 for more information.) 

 
 Preservation Project (BJP-funded property acquisition) 

 
 JEA Septic Tank Phase Out Areas 

• Pernicia, Glynlea, Murray Hill 
 

 Jacksonville Equestrian Center and Cecil Recreation Complex 
 

 Jacksonville Zoo “Range of the Jaguar” 
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Libraries 
June 22, 2006 

 
 
PROJECT SCOPE   300,000 SF Main Library 

Six (6) new branch libraries 
Twelve (12) renovations to existing neighborhood libraries 
Total program budget - $150 million 

 
PROJECT MANAGER  John Pappas, P.E. 
ASST.  PROJECT MANAGERS    Thomas Waters (branches) 
 Tom Goldsbury, P.E. (main library construction) 
 
PROGRAM STATUS 
 
MAIN LIBRARY 
DESIGN CONSULTANT  Robert A.M. Stern Architects 
CONSTRUCTION MANAGER Auchter-Elkins-Lodestar-Parris (AELP) 
 
 
Status – Main Library 
• Currently working to complete contractor’s punch list 
 
Status – University Park Branch Meeting Room 
• Meeting room is under construction 
• Completion expected late September/early October 
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Roadway and Infrastructure Improvements 
City of Jacksonville 

June 22, 2006 
 
 
PROJECT SCOPE $1.5 billion* for road widening, drainage, interchanges, 

intersection improvements and safety grade crossings 
 
PROJECT MANAGER  Dave Schneider, P.E. 
                                                            
PROGRAM MANAGER NW HDR Engineering, Inc. 
PROGRAM MANAGER SE River City Management Group 
 

 
PROGRAM STATUS 
• Including both city and JTA, construction complete on 22 projects* 

*Construction has been completed on phases of the following projects, which are not 
reflected in the number above: 

 8th Street 
 Hood Road 
 St. Augustine Road 
 Old Middleburg Road 
 Hodges Boulevard 
 Heckscher Drive 

 
• Construction under way on 19 projects 

• Including two railroad overpasses 
• Also includes Wonderwood Segment 3, which became a BJP project under 2005-898 

• Design under way on 44 projects 
 
 
Updated project information may be found on the Internet at 
 
www.betterjax.com OR www.jtafla.com  
 
 
 
* Includes JTA projects and Public Works’ road improvements, resurfacing and sidewalk 
projects
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County Courthouse Complex 
June 22, 2006 

 
 
PROJECT SCOPE   New Duval County Courthouse 

$211 million - BJP funding* 
 
PROJECT MANAGEMENT Dave Schneider, P.E. 
     Chad Fransen 
                                                            (replaced Joel Reitzer on March 14, 2006) 
 
PROGRAM  & DESIGN STATUS   
 
• Ordinance 2004-1339, as amended, allows a revised budget of $ 203.5 million for the 

following construction: 
 New Criminal Courthouse Building with 388,000 s.f. of area 
 Renovation of Old Federal Courthouse for State Attorney- 172,810 s.f. 
 Renovation or construction for Public Defender- 70,000 s.f. 
 Repairs to the Bay Street Courthouse (to house Civil Courts). 

 
• In May, city selected Spillis Candela DJMM to be the Owners’ Consultant 
• Now in contract negotiations 
• Spillis scope of work to include: 

 Architectural and engineering services for the State Attorney and Public Defender spaces 
 State Attorney expected to occupy Old Federal Courthouse 
 Public Defender expected to occupy two floors in the Ed Ball Building 

 Provide miscellaneous A/E services for interim State Attorney relocation into the City 
Hall Annex and critical repairs to the existing Bay Street courthouse 

• Design Review & cost estimation of new Criminal Courthouse 
• Construction Administration and Inspections for: 

 new Criminal Courthouse 
 Old Federal Courthouse 
 Public Defender space within Ed Ball 
 Other court related projects as assigned  

• Contract value to be determined during negotiation of scope of services 
 Estimate approximately $5 million  

 
• Proposals for Design/Build Consultant due back on June 28 

 Expect to have team on board by mid-August 
 Consultant will oversee design and construction of new Criminal Courthouse as well as 

the Complex Master Plan 
 Construction on new Criminal Courthouse expected to begin late summer 2007, to be 

complete in 2010



County Courthouse Complex (cont’d) 
June 22, 2006 

 
 
CONSTRUCTION STATUS 
 
• Old Federal Courthouse 

 Re-roofing work began in May; scheduled to be complete in October 
 
• Bay Street Courthouse 

 Renovations to the 5th floor currently under way – new courtrooms and offices 
 Completion expected in early December 

 State Attorney relocated to 3rd and 4th floors of City Hall Annex  
 Additional Court staff will relocate to the Annex when the Ed Ball Building space 

becomes available 
 
*FUNDING AUTHORIZATION 

Better Jacksonville Plan Funding  $ 211,000,000 - 2005-0572-E 
Court Facilities Trust Fund   $        811,000 - 2003-1408-E 
Court Documents Facility              $     3,397,000 - 2002-0501-E 
Traffic Fine Surcharge                   $   48,292,000 - 2004-1085-E  
Total                          $ 263,500,000** 

 
** Total does not include $300,000 SHPO Grant (total is $ 263.8 million with grant) 
*** $60 million committed and/or spent to date 
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Street Resurfacing/Sidewalks 
June 22, 2006 

 
 
PROJECT SCOPE    

Resurfacing   $105 million, approx. 2,000 miles to be resurfaced 
 
 Sidewalks   $20 million, approx. 150 miles of new sidewalk 
 
PROJECT MANAGER   Jim Manning, P.E.   
 
PROGRAM MANAGER  Eisman & Russo 

 
 

RESURFACING CONTRACTORS 
 
    North Area:  Douglas Asphalt 
    West Area:   Douglas Asphalt 
    South Area:  Atlantic Coast Asphalt 
 
SIDEWALK CONTRACTORS 
 
    South Area – ONAS Corporation (African American-owned) 

North Area – The Inspection Group (woman-owned) 
West Area – The Inspection Group (woman-owned) 

     
 
MILESTONES 
 Approximately 1,700 miles of neighborhood streets have been 

resurfaced to date.  Less than 150 miles remain to be paved. 
 

 Approximately 110 miles of sidewalks have been constructed to 
date. 
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Neighborhood Park Improvements 
June 22, 2006 

 
 
PROJECT SCOPE   $14 million for Neighborhood Park Improvements 
     $1 million for Downtown Park Improvements 

 
  

PROJECT DESCRIPTION The Better Jacksonville Plan includes $15 million to 
improve neighborhood parks throughout the city.  
Enhancements may include lighting, playground 
equipment, pathways, landscaping or other improvements 
to meet park needs. 

 
 Projects are defined with input from district City Council 

members. 
 

The Better Jacksonville funds complement existing 
resources aimed at creating a showcase park system in 
Jacksonville. 
 

PROGRAM STATUS: Parks improvements continue countywide.
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♦      The Better Jacksonville Plan will phase out septic tanks in six areas of the community that have been
              declared a sanitary nuisance by the Duval County Health Department.

♦      All of these areas have been shown to have leaking septic tanks, which are polluting the St. Johns Rive
              or tributaries leading to the River.

♦      JEA will install sewer lines in these areas at a total cost of $87.4 million ($75mil+$2.4mil+$10mil).
♦      JEA will incorporate an additional $20 million of city drainage improvements in the Projects.
♦      The following sites are identified:

Project Sites Estimated Start Date Estimated Completion Date
(Actual Dates Designated with *)

      Pernecia July 22, 2001 * October 18, 2002 *
      Murray Hill B

      Phase 1 December 13, 2001 * July 1, 2005 *
      Phase 2 October 18, 2002 * October 26, 2004 *
      Phase 3 – A January 22, 2003 * September 29, 2004 *
      Phase 3 – B June 19, 2003 * December 22, 2004 *
      Phase 4  – Pt 1 May 10, 2004 * June 24, 2005 *
      Phase 4  – Pt 2 March 21, 2004 * December 23, 2004 *
      Phase 5 September 20, 2004 * March 19, 2006 *

      Lake Forest
      Phases 1 October 15, 2004 * August 26, 2005 *
      Phase 2 October 15, 2004 * October 14, 2006
      Phase 3 June 24, 2006 December 31, 2008

      Scott Mill Hill
      Phase 1 July 15, 2006 December 15, 2007

      Glynlea
      Phase 1 – B (PS) March 5, 2004 * March 11, 2005 *
      Phase 1 – C (GR & DR) April 16, 2004 * August 31, 2005 *
      Phase 2 – A (FM) May 5, 2003 * August 7, 2003 *
      Phase 2 – B (GR & DR) June 15, 2003 * July 8, 2005 *

      Oakwood Villas
      Phase 1 August 23, 2006 August 10, 2008
      Phase 2 July 11, 2006 December 1, 2008
      Phase 3 July 15, 2006 January 1, 2009

Septic Tank Phase Out Program
June 22, 2006
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Environmental Clean-up of Contaminated Sites  
June 22, 2006 

 
 
• Lonnie C. Miller, Sr. Regional Park 

The Agency for Toxic Substances and Disease Registry has investigated potential 
contamination at this park at great length and determined there are no health concerns in 
areas of the park that are open to the public.   EPA has approved the feasibility study 
outlining the cleanup options for the site and presented their proposed plan to the public.  The 
public comment period has now closed and EPA is responding to all comments in writing.  
EPA is now drafting the Record of Decision, specifying the method of cleanup and directing 
the city to design and implement the remedy. 
 

• The area around the old Bethune Elementary School 
EPA has approved the feasibility study outlining the cleanup options for the site and 
presented their proposed plan to the public.  The public comment period has now closed and 
EPA is responding to all comments in writing. The city’s environmental consultant is 
continuing to test properties in the area around the school at the request of EPA.  EPA is now 
drafting the Record of Decision, specifying the method of cleanup and directing the city to 
design and implement the remedy. 

 
• The area around 5th and Cleveland (Emmett Reed Park) 

EPA has approved the feasibility study outlining the cleanup options for the site and 
presented their proposed plan to the public.  The public comment period has now closed and 
EPA is responding to all comments in writing.  The City’s environmental consultant is 
continuing to test properties in the area around the former incinerator site at the request of 
EPA.  EPA is now drafting the Record of Decision, specifying the method of cleanup and 
directing the City to design and implement the remedy. 

 
• The area around Forest Street and McCoy’s Creek  

EPA has approved the feasibility study outlining the cleanup options for the site and 
presented their proposed plan to the public.  The public comment period has now closed and 
EPA is responding to all comments in writing.  The city’s environmental consultant is 
continuing to test properties in the area around the former incinerator site at the request of 
EPA. EPA is now drafting the Record of Decision, specifying the method of cleanup and 
directing the City to design and implement the remedy.
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Environmental Clean-up of Contaminated Sites (cont’d) 
June 22, 2006 

 
 

• The area around Clydo Road 
 The city’s environmental consultant has completed the response to the latest comments the 

FDEP had on the Contamination Assessment Report. The response is currently under review 
by Solid Waste Staff and will be forwarded to FDEP within the next 2 weeks.  The city’s 
consultant is continuing to evaluate remedial alternatives for the closure of the site, which 
will be designed upon completion of the Contamination assessment Report. 
 
 

• The area around Pope Place and Gold Merit 
The City has received comments from the FDEP regarding the Contamination Assessment 
Report submitted in July 2004.  FDEP has granted approval or the report and directed the 
City to prepare a focused feasibility study and Remedial Action Plan to clean the site.  The 
City has authorized CH2M Hill to proceed with the prescribed work.  
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Northwest Economic Development Fund 
June 22, 2006 

JEDC’s information has not materially changed due to the moratorium 
 

 
PROJECT SCOPE The overall vision of the Northwest Jacksonville Economic 

Development Fund (NWJEDF) is to be a catalyst for economic 
development within the target area, by working with business 
owners and entrepreneurs to attract new businesses and expand 
existing businesses, thereby, creating employment opportunities 
and providing area residents with much-needed commercial, retail 
and entertainment services.            $25 million 

 
PROJECT MANAGER Ginny Walthour   630-2867 
 
PROJECT STATUS 
 
PROJECT STATUS 
 
City Council recently passed an ordinance that moves the Northwest Economic Development 
Fund under the direction and guidance of the new Housing and Neighborhoods Department. The 
economic development objectives associated with the Northwest Fund will now be working in 
conjunction with the necessary community and economic development initiatives that are a core 
value of the new Housing and Neighborhoods Department. The Jacksonville Economic 
Development Commission (JEDC) will still be involved with Northwest projects, particularly in 
their review of funding sources for incentives for projects that create economic-based jobs. 
 
There have been no new projects in this area. 



Northwest Jacksonville Economic Development Fund       
Funding Sources - The Better Jacksonville Plan        
as of  04/28/06          

Project  Large Scale  Small Business Infrastructure Façade 
Small Business 

Corridor  Totals 
Beginning Balance $ 8,000,000   8,000,000   8,000,000  1,000,000  - $ 25,000,000  
      

      
   

     

    
Reallocation of Funds (5/13/03) 
 

 -   (750,000)
  

(1,250,000)
 

1,000,000
 

1,000,000
 

-

Reallocation of Funds (6/10/03) 
 

 800,000 
  

   (800,000) 
 

    -  

         
    

      
      

    

Revised Balance  8,800,000 
 

 7,250,000 5,950,000 2,000,000
 

 1,000,000 25,000,000
  

Less: Total Approved Projects 
 

 (8,738,000)  (3,132,960)
 

(2,542,970)
 

(1,595,760)
 

(50,000)
 

16,059,690
 

Remaining Balance Available  
 

 62,000   4,117,040 
 

3,407,030 
 

     
    

        

404,240
 

 950,000
 

8,940,310
 

Add: Loan Repayments 
 

        1,377,311 
 

Remaining Balance Available  
 

$ 62,000  
  

 4,117,040 
  

3,407,030 
 

404,240  
 

950,000  
 

$ 10,317,621 
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