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Summary of Completed Projects 
 

 Baseball Grounds of Jacksonville 
 

 Jacksonville Veterans Memorial Arena 
 

 All Libraries 
 

 Road Projects 
• Including both COJ and JTA, construction is complete on 80 projects.  See pages 8-

12 for details on the COJ program.  
 

 Neighborhood Street Resurfacing 
 

 New Sidewalk Program 
 

 Preservation Project (BJP-funded property acquisition) 
 

 Neighborhood Parks Improvements 
 

 JEA Septic Tank Phase Out Areas 
• Pernicia, Glynlea, Murray Hill, Lake Forest (all phases) 

 
 Jacksonville Equestrian Center and Cecil Recreation Complex 

 
 Jacksonville Zoo “Range of the Jaguar”



Monthly 1/2 cent Transportation Sales Tax Revenue
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Quarterly 1/2 cent Transportation Sales Tax Revenue

650,000

750,000

850,000

950,000

1,050,000

1,150,000

1,250,000

1,350,000

1 2 3 4

Quarter

D
ol

la
rs

03/04
05/06
06/07
07/08
08/09

*Fiscal Year 04/05 had been eliminated due to an anomloy in quarterly collections that distorted trend presentation



Monthly 1/2 Cent Infrastructure Sales Tax Revenue
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Quarterly 1/2 cent Infrastructure Sales Tax Revenue
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County Courthouse Program 
 
PROJECT SCOPE   New Duval Unified County Courthouse Program 

$211 million BJP funding 
$139 Million from other sources (see below) 

 
PROJECT MANAGEMENT Dave Schneider, P. E.; Senior Project Manager 
 
OWNERS CONSULTANT Sam E. Mousa, P. E.; Executive Project Director 
 Spillis Candela DJMM 
 
DESIGN/BUILD CONSULTANT Turner Construction Company (w/KBJ Architects) 
 
COURTHOUSE STATUS 
• City Ordinance No. 2007-401 was approved by City Council on April 22, 2008.  This ordinance 

specifies that the new courthouse shall be unified (criminal + civil + family divisions), not just 
criminal.  It also added $86.5 million in additional funding from the City's general fund for a total 
budget not to exceed $350 million. 

• Construction documents are 75% complete on the 800,000 SF unified courthouse as defined in the 
Dan Wiley 2005 Program and was approved by the Courthouse Architectural Review Committee on 
November 16, 2007. 

• Sam Mousa continues in his role as the courthouse Executive Project Director. 
• Bids have been received on most major trades packages and Turner has submitted a Guaranteed 

Maximum Price (GMP) proposal to the City in the amount of $224.2 Million which is within the 
approved $224.9 Million Budget Ceiling.  We anticipate presenting this proposal to the City's 
Competitive Sealed Proposals Evaluation Committee (CSPEC) for approval at its next meeting on 
April 30, 2009, after which Turner's contract will be amended. 

• Notice-to-Proceed will be issued to Turner in early May with groundbreaking occurring shortly 
thereafter.  Construction will last up to 36 months. 

 
OTHER PROGRAM STATUS 
• Old Federal Courthouse 

 Re-roofing project was completed in February 2007. 
 Exterior cleaning project was complete in May 2008. 
 Design continues on the interior (180,000 SF) for the State Attorney's Office.  Design is expected 

to be complete this year with construction completing in 2011. 
 
• Public Defender 

 Notice-to-Proceed with design services to Spillis Candela for renovations to the 5th and 6th floors 
of the Ed Ball building for the Public Defender (70,000 SF) will be issued this year.  Design is 
scheduled to be complete next year with construction completing in 2011. 

 
*FUNDING AUTHORIZATION 

Better Jacksonville Plan Funding   $ 211,000,000 – 2000-965-E 
Court Facilities Trust Fund   $        811,000 - 2003-1408-E 
Court Documents Facility              $     3,397,000 - 2002-0501-E 
Traffic Fine Surcharge                   $   48,292,000 - 2004-1085-E  
Future General Fund Bond  $   86,500,000 - 2007-401-E 
Total                          $ 350,000,000** 

** Total does not include $300,000 SHPO Grant (total is $ 350.3 million with grant) 
*** $64.3 million committed and/or spent to date in prior programs 
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Roadway and Infrastructure Improvements 
City of Jacksonville 

 
 
PROJECT SCOPE $1.5 billion* for road widening, drainage, interchanges, 

intersection improvements and safety grade crossings 
 
PROJECT MANAGER  Lesley Davidson, P.E. 
                                                            
PROGRAM MANAGER NW HDR Engineering, Inc. 
PROGRAM MANAGER SE River City Management Group 
 
PROGRAM STATUS 
 
• 20 projects in design; construction schedules are being re-assessed based on budgetary 

conditions 
o Kernan Blvd Phase V is now VA and VB 
o Collins Road Rampart to Shindler is now shovel ready 
o Crystal Springs Road Phase 2 is virtually shovel ready pending a final check of 

JEA work 
 
• Construction complete on 54 

o North/West – 32 
o South/East – 22 

 Kernan Boulevard Phase IV (Beach Blvd to Glen Kernan) now in 
substantial completion. Punch list work is ongoing 

 St. Johns Bluff is in substantial completion/punch list phase 
o Kernan Blvd Phase III, Greenland Road, Durkeeville Area West (3rd to 12th) 

Drainage, Rampart Road and Shindler Drive Phase I projects will all be in 
substantial completion by the July meeting. 

 
• Under construction 

o North/West - 13  
o South/East - 4 (excluding Sandalwood Canal) 

 
 
ACTIVE COJ PROJECT STATUS 
• See following sheets 
 
 
 
 
 
 
 
* Includes JTA projects and Public Works’ road improvements, resurfacing and sidewalk projects



COJ ROAD PROJECTS – NORTH/WEST 
Page 1 
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10, 12 Cahoon  Road  (PH 2) Lenox to W. Beaver
Reconstruct two lane urban section with bicycle lanes, curb 
and gutter, closed drainage system and sidewalks. 11,493,202.32$                        TBD TBD

14 Collins Road Blanding to Pine Verde
Reconstruct four lane divided urban section with bicycle lanes, 
curb and gutter, closed drainage system and sidewalks. 14,108,976.00$                        TBD TBD

11, 14 Collins Road Shindler to Old Middleburg
Reconstruct to four lane divided with landscaped median, bike 
lanes, curb and gutter, closed drainage system and 
sidewalks.

9,239,000.00$                         TBD TBD

11, 14 Collins Road Shindler to Westport
Reconstruct to four lane divided with landscaped median, bike 
lanes, curb and gutter, closed drainage system and 
sidewalks.

10,139,900.00$                        TBD TBD

11, 12, 14 Collins Road Westport to Rampart
Reconstruct to four lane divided with landscaped median, bike 
lanes, curb and gutter, closed drainage system and 
sidewalks.

10,324,029.00$                        TBD TBD

12 Crystal Springs Road PH 2  Hammond to Cahoon 
 Reconstruct three to five lane urban section with bicycle 
lanes,  curb and gutter, closed drainage system and 
sidewalks. 

                         10,952,855.65 TBD TBD

11, 12, 14 Old Middleburg Road 103rd Street to Branan Field
Reconstruct to four lane divided with landscaped median, bike 
lanes, curb and gutter, closed drainage system and 
sidewalks.

29,255,700.00$                        TBD TBD

14 Parramore Road Extension Parramore to Youngerman 
Circle

Construct a two lane, urban section with curbs and gutter and 
sidewalks.

327,600.00$                            TBD TBD

10, 12 Ricker Road Old Middleburg to Morse
Reconstruct three lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks. 13,105,900.00$                        TBD TBD

11, 12, 14 Shindler Drive (PH 2) Collins to 103rd Widen and resurface two lane roadway to include paved 
shoulders, drainage improvements, and sidewalks.

18,680,865.00$                        TBD TBD

Subtotal - Design 133,628,027.97$               

8 Broward Road I-95 to Lem Turner Reconstruct three lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks.

20,331,000.00$                        Oct-08 Early-10

12, 14 Collins Road (PH  2)
Rampart Road to  Blanding 
Boulevard

Reconstruct four lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks. 24,727,250.18$                        Apr-08 Spring-10

12 Crystal Springs Road (PH 1) Chaffee to Hammond
Reconstruct three lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks. 13,837,494.85$                        Jun-08 Late-10

8, 9 Durkeville Area West Drainage 3rd  St. to 12th St. Resurfacing and Drainage Improvements 5,438,072.41$                         Oct-07 Spring-09

7, 8 Harts Road  Bertha to Dunn Reconstruct three lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks.

4,692,315.38$                         Mar-08 Summer-09

9 McDuff & 5th St  (PH 2) Beaver to Melson Reconstruct three lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks.

8,774,462.65$                         Aug-08 Early-10

12 Morse Avenue Shindler to Ricker Construct sidewalks with drainage improvements 749,957.79$                            Jul-08 Spring-09

11, 12 Morse Avenue Ricker to Blanding Construct sidewalks with drainage improvements 750,000.00$                            Jul-08 Spring-09

CD

Project Description

Project Description Project Limits BudgetTypical Section /Description

CD Project Limits Budget

UNDER CONSTRUCTION

Est. Construct. 
Start

Est. Construct. 
End

Est. Construct. 
Start

Est. Construct. 
EndTypical Section /Description

DESIGN



COJ ROAD PROJECTS – NORTH/WEST 
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10 Old Middleburg Road Herlong to Wilson
Reconstruct three lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks. 4,882,500.00$                         Jun-08 Late-09

9, 10 Ped/Veh RR Crossing-          
New Kings Road  (US 1)

South of 45th Street Six lane Vehicular Pedestrian Roadway over existing Rail 
Road tracks.

21,436,932.83$                        Mar-08 Summer-10

12, 14 Rampart Road Argyle Forest to Park City
Reconstruct to four lane divided with landscaped median, bike 
lanes, curb and gutter, closed drainage system and 
sidewalks.

7,728,700.00$                         Oct-07 Spring-09

11, 12, 14 Shindler Drive  (PH 1) Argyle Forest to Collins Reconstruct four lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks.

3,690,635.00$                         Mar-08 Spring-09

11 Starratt Road New Berlin to Duval Station Reconstruct three lane urban section with bicycle lanes,  curb 
and gutter, closed drainage system and sidewalks.

8,294,100.00$                         Jun-08 Late-09

UNDER CONSTRUCTION

Est. Construct. 
Start

Est. Construct. 
EndProject Description Project LimitsCD BudgetTypical Section /Description



COJ ROAD PROJECTS – SOUTH/EAST 
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04 Dean Road-PW0383 Beach to Parental Home
2 lane rural/3 lane urban from Beach 
Blvd. to Hendricks Day School 
Entrance

 $                     7,178,200 TBD TBD

01 Ft Caroline Road-PW0257 Caroline Vale to Merrill
2 lane urban east of 9A, 3 lane urban 
west of 9A  $                   15,681,614 TBD TBD

02       
03 Girvin Road-PW0384 Atlantic to Wonderwood

5 lanes urban south of Ashley Melise 
3 lanes urban north of Ashley 
Melisse

 $                   16,534,400 TBD TBD

06 Hartley Road-PW0385 Old St Augustine to San Jose 3 lanes urban at intersections / 
downstream drainage

 $                   11,505,300 TBD TBD

03
02

Kernan Blvd. Phase V - "A" Atlantic to McCormick
6 lane divided urban, Atlantic to 
Matthew Ungar, 4 lane divided urban 
Matthew Unger to Mccormick

 $                     2,080,000 TBD TBD

03       
02

Kernan Blvd. Phase V - "B" Atlantic to McCormick
6 lane divided urban, Atlantic to 
Matthew Ungar, 4 lane divided urban 
Matthew Unger to Mccormick

27,504,983$                    TBD TBD

03       
02

Kernan Blvd Phase VI Roadway -PW0390 JT Butler Blvd to Glen Kernan 6 lane divided urban 4,180,364$                      TBD TBD

06  St. Augustine/Greenland Int.-PW0410 Old St. Augustine @ 
Greenland

Intersection improvement - urban 2,000,000$                      TBD TBD

03 San Pablo Road-PW0405 Beach to Atlantic 3 lanes urban  $                   17,378,800 TBD TBD

04 Touchton Road-PW0203 Belfort to Southside 2- lanes w/ 3 Roundabouts, urban  $                     6,946,724 TBD TBD

05       
06

Greenland Road-PW0365 Coastal to Philips Highway 5 lanes east of I-95 & 3 lanes west of 
I-95 urban

 $                   13,971,457 Aug-07 Spring-09

03 Hodges Boulevard-PW0388 Beach to Atlantic 4-lane divided urban  $                   19,293,963 Aug-07 Summer-09

03       
02

Kernan Blvd Phase III Roadway -PW0390 Beach to Atlantic 6 lanes divided-urban, Bch Blvd. to 
ATL Blvd.

 $                   18,573,440 Dec-06 Spring-09

03       
02

Kernan Blvd Phase IV Roadway-PW0390 Glen Kernan to Beach 6 lane divided urban                            $                   10,004,825 Apr-08 Spring-09

Budget

UNDER CONSTRUCTION

Est. Const. 
Start

Est. Const. 
EndTypical Section/Description

Est. Const. 
EndTypical Section/Description Budget

CD Project Description Project Limits

Est. Const. 
Start

IN DESIGN

CD Project Description Project Limits
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Environmental Clean-up of Contaminated Sites  
 
 
PROJECT SCOPE                            $25 million for the clean up of contamination at various 

locations throughout Jacksonville 
 
PROGRAM MANAGER                 Jim Manning, P.E. 
                                                            Environmental and Compliance Dept. 
 
PROGRAM CONSULTANT           England-Thims & Miller (ETM)             
 
                                                             
PROGRAM STATUS: 
• Construction complete at the Animal Care and Control facility site. 

 
• City/ETM is working on responses to comments from the EPA, US Army Corps of 

Engineers, and FDEP on the preliminary excavation and design plans for the four primary 
ash sites (Lonnie Miller Park, Brown’s Dump, 5th & Cleveland and Forest St.). 
 

• RFPs for parcel remediation are under review. 
 

• Remediation at St. Stephens School and Church has been expedited and should begin within 
the month. 
 

• City has received 350 voluntary access agreements for sampling and remediation. 
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Northwest Economic Development Trust Fund 
 
 
PROGRAM SCOPE The overall vision of the Northwest Economic Development Trust 

Fund (NWEDTF) is to be a catalyst for economic development 
within the target area, by working with business owners and 
entrepreneurs to attract new businesses and expand existing 
businesses, thereby, creating employment opportunities and 
providing area residents with much-needed commercial, retail and 
entertainment services.            $25 million 

 
 
PROGRAM MANAGER James Richardson, Housing & Neighborhoods Dept. 
 
 
PROGRAM STATUS: 
 
The Northwest Economic Development Trust Fund (NWEDTF) has public funds used to provide 
capital for project development.  The prospective applicant must be a business located within the 
Northwest Jacksonville area or a business that is expanding its operations into this targeted area.  
Approximately $7.5 million remains available in allocable funds. 

 
RECENT ACTIVITY: 
 
• Lofts on Main – is 85% through construction.  This new construction of 36 residential units 

and 3,500 sq ft of commercial space creating 8 new jobs will be the first new development is 
Springfield in over 40 years.  The 13 month construction period began in April 2008 and is 
currently on schedule.  A deli has committed to leasing the majority of the space.  ($500,000 
loan) 

 
• First Coast No More Homeless Pets, Inc – purchase and renovation of vacant commercial 

building for conversion into spay/neuter clinic, veterinary clinic services, storage and office 
space for non profit.  ($329,125 loan/grant combination) 

 
• Cedar Grove Truck Wash – construction on new commercial environmentally friendly truck 

wash.  ($200,000 loan/grant combination pending before City Council) 
 
 




