
THIRD AMENDMENT TO AGREEMENT 
BETWEEN 

THE CITY OF JACKSONVILLE 
AND 

ENGLAND-TIDMS & MILLER, INC. 
FOR 

CLOSURE OF THE TRAIL RIDGE LANDFILL- PHASE 4 

THIS TIDRD AMENDMENT is made and entered into in duplicate this & day of 

Se-p±-. , 2014, by and between the CITY OF JACKSONVILLE (hereinafter the 

"CITY"), a municipal corporation existing under the Constitution and the laws of the State of 

Florida, and ENGLAND-TRIMS & MILLER, INC. (hereinafter the "CONSULTANT"), a 

Florida profit corporation with principal offices at 14775 Old St. Augustine Road, Jacksonville, 

Florida 32258, for consulting engineering services for closure of the Trail Ridge Landfill- Phase 

4 (hereinafter the "Project"). 

RECITALS: 

WHEREAS, on September 12, 20 II the parties made and entered into City of 

Jacksonville Contract# 6398-21 (hereinafter the "Agreement") for the Project; and 

WHEREAS, said Agreement has been amended two (2) times previously; and 

WHEREAS, said Agreement should be amended further by adding and incorporating 

Exhibit "G", attached hereto and incorporated by this reference, so as to revise the Scope of 

Services; by adding and incorporating Exhibit "H", attached hereto mid incorporated herein by 

this reference, as a revised Contract Fee Summary; by making a conforming amendment; and, by 

increasing the City's maximum indebtedness by $568,876.27 to a new cumulative maximum not-

to-exceed $3,386,477.71, with all other provisions, terms, and conditions of said Agreement 

remaining unchanged; now therefore 



IN CONSIDERATION of the Agreement and of the mutual covenants and agreements 

hereinafter contained, the parties agree to amend said Agreement as follows: 

I. The above-stated recitals are accurate, true, and correct and are made a part hereof 

and are incorporated herein by this reference. 

2. Section 1.01.01. in said Agreement is amended in part by adding and 

incorporating Exhibit "G" so as to revise the Scope of Services and as amended shall read as 

follows: 

"The CONSULTANT shall furnish all services, documents, drawings and other 

matters called for in this Agreement, as well as those contained in the "Scope of 

Services" attached hereto as Exhibit A', Exhibit 'C', Exhibit 'E', and 'Exhibit 'G' and 

by this reference made a part hereof. If any services, functions or responsibilities not 

specifically described in this Agreement and/or the Scope of Services are necessary for 

the proper performance and provision of the Services, they shall be deemed to be implied 

by and included within the Scope of Services to the same extent and in the same manner 

as if specifically described in this Agreement. The Contractor shall be responsible for 

providing the equipment, supplies, personnel (including management, employees, and 

training), and other resources as necessary to provide the Services. The CONSULTANT 

accepts the special relationship established between itself and the CITY by this 

Agreement. The CONSULTANT covenants with the CITY that it is an expert in the 

design of the Project and will cooperate with Program Managers, Construction Managers, 

CITY representatives, and others in fostering the interests of the CITY. The 
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CONSULT ANT shall employ sound business administration and superintendence to 

complete the Project in a manner consistent with the best interests of the CITY." 

3. Section 3.03 of said Agreement is amended in part by providing conforming 

language to reference new Exhibit "H" and as amended shall read as follows: 

"The CONSULT ANT shall submit invoices for payment or reimbursement under 

this subsection on an "as incurred" basis. Such invoices shall be combined with the 

CONSULTANT's regular invoices as set forth the in Subsection 3.04 hereof. The cost of 

services provided by the CONSULTANT shall be paid at the rates (including direct labor, 

indirect costs and profit) shown in the "Contract Fee Summary Format" attached hereto 

as Exhibit 'B', Exhibit 'D', Exhibit 'F', and Exhibit 'H'. The cost of services provided 

to the CONSULTANT by others shall be reimbursed at the invoiced amount without 

markup by CONSULTANT. Travel expenses, if provided for as a reimbursable expense 

in Exhibit 'B', Exhibit 'D', Exhibit 'F', or Exhibit 'H', shall be reimbursed only to the 

extent provided by Chapter 106, Part 7 of the Ordinance Code of the CITY. Travel 

expenses not specifically covered by said chapter shall be reimbursed only to the extent 

provided by the uniform policies and practices of the CITY." 

4. Section 3.06 of the Agreement is amended in part by increasing the City's 

maximum indebtedness by $568,876.27 to a new maximum not-to-exceed $3,386,477.71, and as 

amended shall read as follows: 

"3.06. The maximum indebtedness of the CITY for all fees, reimbursable items 

or other costs for Services provided by CONSULTANT pursuant to this Agreement shall 

not exceed the sum of THREE MILLION THREE HUNDRED EIGHTY-SIX 
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THOUSAND FOUR HUNDRED SEVENTY-SEVEN AND 71/100 DOLLARS 

($3,386,477.71 )." 

5. Add and attach Exhibit "G" and Exhibit "H" to said Agreement and incorporate 

such exhibits therein. 

SAVE AND EXCEPT as expressly amended in this instrument, the provisions, terms, 

and conditions of said Agreement shall remain unchanged and shall continue in full force and 

effect. 

[Remainder of page is left blank intentionally. Signatnre page follows immediately.] 
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Karen Bowling 
Chief Administrative Officer 
For: Mayor Alvin Brown 

IN WITNESS WHEREOF, the parties hereto have ex~VM!f~i'l~\tlhVJ~t the day 
't:xecutive' t5rder No. 2013-04 

and year first above written. 

In accordance with Section 24.103(e) of the Ordinance Code, of the City of Jacksonville, 
I do hereby certifY that there is an unexpended, unencumbered, and unimpounded balance in the 
appropriation sufficient to cover the foregoing agreement; and that provision has been made for 
the payment of monies provided therein to be paid. 

Form Approved: 

WITNESS: 

By~~ v!J/foWU!/ gnature 

Gloria J. Stephens 
Type/Print Name 

Assistant to CSO 
Title 

Director of Finance 
CITY Contract No. 6398-21, Amd. No.3 

~ 

ENGLAND-THIMS & MILLER, INC. 

Douglas C. Miller, P.E. 

Type/Print Name 

Chief Strategy Officer 
Title 

G:\Gov't Operations\JSaYJYer\PW\Amendments\England,Thims,Miller- Contract#6398-21 2d Am.doc 
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EXHIBIT"G" 

' I 
EXHIBIT .. {1 

AMENDMENT 3 

SCOPE OF DESIGN AND CONTRACT ADMINISTRATION SERVICES 
FOR TRAIL RIDGE LANDFILL 

PHASE 4 -ADDITIONAL CONSTRUCTION ADMINISTRATION SERVICES 
(DUE TO DELAY IN CONSTRUCTION COMPLETION) 

JACKSONVILLE, FLORIDA 
ETM Job No. E 11-019-P4 

BACKGROUND 

The City of Jacksonville, Florida (COJ) owns Trail Ridge Landfill, (TRLF) located on the 
west side of Duval County, Florida. This landfill has been used for purposes of disposing 
municipal waste since the early 1990s. This facility is located west of State Road 301 and 
has a landfill footprint of approximately 144 acres. This facility is required to close in 
phases within 180 days of final waste placement in each unit, in accordance with the 
FDEP Solid Waste Permit. Approximately 26 acres of area was designed (Phase 4). After 
the Phase 4 Area is closed there will be approximately 75 acres of TRLF remaining to be 
closed over the next 4 to 6 years. · 

This Phase 4 closure was started by a previous contractor; however, this contractor did not 
complete the closure and the project was delayed. COJ has rebid this closure. ETM has 
included additional services in this fee proposal, due to the delay. These additional 
services include preparing bid documents for the rebid, monitoring the site during the delay 
and providing COJ with consulting services as requested. 

Scope of Project - Closure Phase 4, Construction Services 
(Continuation of Contract Administration -due to delay in construction completion) 

The basis of work for this contract is the Project Specifications for the Trail Ridge Landfill 
Incremental Closure (Closure Phase 4) prepared by ETM (England, Thims & Miller, Inc.) 
and the Engineering Plans for the Trail Ridge Landfill Incremental Closure (Closure Phase 
4) prepared by ETM, plans dated: May 1, 2014 as well as the Florida Department of 
Environmental Protection (FDEP) approved Quality Control/ Quality Assurance Plan. 

1.1 Contract Administration 

ETM shall perfonn Contract Administration services for the closure of Phase 4. These 
services shall include review of the shop drawings, as submitted by the contractor. ETM 
shall meet with both the COJ and the contractor for a Pre-Construction meeting. During 



EXHIBIT"G" 

Mr. Jeff Foster Department of Public Works- Solid Waste Division 

Re: Additional Construction Administration Services (Due To Delay In Construction COmpletion) 

May 13,2014 
Page 2 of3 
ETM No.: 011-19-P4 

construction, ETM shall meet with the contractor on a weekly basis to review the project 
schedule and to address issues that arise during construction. ETM shall prepare monthly 
reports, which will include a weekly summary, a monthly summary and representative 
ground and aerial photographs (from previous month) to have a photographic record as 
the job progresses. ETM shall also review the monthly payment request submitted by the 
contractor. 

1.2 Construction Management 

During construction, ETM shall have a full time field representative onsite to observe the 
closure construction. The field representative shall coordinate with the contractor and 
review the work as it progresses. Moreover, the field representative shall observe the 
contractor's work to verify substantial compliance with the contract plans, specifications 
and design concepts. However, it should be noted that this monitoring does not mean that 
ETM will observe placement of all materials. Full time monitoring services means that 
ETM will have an employee assigned to the site during construction hours. COJ agrees 
that ETM will not be expected to make exhaustive or continuous on-site inspections but 
periodic observations appropriate to the construction stage shall be performed. COJ 
further agrees that ETM will not assume responsibility for the contractor's means, 
methods, techniques, project safety, sequences or procedures of construction, and it is 
understood that the field services provided by ETM will not relieve the contractor of his 
responsibility for performing the work in accordance with the contract plans and 
specifications. 

Once the closure construction for Phase 4 is complete, ETM shall schedule a final walk 
through with the contractor and COJ and shall prepare a punch list to be given to the 
contractor for final completion. Upon completion of the punch list, ETM shall review these 
items in the field to ensure that the punch list is complete and notify COJ once all of the 
construction deficiencies are resolved. 

COJ agrees that, in accordance with generally accepted construction practices, the 
contractor will be solely and completely responsible for working conditions on the job site 
to the extent they are under its direct control, including safety of all persons and property 
during the performance of the work and compliance with OSHA regulations, and that these 
requirements will apply continuously and not be limited to normal working hours. Any 
monitoring of the contractor's procedures conducted by ETM is not intended to include 
review of the adequacy of the contractor's safety measures in, on, adjacent to, or near the 
construction site. 

1.3 Quality Control/ Quality Assurance I Certification 

Prior to Construction, ETM's subcontractor Meske! and Associates, Engineering (MAE) 
shall perform testing as may be require to prequalify the contractor's proposed borrow pit. 
This prequalification will help ensure that the source of materials that are used for the 
closure meets the project specifications. During Construction, MAE shall have a full time 
field representative onsite to observe the closure construction (Phase 4) for the purpose of 

Z. \Mi5C\Proposa!s\Traii.Ridge\P4-CEIIAmenct-J\Ciose-P4-CEI·Am&nd.doc 511312014 3;41:11 PM 



EXHIBIT"G" 

Mr. Jeff Fosler Department of Public Works- Solid Waste Division 

Re: Additional Construdion Administration Services (Due To Delay In Construction Completion) 

May 13, 2014 
Page3of3 
ETM No.: 011·19-P4 

Quality Control and Quality Assurance (QA I QC). This field representative shall review 
Geotechnical reports and the QA I QC Asbuilts to ensure that each layer of cover material 
is in compliance with the approved FDEP QA I QC Plan and the project specifications. 
Upon completion of the project, ETM and MAE shall prepare a final report and the 
certification package which will be finalized and submitted to the FDEP for review and 
approval. 

Laboratory Material Testing and qualifications shall be performed by the MAE, in 
accordance with the project plans, project specifications and the FDEP approved Quality 
Control and Quality Assurance Plan. This includes providing a field technician during the 
estimated schedule on-site as needed to provide onsite testing and sampling. A detailed 
scope of services and fee schedule prepared by MAE is attached. 

ITEMS NOT INCLUDED: 

1. Cons!. Stakeout & Verification of locations 
2. General Conditions (by COJ) 
3. Form of Contract (by COJ) 
4. Design and Specifications for Gas Management System 
5. Groundwater Monitoring or Testing 
6. Wetland Assessment or Surveys 
7. Turbidity Monitoring or Testing 
8. Permit Fees 
9. CEl Services beyond Phase 4 

Z:\Misc\Proposals\Traii-Ridge\P+CEI\Amend-3\CI0$8-P4-CEI-Amend.doc 511312014 3:41:11 PM 



EXHIBIT"H" 
CONTRACT FEE SUMMARY FORMAT FOR ENGINEERING DIVISION_ 

CITY OF JACKSONVILLE, FLORIDA 

PART I- GENERAL 
l. Project - Trail Ridge Landfill 2. Proposal No. 
TRLF- Phase 4 Closure CEI (Amendment 3) RFP No. P-16-11 

\ 4. Date of Proposal 
ETM - England-Thims & Miller, Inc. 5/12/2014 

PART II- LABOR RELATED COSTS 
5. Direct Labor Hourly Estimated Estimated 

Rate Hours Cost TOTAL 
Principal $ 74.52 49 $ 3,651.48 
Project Manager $ 50.91 286 $ 14,560.26 
Designer $ 28.85 20 $ 577.00 
Sr. Field Engineer $ 40.17 26 $ 1,044.42 
Clerical/ Admin. $ 20.62 174 $ 3.587.88 

TOTAL DIRECT LABOR $ 42.20 555 $ 23,421.04 
6. Overhead (Combined Fringe Benefit & Administrative) 

Overhead Rate 150 % x Total Direct Labor $ 35,132.00 
7. SUBTOTAL: Labor + Overhead (Items 5 & 6) $ 58,553.04 
8. PROFIT: Labor Related Costs (Item ~ X 10% $ 5,855.00 
9. SUBCONSULTANT COORDINATION: Items 11 5% 

PART. ill -:·OTHER. COSTS. '.· .. :" > :.· . . .: . . ' ,, . '·;: : 

10. Miscellaneous Direct Costs 
Original Media $ 0.00 
Reproduction $ 2,515.00 
Transportation $ 4,895.00 
Shipping $ 1,250.00 

Sr Field Engineer Expenses $ 11,700.00 
Mise $ 1.962.55 

MISCELLANEOUS DIRECT COSTS SUB-TOTAL $ $ 22,322.55 
11. SUBCONTRACTS (Lump Sum) 

SUB-CONTRACT SUB-TOTAL $ -
TOTAL LUMP SUM AMOUNT (Items 5, 6, 8, 9 and I 0) $ 86,730.59 

12. Reimbursable Costs- Limiting Amount 
Construction Management- Closure Phase 4 (Hourly) $ 210,046.79 
Quality Control/ Quality Assurance I Certification - Closure Phase 4 $ 100.897.34 

QA I QC Testing Sub (Meskel & Associates, Inc.) $ 171,201.55 
SUB-TOTAL REIMBURSABLES $ 482,145.68 

PART IV - SUMMARY 
TOTAL Amount of Amendment 3 (Lump Sum Plus Reimbursables) (Items 5 thr $ 568,876.27 
13. PRIOR CONTRACT AMOUNT (throng Amendment 2) s 2,817,601.44 

AMENDED AMOUNT OF CONTRACT s 3,386,477. 71 

Z:\Mise\Proposa1s\Traii-Ridge\P4-CEI\Amend-3\Crose-P4-Amend.lds 



Contract Administration - Closure Phase 4 
Project Name: TRLF- Phase 4 Closure CEI (Amendment 3) 
Consultant: ETM- England-Thirns & lviillcr, Inc. 
Etm Job No. E 11-016 
Item No. of Unit Hours/ ToL'l Direct 

Units Type Unit Hours Rate 
1 Project Management 

Principle 20 Weeks 2 40 s 74.52 Project Manager 20 \X.'ceks 4 80 s 50.91 Admin 20 Week> 4 80 $ 20.62 
2 Review Shop Dwgs. 

Project tvf~mager 1 Submittals 20 20 s 50.91 
Sr. Field Engineer 1 Submittals 20 20 5 40.17 3 Pre Construction Meeting 
Principle 1 Meeting 4 4 s 74.52 
Project Manager I Meeting 6 6 $ 50.') 1 
Sr. Field Engineer 1 l>..feeting 6 6 s 40.17 
Admin 1 Meeting 4 4 s 20.62 

4 Weekly Meetings / Reports 
Project Manager 20 \'X'eeks 6 120 $ ,0,91 
Designer 20 Weeks 1 20 s 28.35 
Admin 20 \X-1eeks 2 40 $ 20.62 

5 Monthly Reports 
Principle 5 Months 1 5 $ 74.52 
Project Manager 5 M.onths 10 50 s 50.91 
Admin 5 Months 8 40 5 20.62 

6 Monthly Payment Applications 
Project Manager 5 Months 2 10 $ 50.91 
Admin 5 l\.'lonths 2 10 $ 20.62 

555 
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Direct 
Cost 

s 2,980.80 
s 4,072.80 
s 1,649.60 

s 1,018.20 
5 803.40 

s 298.08 
s 305.46 

s 241.02 
s 82.48 

s 6,109.20 

s 577.00 
s 824.80 

$ 372.60 

s 2,545.50 
s 824.80 

s 509.!0 
$ 206.20 

Scott Jordan l..ockwood, P.E 
05/12/ H 

Comments 

m 
>< :r: 
OJ 
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Construction Management- Closure Phase 4 (Hourly) 
Project Name: TRLF - Phase 4 Closure CEI (Amendment 3) 
Consultant ET!II- England-Thims & !\.!iller. Inc. 
ErmJobNo. Ell-016 
I rem No. of Unit Hours I Total Direct Direct 

Units 'Il'Pe Unit Hours Rate Cost 
1 On Site Construction Management 

Principle 20 \Veeks 2 40 $ 74.52 ~ 2,980.80 Project Manager 20 Weeks 8 160 $ 50.91 s 8,1-15.60 Sr. Field Engineer 20 Weeks 30 600 $ 40.!7 $ 24,102.00 

3 Additional Services I Provide due 
Construction Delay and Rebid 

Principle 1 Task 211 211 s 74.52 s 15,723.72 
Project Manager I Task 128.75 128.75 s 50.91 $ 6,554.66 • Sr. Field Engineer I Task 466 466 $ 40.17 $ 18,719.22 

Admin 1 Task 7.5 7.5 s 20.62 $ 154.65 

813.25 

Totals (Direct Labor) 1666.5 1613.3 $ 76,380.65 
Overhead (150% x Direct Labor) $ 114,570.98 
Subtotal (Labor + Overhead) s 190,951.63 
Profit (1 0%) 

$ 19,095.16 
Total 

$ 210,046.79 
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Scott Jordan Lockwood, P.E 
05/12/14 

Comments 

$ 41,152.25 
$ 61,728.38 
$ 102,880.63 
$ 10.288.06 
$ 113,168.69 

• 

m 
X 
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OJ 
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Quality Control/ Quality Assurance I Certification- Closure Phase 4 
Project Name: TRLF - Phase 4 Closure CEI (Amendment 3) 
Consultant: ETI\! - England-Thims & Miller, Inc. 
EtmJob No. E ll-016 

lrcm No. of Unit Hours/ Total Direct Direct 
Units Type Unit Hours Rate Cost 

t Borrow Pit Pre~Qualifications 
Principle I Task 2 2 s 74.52 s \49.0~ Project Manager 1 Task 10 10 s 50.91 s 509.10 Sr. Fidd Engineer 1 Task 20 20 s 40.1" $ 803.40 

2 QA I QC During Construction 
Principle 20 Weeks 2 40 s 74-.52 s 2,980.80 
Project Manager 20 \v'eeks 8 160 s 50.91 $ 8,145.60 
Sr. Fidd Engineer 20 \v'eeks 30 600 $ 4(1. 17 s 24,102.00 

Totals (Direct Labor) 72 832 s 36,689.94 
Overhead (150% x Direct Labor) s 55,034.9!. 
Subtotal (Labor + Overhead) 

$ 91,724.85 
Profit (1 0%) 

$ 9,172.49 
Total 

$ 100,897.34 
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Project Name: 
Consultant: 
EtmJobNo. 

Item 

1 QA I QC Asbuilt Surveying 
Robert M. Angas Associates, Inc. 

2 QA I QC Testing 
Meskel and Associates, Inc. 

TOTALS 

Subconsultants - Closure Phase 4 
TRLF - Phase 4 Closure CEI (Amendment 3) 
ETM- England-ThinJS & Miller. Inc. 
EII-016 

No. of 
Units 

Hours I 
Units 

Total 
Hours 

Page 5 of 8 

Rate 

Prepared by: Scott Jordan Lockwood. P.E 
Date: 05112/14 

Cost 

Comments 

$ 171.201.55 

s 171,201.55 

~ 
I 
OJ 
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Manhours Projections (Lump Sum Tasks) 
Project Name: TRLF • Phase 4 Closure CEI (Amendment 3) 
Consultant: ETM- England-Th.ims & lv!iller, Inc. 
EtmjobNo. Ell-016 

Principal Project Manager Designer 
No. I Activity Rate= $74.52 Rate= $50.91 Rate= $18.85 

Man Labor Man Labor Man Labor 
Hours Cost Hours Cost Hours Cost 

I #REF! 49 $3,651.48 286 $14,560.26 20 $577.00 

TOTAL 49 $3,651.48 286 $14,560.26 20 $577.00 

No. I Activity 

I #REF! 

TOTAL 
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By: Scott Jordan Lockwood, P.E 
Date: 05/12/14 

Sr. Field Engineer Clerical/ Admin 

Rate= $40.17 Rate= $10.62 

Man Labor Man Labor 
Hours Cost Hours Cost 

26 $I.D44.42 174 $3,587.88 

26 $1,044.42 174 $3,587.88 1 

Man Salary 

Hours Salnty Avg. Cost 

by Cost by Hourly Dist. 
Activity Activity Cost % 

555 $13.421.04 $42.20 100.0 

555 $23,421.04 $42.20 100.0 

~ 
I 
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Miscellaneous Expenses and Direct Cost 
Project Name: TRLF - Phase 4 Closure CEI (Amendment 3) 
Consultant ETM- England-Thims & Miller, Inc. Prepared by: Scott Jordan Lockwood, P.E 
Etm Job No. Ell-016 Date: 05/12/l4 

Item Description Item Total COMMENTS 
Original Mylar Reproducibles Sheets@ $0.00 Per Sheet= Not in scope 
Project Electronic Files on CD 0 CD's@ $100.00 Per CD $0.00 
Reproduction (Black Lines and Photocopies) Sets 24" 36 11 11x17" 81/2" X 11 11 Cost 
Monthly Reports (Phase 4) (5 Months@ 15 copies) 75 3,900 $390.00 24" x 36" B&W@ $11 Sheet 
Color Maps and Aerials (Various Reports, Etc) 10 50 500 500 $2,125.00 11" x 17" B&W@ $0.251 Sheet 

8.5" x 11" B&W@ $0.10 I Sheet 

24" x 36" Color@ $251 Sheet 

- - $0.00 II" x 17 Color@ $1.251 Sheet 

- $0.00 8.5" x II" Color@ $0.50 I Sheet 

Totals 50 500 4,400 $2,515.00 

Sr. Field Engineer Expenses 

Vehicle used by Sr. Field Engineer $1150@ 9 months = $10,350.00 Includes Insurance Gas Etc. 

Cell Phone used by Sr. Field Engineer $150@ 9 months = $1350.00 

Total Sll,700.00 

Miscellaneous Expenses 

Aerial Photogmphs (Flown by Aerial Pic Monthly) $125@ 9 months = $962.55 

Miscellaneous Items (Equipment I Laptops. etc). $1,000.00 

Totals $1,962.55 

Travel From: Consultant Office Location to Destination (Round Trip Miles) 

Destination (Trips by Principle, Project Manager, etc) #Trips Per Mile 

Project Site 80 X 85 miles X $0.55 = $3,740.00 

City of Jacksonville 10 X 40 miles X $0.55 = $220.00 

Coord. Meetings 20 X 85 miles X $0.55 = $935.00 

Subtotal $4,895.00 

Shipping 25 Deliveries I! $ 50.00 Each $1,250.00 

TOTAL COST $22,322.55 

Page 7 of8 

I 

~ 
:c 
Ill 
-; 

~ 

" 



JSEBPLAN 
Project Name: TRLF - Phase 4 Closure CEI (Amendment 3) 
Consult~mt ETM- England-Thims & Miller, Inc. 
EtmJob No. E I 1-016 

Item No. of Unit Honrs / To~'li Direct Direct 
Units Type Unit Hours Rate Cost I Mcskel and Associates, Inc. 

QA I QC Testing I Task - . - -

------·-

TOTAL 

PERCENTAGE OF TOTAL CONTRACT 
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Total 
Cost 

$ 171,201.55 

$ 171,201.55 
30.1% 

SconJordan Lockwood, P.E 
05/12/14 

Comments 

-· ·----

Total Contract Amount 
$ 568,876.27 
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