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The Better Jacksonville Plan 
Executive Summary 

May 11, 2004 
 
Main Library 

• Construction is approximately 25% complete on the library, and parking garage is 
nearly complete.   

Regional and Branch Libraries 
• Groundbreaking ceremonies have been held for Maxville (Mar. 16) and Argyle (Mar. 

23).  The Murray Hill branch re-opened on Saturday, April 17, and renovations at the 
Beaches branch are complete. 

County Courthouse Complex 
• Jacobs Facilities will no longer be the program management firm for the courthouse 

project as of May 26.  Duties performed by Jacobs will be reassigned to other team 
members.  Completion date has been extended to December 2007. 

Roadway and Infrastructure Improvements 
• Combining both City of Jacksonville and JTA projects, construction is complete on 

14 projects; planning and design is under way on 67 projects; and 19 projects are 
under construction. 

Street Resurfacing 
• Approximately 1,445 miles have been resurfaced to date.  

Neighborhood Sidewalks 
• Eighty-four miles of sidewalks have been constructed to date. 

Preservation Project 
• The grand opening for Castaway Island Preserve, on San Pablo between Beach and 

Atlantic, is scheduled for June 5, 2004 from 10:30 until noon. Amenities at the 311-
acre park include a 3,000 square-foot education center, a 240-foot long pier leading to 
a floating canoe launch, a pavilion overlooking the Intracoastal Waterway, picnic 
areas, and a nature trail. 

Neighborhood Park Improvements 
• More than 230 Better Jacksonville Plan park projects are in progress. 
• A park project status report is included. 

Environmental Clean Up of Contaminated Sites 
• Coordination continues between the city, Department of Environmental Protection 

and Environmental Protection Agency on the six target sites. 
Northwest Jacksonville Economic Development Fund 

• Α total of $16,198,930 of BJP funds have been committed or expended for projects in 
the targeted area. 

Jacksonville Equestrian Center and Cecil Recreation Complex 
• The grand opening was held Saturday, March 20. 
• Twenty-one events scheduled to date through the end of 2004; nine events already 

scheduled for 2005. 
• The permanent 150-stall barn is under construction and is scheduled to be complete 

by July. 
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Revenue 
May 11, 2004 

 
 
TRANSPORTATION PROGRAM 
 

• For the three-month period from October 2003 through December 2003, the City 
received $15.6 million in sales tax revenue and $1.7 million in proportionate share gas 
tax.  

• This is a 2.3% increase in revenues over the same period in the prior year. (The model 
projects a 5% increase per year, the current calculation on a rolling 12-month period is 
4.7%) 

• Revenue dollars continue to increase. 
 
  
INFRASTRUCTURE PROGRAM 

 
• For the three-month period from October 2003 through December 2003, the City 

received $14.98 million in sales tax collections. 
• This is a 3.2% increase in revenues over the same period in the prior year. (The model 

projects a 5% increase per year, the current calculation on a rolling 12-month period is 
4.9%) 

Bonds 
May 11, 2004 

 
 
TRANSPORTATION PROGRAM 
 
• Four bond issues – total par issued $380,680,000 
 
• One swap transaction for $47,775,000 for the life of the issue fixed debt interest rate at 

4.01% 
 
Expenses, commitments and transfers to JTA through April 22, 2004 total $411 million. 
 
 
INFRASTRUCTURE PROGRAM 
 
• Three bond issues – total par issued $648,235,000 

 
• A gain of $6.5 million was realized on the sale of two ten-year interest rate swaps totaling 

$100,000,000 
 
Expenses, commitments and transfers to JTA through April 22, 2004 total $890 million. 
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Minority Business Enterprise 
May 11, 2004  

 
 

GOAL Encourage selection of local and minority-owned 
businesses to the maximum extent of the law for all 
projects within The Better Jacksonville Plan. 

 
MILESTONES Expenditures reported to date for Better Jacksonville 

projects are 20%, equaling $102.4 million to minority 
vendors. 

 
 
Listed below are the outreach events in which the Equal Business Opportunity (“EBO”) staff was 
involved for the 2nd quarter of the 2003 - 2004 fiscal year: 
 
• EBO has a presence with the Super Bowl Host Planning Committee in helping to develop 

and train minority business owners by holding outreach workshops for the community during 
this quarter.  The workshops were held at Alltel, Prime Osborne and Small Business Center 
(“SBC”). 

• EBO works with the United Community Coalition, an organization formed to help develop 
small, minority and emerging businesses.   

• EBO sponsored a workshop on 1/29 at the SBC, which was an overview of the program to 
current and new clients.   

• EBO office attended weekly meetings with Unified Certification Application Procedure 
(UCAP) participating agencies.   

• EBO participated in workshops at the UNF Small Business Development Center on 1/21 and 
2/17, at the SBC workshop on 3/04, and a JTA workshop on 2/12. 

• EBO assumed all the certification activities for JEA through the Inter-Local Agreement. 
• EBO is involved in the process of setting aside projects involving only Small Business 

Enterprises (SBE), which, to date, include: (i) January, Community Center janitorial; and (ii) 
February, Parks Department, Hanna, Huguenot Parks and Marina’s for landscape and 
mowing.   

• EBO specialists are spending time in the field, and on-site visits this quarter include: (i) 
January total = 9 visits; (ii) February total = 18 visits; (iii) March total = 6 visits.   

• In office technical assistance has also been increasing for guidance in completing the 
applications for SBE / SDBE certification (Jan = 47, Feb = 38, Mar = 50).   

• Incoming applications increased over the period, many of which are associated with 
certification for Superbowl activities (Jan = 74, Feb = 104, Mar = 156).   

• EBO continues to conduct meetings with large firms regarding their willingness to sponsor 
training and mentoring programs.   

• Other EBO activities include: (i) regular attendance at MedWeek meetings; (ii) regular 
attendance at Jax Chamber meetings; (iii) attendance to the Mayoral Commission and Special 
Committee on SBE / SDBE meetings; and (iv) ongoing project monitoring and compliance. 
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Jacksonville Veterans Memorial Arena 
May 11, 2004 

 
 
PROJECT SCOPE   $130 million  

Seating Capacity up to 16,000 
1,000 Club Seats 
28 Suites 
Four Party Suites 
Party Deck 
11 Ticket Windows 
Four Team Locker Rooms  
Four Dressing Rooms 
27,000 Square Feet of Floor Area (115’ x 260’) 

 
PROJECT MANAGER  Dave Schneider, P.E.   630-1646 
 
PROGRAM MANAGER  Gilbane / Scheer / Renaissance 

 
DESIGN CONSULTANT  Hellmuth, Obata, and Kassabaum (HOK) 
 
CONSTRUCTION MANAGER Turner / Perry-McCall / Northside Partners, Inc. 

 
 

 
MILESTONES Anticipated Completion Current Status 

Preliminary Design October 2001 COMPLETE 
Acquisition & Demolition October 2001 COMPLETE 

Intermediate Design December 2001 COMPLETE 
Groundbreaking November 2001 COMPLETE 
Design Complete October 2002 COMPLETE 

Dedication Celebration June 26, 2003 COMPLETE 
Substantial Completion November 2003 COMPLETE 
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Main Library 
May 11, 2004 

 
PROJECT SCOPE   $95 million 

300,000 square feet 
Three times the size of current Main Library 

     State-of-the-art technology 
     Children’s Section 
     Teen Section 
     African-American Collection 

Genealogy Section 
Grand Reading Room 
Spacious Exterior Courtyard 
Grand Staircase 
Café 
Bookstore 
600-space Parking Garage north of Duval Street  

with Ground-Level Retail 
 

PROJECT MANAGER  Rex Holmlin, P.E.   630-7179 
 
PROGRAM MANAGER  Heery International, Inc. 

 
ARCHITECT Robert AM Stern, Architect  
      Local Subcontractors 
      Rolland, Del Valle & Bradley, architectural firm 

Prosser Hallock, engineering firm 
Blue Heron Consultants, engineering firm 
Tilden Lobnitz Cooper, engineering firm 

 
CONSTRUCTION MANAGER Auchter-Elkins-Lodestar-Paris (local joint venture) 
 

 
MILESTONES Anticipated Completion Current Status 

Acquisition November 2001 COMPLETE 
Schematic Design Spring 2002 COMPLETE 
Historical Salvage Summer 2002 COMPLETE 

Design Development Summer 2002 COMPLETE 
Construction Documents Early  2003 COMPLETE 
Substantial Completion Late 2004 On Schedule 

Library Open* Early 2005 On Schedule 
 

*Date to be confirmed by Jacksonville Public Library, Construction Manager and Program Manager.
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Regional and Branch Libraries 
May 11, 2004 

 
PROJECT SCOPE   $55 million 

Six new Branch Libraries and renovations to 12 existing 
Neighborhood Libraries 
 

PROJECT MANAGER  Rex Holmlin, P.E.   630-7179 
ASSO. PROJECT MANAGER Thomas Waters   630-7342 
 
PROGRAM MANAGER  Heery International, Inc. 
 
DELIVERY METHODS The branch and renovation projects will be built  
 using construction manager at-risk and traditional design-

bid-build project delivery methods. 
 
 

Location Description Anticipated Completion 
Pablo Creek (East) 

Regional 
New, 40,000 SF Summer 2004 

South Mandarin New, 25,000 SF Late 2004 
University Park New, 15,000 SF Summer 2005 

Argyle New, 12,000 SF Late 2004 
Maxville New, 6,000 SF Summer 2004 

West Super Regional New, 50,000 SF Late 2004 
San Marco Renovation COMPLETE 
Southeast Renovation Early 2005 

Webb Wesconnett Renovation Early 2005 
Westbrook Renovation Summer 2004 

Willowbranch Renovation Summer 2004 
Beaches Renovation COMPLETE 

Bradham Brooks – NW Renovation Summer 2004 
Brentwood Renovation Summer 2004 

Dallas Graham Renovation Spring 2004 
Highlands Renovation Late 2004 
Mandarin Renovation Summer 2004 

Murray Hill Renovation COMPLETE 
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County Courthouse Complex 
May 11, 2004 

 
PROJECT SCOPE*   $211 million** 

Approximately 1.1 million square feet  
     Room for Future Expansion 

State-of-the-art Technology 
Classic Column Design on both the East and West Sides  
Interior Atrium culminating with a Domed Roof that will 

be a Visible Downtown Landmark 
43 Courtrooms  
Secure Basement Parking for Judicial Officials  
Expanded JSO Prisoner Holding Areas   
Separate Circulation for Public, Judicial staff, and Prisoners  
Improved Jury Assembly Area 
Private Meeting Rooms adjacent to the Courtrooms  
Ample Interior and Exterior Public Space  
 

 
PROJECT MANAGER  Chris P. Boruch   630-7321 
 
PROGRAM MANAGER  Jacobs Facilities, Inc.*** 
 
DESIGN CONSULTANT Cannon Design 

 
CONSTRUCTION MANAGER Skanska Dynamic Partners, Inc. 
   
 
 

MILESTONES Anticipated Completion Current Status 
Acquisition Spring 2002 COMPLETE 

Demolition – Phase I Early 2003 COMPLETE 
Schematic Design Spring 2003 COMPLETE 
Groundbreaking April 9, 2003 COMPLETE 

Substantial Completion December 2007 REVISED 
 
*Scope listed represents information currently available.  It is subject to change. 
 
**Additional funds outside BJP will be used to supplement the cost of construction. 
 
***Jacobs will no longer be program manager effective May 26, 2004. 
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Roadway and Infrastructure Improvements 
City of Jacksonville 

May 11, 2004 
 
 
PROJECT SCOPE $1.5 billion* for road widening, drainage, interchanges, 

intersection improvements and safety grade crossings 
 
PROJECT MANAGER  Dave Schneider, P.E.   630-1646 
 
PROGRAM MANAGER NW HDR Engineering Inc. 
 
PROGRAM MANAGER SE River City Management Group 

 
 

PROJECT STATUS 
• Construction complete on 14 projects 
• Construction under way on 13 projects 
• Construction bidding & contracting under way on three projects 
• Design under way on 44 projects 

 
 

 
*Includes JTA and City of Jacksonville road improvements, resurfacing and sidewalk projects  

 

9 



Roadway and Infrastructure Improvements 
Jacksonville Transportation Authority 

May 11, 2004 
 
PROJECT SCOPE: Thirty-two projects that include road widening, bridge building 

and intersection improvements totaling $800 million. 
 
PROJECT MANAGER: Matt Dominy, P.E., DEE 633-8534 
  
PROJECT STATUS:  
Six Projects in Construction 

 Argyle Forest Blvd. Phase 1, Section 1 
 Butler Boulevard Widening to Six Lanes, I-95 to 9A 
 Heckscher Drive Phase I – Notice to Proceed October 2003  
 Regency Bypass Phase 2 
 Southside Connector & Merrill Road Interchange (Design-Build Project)    
 SR 9A – US1 to I-295 

Eight Projects in Design 
 Argyle Forest Boulevard Widening Phase 2 
 Blanding Boulevard Widening, County line to Wilson Boulevard  
 Heckscher Drive Widening Phase 2 
 Intracoastal Waterway Bridge Replacement and Widening Beach Blvd to Six Lanes 
 McDuff Avenue Widening, Roosevelt Boulevard to Beaver Street 
 Intersection improvements at Atlantic and Kernan Boulevards 
 SR 9B – SR 9A to US-1 
 SR 9B – US-1 to I-95 

Fourteen Projects in Planning 
 Expansion of Mathews Bridge 
 Intersection improvements at Atlantic and Hodges Boulevards 
 Intersection improvements at Atlantic and University Boulevards 
 Intersection improvements at Southside Boulevard and Baymeadows Road 
 Intersection Improvements at Atlantic Boulevard and Southside Boulevard  
 Intersection Improvements at Beach Boulevard and Hodges Boulevard  
 Intersection Improvements at US 1 & J.T. Butler  
 Intersection Improvements at US 17 & East Port  
 Intersection Improvements at US 17 & Timuquana  
 University Boulevard and Beach Boulevard Intersection Improvements 
 Intersection of Mayport Road and Wonderwood 
 Rapid Transit Corridor (ROW) 
 SR 9B – I-95 to Racetrack Road 
 Branan Field Chaffee – 103rd Street to I-10 (New 4 Lanes) 

 
Four Projects in Procurement  

 Beaver Street Widening, McDuff Avenue to Cahoon Road – Proposals received March 12, 2004 
 Branan Field Chaffee Widen 2-Lanes – 2nd quarter 2004  (Design/Build) 
 Intersection of I-95 and Butler Boulevard  – 3rd quarter 2004 (Design/Build) 
 East/West Industrial Corridor – RFP in late April 2004
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Street Resurfacing 
May 11, 2004 

 
 
PROJECT SCOPE   $105 million 

Up to 2,000 miles to be resurfaced 
 
PROJECT MANAGER   Bob Scott, P.E.   630-1334 
 
PROGRAM MANAGER NW Eisman & Russo 

 
PROGRAM MANAGER SE MACTEC, Inc. 

 
RESURFACING CONTRACTORS 
 
     Area 1 - City Council Districts 7, 8, 10, 11   
     Atlantic Coast Asphalt 
     Area 2 - City Council Districts 9, 12, 13, 14   
     APAC-Florida 
     Area 3 - City Council Districts 1, 2, 3   
     Duval Asphalt Company 
     Area 4 - City Council Districts 4, 5, 6   
     Atlantic Coast Asphalt 
 
MILESTONES 

Approximately 1,445 miles of neighborhood streets have 
been resurfaced to date. 
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Neighborhood Sidewalks 
May 11, 2004 

  
  
 PROJECT SCOPE   $20 million 

Estimated 150 miles of neighborhood sidewalks to be 
constructed 
 

PROJECT MANAGER   Bob Scott, P.E.   630-1334 
 
PROGRAM MANAGER NW Eisman & Russo 

. 
PROGRAM MANAGER SE MACTEC, Inc. 

 
SIDEWALK CONTRACTORS 
 
     Area 1 – ONAS corporation (African American-owned) 

Area 2 – The Inspection Group (woman-owned) 
Area 3 – R & G Contracting (woman-owned) 
Area 4 – AWA Contracting 

 
MILESTONES 

To date, 84 miles of sidewalks have been completed. 
 

Sidewalk locations have been prioritized, including input 
from City Council members and both the Pedestrian Safety 
Sidewalk Improvement and the School Safety Sidewalk 
programs. 
 
Currently five sidewalks are under construction and another 
20 are ready to begin. 
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The Preservation Project 
May 11, 2004 

 
 
PROJECT SCOPE  $50 million allocated from The Better Jacksonville Plan  

for land acquisition 
 

PROJECT MANAGER Elizabeth Kohler   630-0142 or 630-1776 
 
PROGRAM MANAGER England-Thims & Miller 
 
PROGRAM MANAGEMENT STATUS 
• Grand opening of Castaway Island Preserve, a 311-acre Preservation Project park on San Pablo Road, 

will be held June 5, 2004, from 10:30 a.m. until noon. Park amenities include a 3,000 square-foot 
education center, a 240-foot long pier leading to a floating canoe launch, a pavilion overlooking the 
Intracoastal Waterway, picnic areas, and a nature trail. 

  
• Camp Milton Historic Preserve, a historical Civil War encampment and battle site, will be developed 

with an educational center, walking trails, reconstructed historical cabin, and interpretive signage.  
The project is currently in review by the City and is expected to be under construction in fall 2004. 
Camp Milton Historic Preserve serves as the approximate mid-point to the 14-mile long Jacksonville-
Baldwin Rail Trail. Restrooms at this location will be complete by May 2004 and will serve both trail 
users and future visitors to the preserve. 

 
• One preservation project is in the adoption round and four are in the transmittal round for land use 

amendments to Recreation, Open Space.  
 
• The City of Jacksonville executed grant contracts with the Florida Communities Trust (FCT) for the 

Yellow Water Creek Trailhead, McGirts Creek Preserve Expansion II, and Sal Taylor Creek Preserve 
projects. The City will receive $2,352,880 in reimbursements from FCT when the process is 
complete. Currently, the management and project plans are being prepared and revised as required. 

   
• Design continued for Thomas Creek Fish Camp boat ramp repair and dock and for Reddie Point 

Fishing pier and boat tie-up.  Permitting for Palms Fish Camp boat ramp continued.  Community 
meeting held with North CPAC and residents to review the design for Thomas Creek Fish Camp.  
Land and Water Conservation Fund grant application for Thomas Creek Fish Camp submitted to state 
for consideration. Continued master planning for Betz Tiger Point Preserve and master plan for 
Huguenot Memorial Park.  

 
• Mayor John Peyton appointed a Parks Task Force, which will study Jacksonville’s park system, 

including Preservation Project properties and make recommendations to take the park system from 
“biggest to best”. The Task Force will begin its work in April 2004 and will have a report and 
recommendations to Mayor Peyton by the end of the year.  The subjects of their study will include 
Jacksonville’s City parks, Preservation Project holdings, state and federal lands in our jurisdiction and 
their integration with our City-owned system, other publicly-held lands including properties owned 
by the St. Johns River Water Management District, private foundations and JEA.  They will also 
discuss how the St. Johns River fits in to the overall recreation and park experience.
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The Preservation Project (continued) 
May 11, 2004 

 
Preservation Project Park Accessibility Plan: 
 

As part of Mayor John Peyton’s pledge to take Jacksonville’s park system from the 
biggest to the best, the Preservation Project developed a park accessibility plan.  The plan 
maximizes Preservation Project funds by leveraging partner agency contributions to the city park 
system.  The plan was approved by the Mayor’s Budget Review Committee on April 12, 2004 
and will proceed to Council when legislation is complete.   
 

Phase I of the plan encompasses development of nine citywide parks and public 
resources.  Projects include boat ramp improvements, canoe launches, parking areas, restrooms, 
trail systems, education centers, and management funding. Additionally, Phase I encompasses 
six park out-parcel acquisition projects. Acquiring the properties will create access to existing 
parklands and allow for further park improvements. An example is Camp Shaw/Finnegan, one of 
the last remaining unprotected Civil War sites in the state of Florida, which will be developed to 
complement the nearby Camp Milton Historical Preserve. The City’s purchase of these parks 
allows partner agencies the National Park Service, the Florida Park Service, and the St. John’s 
River Water Management District to further contribute to park development within the City of 
Jacksonville.  

 
o Total projected cost for Phase I park development:  $5,258,596  
o Total projected cost for Phase I parkland acquisition:  $5,550,000 
o Total projected cost for Phase I:  $10,808,596  
o Percent city contribution for Phase I: 45% 
o Percent partner agency contribution for Phase I:  55% 

 
Phase II of the plan encompasses six park projects spanning the city.  Projects include 

boat ramps and docks, a fishing deck, picnic pavilions, restrooms, trail systems, overlooks, and 
parking areas.  Projects will be funded by scheduled Florida Communities Trust grant 
reimbursements.  

 
o Total projected cost for Phase II:  $2,704,981 
o Percent partner agency contribution for Phase II: 82% 
o Total projected cost for Phase I and II:  $13,513,577 
o Percent city contribution for total project: 40% 
o Percent partner agency contribution for total project: 60% 
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Neighborhood Park Improvements 
May 11, 2004 

 
 
PROJECT SCOPE   $14 million for Neighborhood Park Improvements 
     $1 million for Downtown Park Improvements 

 
  

PROJECT DESCRIPTION The Better Jacksonville Plan includes $15 million to 
improve neighborhood parks throughout the city.  
Enhancements may include lighting, playground 
equipment, pathways, landscaping or other improvements 
to meet park needs. 

 
 Projects are defined with input from district City Council 

members. 
 

The Better Jacksonville funds complement existing 
resources aimed at creating a showcase park system in 
Jacksonville.  Since 1995, the City of Jacksonville has 
allocated $73 million to improve its park system. 
 

MILESTONES More than 230 projects throughout the city are currently in 
the process. See attachment for complete listing.  
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Better Jacksonville Park Projects 
May 11, 2004 

 
No. CD Park Name Amount Project 
1 6 Alberts Field $              63,420.00 Lights on Fields #1 and #4 
2 2 Leonard Abess $              45,000.00 Land purchase for 

expansion 
3 3 San Pablo Elementary $              28,543.50 Playground improvements 
4 12 Whitehouse Park   $              30,000.00 Master plan 
5 14 Murray Hill $              22,255.20 Fence repair, picnic tables, 

benches 
 14 Murray Hill  $                     (7.65) Return of residual funds 

from fence repair, picnic 
tables, benches project 

6 9 Traymore Rd. $               3,500.00 Water/electric meter 
 9 Traymore Rd.  $              (2,750.11) Return of residual funds 

from water/electric meter 
project 

6 4 Traymore Rd. $               3,500.00 Water/electric meter 
 4 Traymore Rd.  $              (2,750.10) Return of residual funds 

from water/electric meter 
project 

7 5 Hendricks Community 
Athl. Assoc. 

$              25,000.00 

 5 Hendricks Community 
Athl. Assoc. 

 $             (25,000.00) Project deauthorized by CM 
Carlucci 

8 13 Potter's House Sport 
Court 

$              95,433.00 Sport court 

9 2 Regional Park, District 
2 

$              13,000.00 Architectural/Engineering 
Services 

10 10 Wiley Road Park $              15,000.00 Water feature 
11 10 Singleton Park $              40,000.00 Parking lot renovation 
12 5 Fletcher Park $              20,000.00 Drainage modifications 
13 5 Colonial Manor Park $               7,000.00 Drinking fountain 
14 7 Harts Road $               1,700.00 Phase I Environmental Site 

Assessment 
15 3 Castaway Island 

Regional Park 
$              76,470.94 Master plan 

16 12 Whitehouse Park 
Expansion 

$            180,000.00 One-half cost of acquisition 
for expansion 

17 2 Huffman Blvd. Park $              17,500.00 One-half cost of master 
plan, topo and tree survey  
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18 3 Beaches Park Project 
for Kids 

$              15,000.00 Additional funding for park 
project 

19  Whitehouse Athletic 
Association 

 $              5,733.54 John Deere 4 x 2 Utility 
Vehicle 

20 6 Mandarin High School $              23,151.68 NJROTC Fitness Course 
21 5 Greenland Park $              50,000.00 Picnic shelter with storage 
22 12 Ed White High School  $              98,500.00 Partial funding for Rebound 

on baseball/softball fields 
23 2 Dunes Regional Park $              20,000.00 Pave existing parking lot 
24 7 Harts Road $               2,100.00 Appraisal and binder 
25 9 Paxon School/Paxon 

Improvement Assoc. 
 $             12,000.00 Utility vehicle and mower 

 9 Paxon School/Paxon 
Improvement Assoc. 

 $                 (877.26) Return of residual funds 
from utility vehicle and 
mower project 

26 9 Paxon 
Improvement/Athletic 
Assoc. 

$               2,400.00 Pitching mounds and nets 

 9 Paxon 
Improvement/Athletic 
Assoc. 

 $                   (98.00) Return of residual funds 
from pitching mounds/catch 
nets project 

27 10 Scott Park $            200,000.00 Community Center ($1,500 
goes to Art in Public Places, 
leaving $198,500 for 
Center) 

28 6 Flynn Park $               2,714.84 Baseline fence 
29 6 Huntington Forest Park $              75,000.00 Park renovation/play 

equipment replacement 
 6 Huntington Forest Park  $             (12,878.15) Return of residual funds 

from park renovation/play 
equipment replacement 

30 2 U-10 Soccer 
Field/Dunes Reg. Park 

$              98,000.00 Renovate U-10 soccer 
field/Rebound 

31 1 Terry Parker High 
School 

$              38,399.54 Equipment for upkeep of 
athletic fields 

 1 Terry Parker High 
School 

 $                     (0.30) Return of residual funds 
from athletic field 
equipment project 

32 1 Rondette Park $                  709.00 Installation of wooden light 
poles 

33 5 Genovar Park $              25,000.00 Picnic pavilion 
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34 6 Alberts Field $              75,270.00 Ballfield lights and visors, 
electrical panel change 

35 5 Earl Johnson Soccer 
Field 

$              30,000.00 Complete funding for 
restroom, landscaping, and 
Phase I parking 

36 1 Arlingwood Park  $             27,890.00 Master plan 
37 1 Rondette Park $               9,000.00 Batting cage lighting 
 1 Rondette Park  $                 (105.00) Return of residual funds 

from batting cage lighting 
project 

38 4 Fletcher Morgan Park  $              90,525.07 Master Plan of new 
quadraplex ballfield 

39 2 Beachwood Civic 
Center 

$               1,200.00 Appraisals of two vacant 
lots north of Center 

40 14 John D. Liverman Park $            350,000.00 Design and construction of 
park 

 14 John D. Liverman Park  $           (307,661.00) Return of residual funds 
from design and 
construction of park 

41 2 District II Regional Park $            300,000.00 Design and construction of 
Phase I of park 

42 9 Paxon Athletic 
Association 

$               4,300.00 Warning track stone 

 9 Paxon Athletic 
Association 

 $                 (210.07) Return of residual funds 
from warning track project 

43 5 Wayman Chapel $              25,000.00 Contribution toward 
playground renovation 

44 5 Fletcher Park  $              28,000.00 Additional funds for 
drainage modification 

 5 Fletcher Park  $              (2,206.75) Return of residual funds 
from drainage modifications

45 2 Brookview Park $               9,500.00 ADA Accessibility Project 
 2 Brookview Park  $              (2,056.00) Return of residual funds 

from ADA Accessibility 
Project 

46 5 LaVilla Experience 
Park/Genovar 

$              10,000.00 Park development (in CD 9)

47 14 Murray Hill Park $              50,000.00 Phase 2:  Addition of 
walkpath around perimeter 
of park 

48 5 Lillian S. Davin Park $              30,000.00 Specialty lights for 21 trees 
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 5 Lillian S. Davin Park  $             (12,647.00) Return of residual funds 
from specialty lights project

49 4 Fletcher Morgan Park  $               4,435.23 Design work for 
improvements to 
park/school play area 

50 1 Southside Estates 
Athletic Assoc. 

$               2,000.00 Contribution toward field 
rake 

51 2 Buck Park $               4,000.00 Master Plan 
52 9 Larsen Park $              25,000.00 Contribution towards 

playscape, pavilion, 
sidewalks, fencing, tables, 
benches, b-ball court 

 9 Larsen Park  $                 (523.41) Return of residual funds 
from park improvements 
project 

53 8 Emmett Reed Tennis 
Center 

$            100,000.00 Contribution towards 
construction of tennis 
center 

54 9 Emmett Reed Tennis 
Center 

$            100,000.00 Contribution towards 
construction of tennis 
center 

55 5 Balis Park $               2,500.00 Extra speakers for outdoor 
sound system 

56 1 BayorCor Property $            181,800.00 Acquisition and 
development 

57 3 Atlantic Highlands Park $              43,000.00 Acquisition of 5 parcels 
 3 Atlantic Highlands Park  $                   (45.47) Return of residual funds 

from acquisition 
58 3 Alimacani Elementary 

Park 
$               6,000.00 Rubber borders for 

playground 
 3 Alimacani Elementary 

Park 
 $                   (20.00) Return of residual funds 

from rubber borders project
 10 Raines High School - 

Voided 5/16/02 by CM 
Holzendorf 

 $             47,850.00 Two sets of Speedy 
bleachers 

 10 Raines High School - 
Voided 5/16/02 by CM 
Holzendorf 

 $             (47,850.00) Return of funds from 
bleachers project--new 
appropriation will be 
forthcoming 

59 5 Beauclerc Elementary 
School 

 $             30,000.00 Playground equipment 

 5 Beauclerc Elementary 
School 

 $                 (122.08) Return of residual funds 
from playground equipment
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60 3 Isle of Palm $               5,600.00 Design of tennis courts 
61 2 Beachwood Civic 

Center 
 $             22,000.00 One-half acquisition costs 

 2 Beachwood Civic 
Center 

 $                 (648.38) Return of residual funds 
from one-half acquisition 
costs 

62 3 Beachwood Civic 
Center 

$              22,000.00 One-half acquisition costs 

 3 Beachwood Civic 
Center 

 $                 (648.37) Return of residual funds 
from one-half acquisition 
costs 

63 3 Chets Creek 
Elementary 

$              25,000.00 Contribution towards play 
equipment and fencing 

 3 Chets Creek 
Elementary 

 $                   (83.90) Return of residual funds 
from play equipment and 
fencing 

64 5 Whatley Park $              20,000.00 Park improvements 
65 5 Granada Park $              15,000.00 Drinking fountain 
 5 Granada Park  $              (1,707.35) Return of residual funds for 

water fountain 
66 6 Walter Jones Historical 

Museum 
$            380,000.00 Improvements/museum 

building 
67 7 Harts Road Park $              11,266.27 Survey 
68 9 Angelina Danese Park $              12,000.00 Improvements to park 
69 5 Angelina Danese Park $              25,000.00 Improvements to park 
 5 Angelina Danese Park  $                 (843.16) Return of residual funds 

from Angelina Danese Park 
project 

 5 Lake Marco Park $              25,000.00 Two water fountains 
 5 Lake Marco Park  $             (25,000.00) Return of funds for water 

fountains project--project 
cancelled 

70 5 Greenland Park $              12,000.00 Add'l funds needed for 
shelter/storage 

 5 Greenland Park  $              (2,212.50) Return of residual funds 
from picnic shelter project 

71 7 Heritage Park $              79,321.00 Bronze Sculpture 
72 3 San Pablo Elementary $               3,500.00 Tables w/attached benches 

for pavilion 
 3 San Pablo Elementary  $                 (503.80) Return of residual funds 

from tables project 
73 1 Arlington Little League $              19,500.00 Three batting cages 
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 1 Arlington Little League  $                 (271.00) Return of residual funds 
from batting cages 

74 13 Timucuan Elementary 
School Playgr. 

 $              50,000.00 Playground equipment and 
sidewalk 

75 13 Normandy Blvd. Sports 
Complex 

$              50,000.00 Playground equipment and 
sidewalk 

76 13 Ortega Stream Valley 
Canoe Launch at 
Ringhaver Park 

$              10,000.00 Assist with construction of 
canoe launch and 
boardwalk shortfall 

 13 Ortega Stream Valley 
Canoe Launch at 
Ringhaver Park 

 $              (5,352.65) Return of residuals from 
budgeted shortfall for canoe 
launch and boardwalk 

77 14 Times Union Center $              45,000.00 Mom's Place statuary 
78 4 Cuba Hunter Park $               1,000.00 Appraisal for property 
79 3 Jax Beach Elementary 

School Museum Park 
$              50,030.00 Work per contractual 

agreement between City 
and Jacksonville Beach 
Elementary Preservation 
Fund, Inc. 

 5 Baker-Skinner Park $5,000.00 Culvert at park 
 5 Baker-Skinner Park ($5,000.00) Return of funds for culvert 

at park--project cancelled 
80 5 Granada Park $2,000.00 Landscaping 
81 14 DeSoto Park $65,000.00 Playscape, construct cross-

over from school across 
Baltic Avenue 

  DeSoto Park ($65,000.00) Return of funds for 
playscape and cross-over--
project cancelled 

82 11 Modesky Park  $22,726.29 Partial funding for 
expansion 

 11 Modesky Park  ($37.28) Return of residual funds 
from partial funding for 
expansion 

83 3 Atlantic Highlands Park $40,000.00 Playscape, picnic tables, 
bike path 

84 3 Isle of Palm $55,000.00 Construction of tennis 
courts 

85 2 Southside Estates Park $20,000.00 Renovations to concession 
stand/restroom 

86 10 Beverly Hills Park $10,946.83 Covers budgeted shortfall 
for project 
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 10 Beverly Hills Park ($269.62) Return of residuals from 
budgeted shortfall for 
project 

87 4 Cuba Hunter Park $52,175.00 Acquisition of 3554 Ring 
Road 

88 9 Spires Street Park $80,000.00 Park equipment and 
construction 

89 5 Earl Johnson Soccer 
Field 

$7,000.00 Fencing, electrical panel 
and conduit for future lights

90 5 Touchton Road Park $3,000.00 Appraisal of donated land 
91 4 Cuba Hunter Park $30,061.50 Place overhead electric 

underground 
92 10 Raines High School $17,650.00 Two sets of All Star 

bleachers 
 10 Raines High School ($100.00) Return of residual funds 

from bleachers project 
93 5 Fletcher Park $13,000.00 Additional funds to repair 

drainage at Preservation 
Hall 

94 13 Old Middleburg Park 
Expansion- Elwer 
Property 

$5,000.00 Appraisal, Phase I 
Assessment, Title 
Commitment 

95 11 Dinsmore Park $7,400.00 T-ball field lights 
96 14 Five for the Future $275,000.00 Contribution towards 

acquisition of Bennett 
property next to Ortega 
Bridge 

97 4 Chets Creek 
Elementary 

$50,000.00 Jogging track and shelter 
w/tables and trash 
receptacles 

 4 Chets Creek 
Elementary 

($13,025.00) Return of residual funds 
from jogging track 

98 12 Whitehouse Athletic 
Association 

$75,200.00 Title binder and option to 
buy General Avenue parcel

99 12 Normandy Athletic 
Association 

$48,200.00 Title bind and option to buy 
Greek Road parcel 

100 4 Cuba Hunter Park $139,270.00 Skateboard facility 
101 2 Tidewater Acres $1,100.00 Appraisal and title search 
102 5 Earl Johnson Soccer 

Field 
$13,000.00 Upgrade electrical service 

for future lights 
103 5 Southside Park Tennis 

Courts 
$20,000.00 Renovate and restripe clay 

courts 
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 5 Southside Park Tennis 
Courts 

($1,101.00) Return of residual funds 
from tennis court renovation

104 13 Our Community Club 
Park 

$335,000.00 Acquisition of park land 

 13 Our Community Club 
Park 

($9,029.14) Return of residual funds 
from acquisition 

105 5 Colonial Manor Park $30,000.00 Two aeration fountains 
106 3 Isle of Palm $5,500.00 Additional design funds for 

tennis courts 
107 13 Jacksonville Heights 

Elementary Playground 
$4,717.65 Security lighting design and 

shop drawing review 
108 2 Tidewater Acres $36,000.00 Purchase of two lots for 

greenspace area 
109  West Duval Park $46,133.00 Appraisal and acquisition 
110 4 Cuba Hunter Park - 

Ring Road 
$1,500.00 Add'l appraisal fee for Ring 

Road property 
111 4 Windy Hill Elementary 

Park 
$8,150.00 Boundary survey and topo 

survey 
112 7 Manson "Bull" Felder 

Park 
$45,000.00 Improvements 

 7 Manson "Bull" Felder 
Park 

($2,955.00) Transferred from this 
project to Huguenot Park 
(Little) project 

113 4 Cuba Hunter Park $25,000.00 Acquisition of Ring Road 
114 4 Ivey Road Park (Insetta 

Property) 
$6,100.00 Survey (?) 

 4 Ivey Road Park (Insetta 
Property) 

($4,532.54) Return of residual funds 
from Ivey Road acquisition 

115 5 FEC Park $12,000.00 Landscaping 
 5 FEC Park ($6,400.00) Return of residual funds for 

landscaping 
116 5 Rotary Park-

Jacksonville Beach 
$27,000.00 Playground equipment 

117 6 Pickwick Park $302,000.00 Acquisition 
118 2 Warrington Park $18,000.00 Playscape for Phase II 

 2 Warrington Park ($18,000.00) Return of residual funds for 
playscape for Phase II 

119 4 Ivey Road Park (Insetta 
Property) 

$1,495.50 Title insurance, recording 
fee, parcel fee 

120 4 Ivey Road Park (Insetta 
Property) 

$200,000.00 Acquisition of Insetta 
Property 
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121 4 Cuba Hunter Park $21,353.46 Sod and irrigation and 
security officer during 
construction 

122 14 Stockton School $100,000.00 Playground equipment and 
pavilion 

123 14 Cardinal Street $35,000.00 Playscape and benches 
 14 Cardinal Street ($977.68) Return of residual funds for 

playscape and benches 
124 4 Ivey Road Park (Insetta 

Property) 
$6,611.00 Appraisal on 12-acre parcel

125 5 Fletcher Park $14,000.00 Repair and fix poor 
drainage at Preservation 
Hall 

 5 Fletcher Park ($2,524.00) Return of residual funds 
from Preservation Hall 
project 

126 9 New Bethel AME 
Church 

$32,000.00 Park equipment for new 
community center 

 9 New Bethel AME 
Church 

($1.89) Return of residual funds for 
park equipment 

127 9 Harvey Road Park $10,000.00 Phase I ESA plus costs and 
fees 

 9 Harvey Road Park ($8,600.00) Return of residual funds 
from Phase I ESA 

128 5 Balis Park $40,000.00 Landscaping, statue 
installation, other 
improvements 

129 5 Earl Johnson Soccer 
Field 

$3,000.00 Ice machine for concession 
stand 

130 12 Thomas Jefferson 
Elementary School 

$15,000.00 Contribution towards 
gazebo and picnic tables 

131 9 Hammond Park $70,000.00 Contribution towards 
concession stand building 

132 12 Marietta/Bulls Bay 
Athletic Assn. 

$153,000.00 Park expansion 

 12 Marietta/Bulls Bay 
Athletic Assn. 

($1,239.64) Return of residual funds 
from park expansion 

133 4 Fletcher Morgan Park $260,000.00 Concession building 
134 13 Timucuan Elementary 

School 
$14,300.00 Playscape surface, picnic 

shelter, picnic tables, waste 
receptacles 
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 13 Timucuan Elementary 
School 

($100.95) Return of residuals from 
Timucuan Elementary 
School project 

135 6 Chuck Rogers Park $28,075.00 Contribution towards 
drainage improvements 

136 2 Monument Road Parcel $1,200.00 Appraisal for 
greenspace/parkspace 

137 9 Jerusalem St. and 
White Ave. Parcel 

$25,000.00 Appraisal, ESA Phase I, 
acquisition 

 9 Jerusalem St. and 
White Ave. Parcel 

($3,223.23) Return of residual funds 
from acquisition 

138 7 Heritage Park $13,000.00 Sidewalk around Bob 
Hayes statue 

139 4 Clinton Avenue Park $4,678.00 Acquisition for 
neighborhood pocket park 

 4 Clinton Avenue Park ($200.00) Residual funds from 
acquisition 

140 13 Jacksonville Heights 
Elementary Playground 

$140,000.00 Play equipment, shelter and 
park amenities 

 13 Jacksonville Heights 
Elementary Playground 

($10,251.86) Return of residual funds for 
play equipment, etc. 

141 5 Touchton Road Park $75,000.00 Master Plan 
142 13 Chimney Lakes 

Elementary School 
$39,000.00 Shelter 

 13 Chimney Lakes 
Elementary School 

($867.78) Return of residuals from 
shelter 

143 9 Pine Forest Heights 
Park 

$9,500.00 Contribution toward 
playscape and park 
amenities 

144 6 Mandarin High School $15,000.00 Contribution for solar pool 
heater  

145 13 West Duval Youth 
Association 

$9,005.00 Field equipment 

 13 West Duval Youth 
Association 

($6.00) Return of residual funds for 
field equipment 

146 2 Saratoga Park $3,800.00 Ornamental fencing 
 2 Saratoga Park ($235.00) Return of residual funds for 

ornamental fencing 
147 5 Angelina Danese Park $2,500.00 Replace fencing 
148 5 Genovar Park $33,000.00 Play equipment  
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 5 Genovar Park ($2,700.80) Return of residual funds 
from Genovar Park project 

149 5 Greenland Park $55,000.00 Play equipment, two 
benches, 1 swing set 

 5 Greenland Park ($750.65) Return of residual funds 
from Greenland Park 
project 

150 14 Navy-Ortega-
Lakeshore Little 
League 

$44,540.00 Contribution towards lights 
for girls softball field 

151 9 Clara White Mission $105,160.00 Construction of a park 
152 9 Spires Street Park $6,200.00 Water fountain 
153 9 Westbrook Park $15,615.00 Title search and acquisition 

of 884 Benbow Street 
 9 Westbrook Park ($3,523.21) Return of residual funds 

from acquisition 
154 12 Whitehouse Athletic 

Association 
$5,493.00 Field machine and 

scoreboard 
155 5 Earl Johnson Memorial 

Park 
$4,500.00 Geotechnical exploration 

and survey 
156 1 Arlingwood Park $58,000.00 Design costs for park 

improvements 
157 5 Baker-Skinner Park $84,000.00 Lights for baseball field 

 5 Baker-Skinner Park ($178.26) Return of residual funds for 
lights for baseball field 

158 5 Cedar Street Pocket 
Park 

$70,000.00 Pocket park development 

159 5 Earl Johnson Memorial 
Park 

$23,000.00 Pavilion 

 5 Earl Johnson Memorial 
Park 

($23,000.00) Pavilion deauthorized by 
CM Carlucci 

160 5 Camp Tomahawk Park $54,000.00 Pavilion, ADA 
parking/walks, picnic tables, 
grills, trash receptacles 

 5 Camp Tomahawk Park ($12,748.13) Return of residual funds for 
pavilion, etc. 

161 5 Colonial Manor Park $2,180.00 Electrical update 
 5 Colonial Manor Park ($5.54) Return of residual funds for 

electrical update 
162 5 Southside Park-Balis 

Community Center 
$79,000.00 Supplement park 

improvements 
163 2 Monument Road Parcel $93,000.00 Purchase of one acre lot on 

Monument Road 
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 2 Monument Road Parcel ($92,800.00) Return of residual funds 
from purchase 

164 3 Sandalwood High 
School 

$25,000.00 Improvements to baseball 
facility 

 3 Sandalwood High 
School 

($162.72) Return of residual funds for 
improvements to baseball 
facility 

165 4 Cuba Hunter Park $94,145.00 Contribution towards 
restroom facility 

166 7 Huguenot Park $29,991.21 Playscape and surfacing 
 7 Huguenot Park $2,955.00 Funds transferred into this 

project from Manson "Bull" 
Felder project 

167 8 Joe James 
Center/Grunthal Park 

$26,900.00 Pavilion and park amenities

168 5 Granada Park $1,400.00 Landscaping and irrigation -
Phase II 

169 1 Jacksonville University $99,886.00 Softball field lighting 
170 8 James P. Small Park $200,000.00 Contribution towards 

renovation of historic 
stadium 

171 13 Normandy Blvd. Sports 
Complex 

$71,324.53 Contribution towards 
parking lot, security lighting, 
landscaping for practice 
area. 

172 12 Normandy Blvd. Sports 
Complex 

$71,324.52 Contribution towards 
parking lot, security lighting, 
landscaping for practice 
area. 

173 3 Isle of Palm $16,000.00 Vinyl fence, level ground, 
install soccer goals 

174 11 Dinsmore Park $198,000.00 Contribution towards 
community center and park 
improvements 

175 10 Wiley Road Park $15,000.00 Decorative fencing 
176 11 San Mateo Elementary 

Park 
$66,574.30 Sports lighting 

177 14 Native Park $850.00 Landscaping 
178 3 Chets Creek 

Elementary 
$50,000.00 Pavilion 

179 12 Caleb Park $1,200.00 Appraisal 
180 6 Alberts Field $48,246.63 Contribution towards 

sewage system 
improvements 
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181 3 Alimacani Elementary 
Park 

$27,000.00 Phase III improvements 

182 12 Paxon School/Paxon 
Improvement Assoc. 

$7,710.00 Baseball and softball 
equipment 

 12 Paxon School/Paxon 
Improvement Assoc. 

($3,787.18) Return of residual funds for 
baseball and softball 
equipment 

183 9 Paxon School/Paxon 
Improvement Assoc. 

$7,710.00 Baseball and softball 
equipment 

 9 Paxon School/Paxon 
Improvement Assoc. 

($4,672.18) Return of residual funds for 
baseball and softball 
equipment 

184 2 Lee Road Park $2,100.00 Appraisal and title search 
185 12 Whitehouse Athletic 

Association 
$5,550.00 Purchase and install 

scoreboard 
 12 Whitehouse Athletic 

Association 
($0.64) Return of residual funds for 

scoreboard 
186 3 Isle of Palm $5,500.00 Complete fencing and gates
187 13 103rd Street Go Kart 

Track 
$13,924.39 Update plans to current 

code 
188 9 Spires Street Park $1,070.00 Toddler play equipment 
189 14 Boone Park North $100,000.00 Repair/replacement of 

tennis courts 
190 10 Mary Lena Gibbs  $200,000.00 Contribution towards 

football field, bleachers, 
lights, restrooms, irrigation, 
parking lot 

191 5 Earl Johnson Memorial 
Park 

$35,000.00 Installation of play 
equipment from Southside 
Park and installation of 
picnic pavilion 

192 5 Greenland Park $10,000.00 Accessories for concession 
stand items 

 5 Greenland Park ($10,000.00) Return of residual funds for 
concession stand items 

193 8 Zeta Phi Beta Sorority $100,000.00 Further 
acquisition/development of 
park lands in CD 8 

194 2 Tidewater Acres $87,100.00 Development of park 
195 5 Balis Park $12,600.00 Improvements, including 

furniture and fixtures 
196 5 Southside Park $2,000.00 Tennis court screening 
197 5 Colonial Manor Park $5,000.00 Drainage solution 
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198 14 Willowbranch Park $25,000.00 Swings, benches, sidewalk, 
sod 

199 13 McGirts Creek Park $              26,842.96 Contribution towards 
master plan of parking lot 
and pedestrian bridge 

200 13 Westside Soccer 
Complex at Ringhaver 
Park 

$            101,500.00 Lighting 

201 5 Genovar Park $              16,000.00 Fencing and electrical 
service 

202 12 Whitehouse Athletic 
Association 

$               3,985.00 Air conditioner for 
office/meeting room 

203 14 Cardinal Street $               1,000.00 Bench and concrete slab 
204 3 Paxon High School $              15,000.00 Baseball equipment 
205 12 Whitehouse Park $               8,500.00 Baseball equipment 
206 3 Atlantic Highlands Park $              35,000.00 Pavilion, concrete pad, 

fence 
207 3 Sandalwood High 

School 
$              30,000.00 John Deere Tractor for 

football field 
208 12 Whitehouse Park $            200,000.00 Ball complex expansion - 

Phase I 
209 2 Lee Road Park $            300,000.00 Partial funding for 

acquisition and site clearing
210 14 Fishweir Park $              60,046.28 Contribution towards 

landscaping, irrigation, 
fountain and park amenities

211 5 Southside Park  $                  400.00 Additional funds for higher 
quality tennis court screens

212 7 Wigmore Park $              32,500.00 Picnic shelter, picnic tables, 
drinking fountain, trash 
receptacle, demolition 

213 3 Paxon School for 
Advanced Studies 

$               2,000.00 Softball program equipment

214 9 Lakeshore Middle 
School Park 

$              36,400.00 Playscape, shelter, picnic 
tables, grills 

215 3 Adele Grage 
Community Center 

$              50,000.00 Renovations   

216 9 Grand Park Football 
Field 

 $              1,200.00 Appraisal of property in 
Grand Park area 

217 3 Atlantic Highlands Park $               9,600.00 Fencing 
218 7 Klutho Park Bandstand $              19,765.68 Design for bandstand 

renovations 
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219 12 Crystal Springs 
Elementary Playground 

 $              30,000.00 Contribution towards play 
equipment   

220 11 San Mateo 
Neighborhood Park 

$               1,911.75 Environmental Site 
Assessment Phase I 

221 5 Beauclerc Elementary 
School 

$               3,100.00 Installation of surplus play 
equipment 

222 5 Joe Davis Memorial 
Park 

$               3,000.00 Water fountain and 
entrance paving 

223 9 Grand Park Football 
Field 

$               2,200.00 ESA I and title commitment

224 9 Hammond Park  $              66,000.00 Fencing, bleachers, 
landscaping, netting, ADA 
sidewalk 

225 1 Sunny Acres Park $              20,000.00 Playscape 
226 9 Eugene Butler Middle 

School 
$            100,000.00 Athletic field lighting 

227 2 Archie Dickinson Park $              21,239.38 Contribution towards 
master plan for Archie 
Dickinson Park 

228 3 Isle of Palm $               2,800.00 Install coquina shell over 
base; grading 

229 3 Chets Creek 
Elementary 

$               4,500.00 Curbs, ramp, sidewalk 

230 1 Arlingwood Park $            294,388.49 Development of park 
231 3 Paxon High School $               1,600.00 Safety equipment 
232 9 North Riverside 

Community Center 
$              31,500.00 Reimbursement for State 

Grant match 
233 12 Forrest High School $              10,000.00 Tractor purchase 
234 7 Fountain Chapel $              17,260.05 Playscape & park benches 
235 9 Westside Senior 

Center 
$               4,500.00 Bingo Board 

236 12 Whitehouse Park $               5,000.00 Baseball Scoreboard 
237 7 Klutho Park Bandstand  $             14,071.30 Restroom Design 
238 9 St Johns Marina Boat 

Ramp 
$              10,000.00 Repair Boatramp 

129 5 Jim Rink Park $              15,000.00 Landscaping 
  TOTAL $       10,371,341.13 
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JEA - Septic Tank Remediation 
May 11, 2004 

 
PROJECT SCOPE   $75 million 
 
PROJECT MANAGER  Ed Dendor   665-6079 
 
 
PROJECT DESCRIPTION Under The Better Jacksonville Plan, JEA is phasing out 

septic tanks in six areas of the community that have been 
declared sanitary nuisance areas by the Duval County 
Health Department and the City Council.  These are all 
areas where leaking septic tanks are polluting the St. Johns 
River or tributaries to the river. 

 
As part of The Better Jacksonville Plan, drainage 
improvements will also be addressed in the six identified 
areas. The following schedule has been adjusted to allow 
construction concurrently. 

 
 

MILESTONES Adjusted Start Date Adjusted Completion Date
Pernecia / Johnnie Circle Summer 2001 COMPLETE 

Murray Hill B Late 2001 Summer 2005 
Lake Forest Early 2005 Summer 2006 

Scott Mill Hill Early 2005 Summer 2006 
Lower Glynlea Summer 2003 Early 2005 
Oakwood Villas Spring 2005 Early 2008 
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Environmental Cleanup of Contaminated Sites  
May 11, 2004 

 
• Lonnie C. Miller, Sr. Regional Park 

The Agency for Toxic Substances and Disease Registry has investigated potential contamination at 
this park at great length and determined there are no health concerns in areas of the park that are open 
to the public. The City of Jacksonville has completed a second round of soil sampling and submitted 
Revision 1 of the Remedial Investigation Report to EPA.  The City’s Consultant, at the request of 
EPA is preparing a new sampling plan to gather additional Arsenic and Dioxin data.  The Consultant 
is continuing to work on the Feasibility Study, outlining cleanup options for the site.  We project that 
the Feasibility Study will be submitted to EPA within the next 45 to 60 days 
 

• The area around the old Bethune Elementary School 
The city’s consultant has completed and submitted a report responding to EPA comments,  Revision 2 
to the Remedial Investigation Report.   Our consultant has responded to EPA comments on the 
Feasibility Study, which outlines options to clean up the site.  EPA is currently reviewing the 
document, which will be available for public comment in the upcoming months.  
 

• The area around 5th and Cleveland (Emmett Reed Park) 
The City of Jacksonville has completed a second round of soil sampling and submitted  Revision 1 of 
the Remedial Investigation Report to EPA and is preparing the Feasibility Study outlining cleanup 
options for the site. The City’s Consultant, at the request of EPA, is preparing a new sampling plan to 
gather additional Arsenic and Dioxin data.  The Consultant is continuing to work on the Feasibility 
Study, outlining cleanup options for the site.  We project that the Feasibility Study will be submitted 
to EPA within the next 45 to 60 days.   

 
• The area around Forest Street and McCoy’s Creek 

The City of Jacksonville has completed a second round of soil sampling and submitted  Revision 1 of 
the Remedial Investigation Report to EPA. The City’s Consultant, at the request of EPA is preparing 
a new sampling plan to gather additional Arsenic and Dioxin data.  The Consultant is continuing to 
work on the Feasibility Study, outlining cleanup options for the site.  We project that the Feasibility 
Study will be submitted to EPA within the next 45 to 60 days.   
 

• The area around Clydo Road 
The city’s environmental consultant has essentially completed sampling activities at the site. The 
Contamination Assessment Report summarizing the findings of the sampling activities has been 
completed and submitted to the Florida Department of Environmental Protection.  Our consultant is 
continuing to evaluate remedial alternatives for the closure of the site. 
 

• The area around Pope Place and Gold Merit 
The city’s environmental consultant has completed sampling of the Pope Place site and is currently 
preparing the contamination assessment report, defining the nature and extent of contamination.  The 
Draft Contamination Assessment Report has been reviewed and returned to the Consultant for 
revision and submission to the Florida Department of Environmental Protection.    Our consultant is 
now in the process of evaluating remedial alternatives for the closure of the site. 
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Northwest Economic Development Fund 
April 30, 2004 

 
PROJECT SCOPE The overall vision of the Northwest Jacksonville Economic Development 

Fund (NWJEDF) is to be a catalyst for economic development within the 
target area, by working with business owners and entrepreneurs to attract 
new businesses and expand existing businesses.  Thereby, creating 
employment opportunities and providing area residents with much-
needed commercial, retail and entertainment services.            $25 million 

 
PROJECT MANAGER Jeanne M. Miller   630-1540 
 

PROJECT STATUS 
Α total of $16,198,930 of BJP funds have been committed or expended for projects in the 
targeted area.  Attached is a summary of activity through April 2004. 
 
Highlights of NWJEDF activity for the first quarter of FY 03/04 are summarized below: 

 
• 

• 

• 

• 
• 
• 

• 

• 

Shaw’s Frozen Foods: Southern Belle Frozen Foods (SBFFI) received approval for a 
$250,000 grant for infrastructure development and up to $520,000 for a revenue enhanced 
grant to support a two phase building expansion comprising a 60,000 square feet  cold 
storage building and a 28,000 square feet addition to the existing 51,445 square feet  
seafood processing facility and corporate headquarters. The total estimated capital 
investment for the project is $16,852,000. The project will create up to77 new full-time 
equivalent jobs at an average wage of $28,000 plus benefits within three years of 
completion of the building additions.    

 
Edgewood Center: JTM Properties received approval for a $120,000 grant for 
infrastructure development to add a 10,000 square feet free-standing building addition to 
the existing 13,200 square feet  multi-tenant retail center located at 2851 Edgewood 
Avenue North.  The total estimated capital investment for the project is $990,000. The 
project will create up to 27 full-time equivalent jobs within three years of completion of the 
proposed addition as new retail tenants are added to the development.  

 
Façade Program: Of the $2 million NWJEDF façade program budget, approximately 
$1,593,000 has been committed toward a total of 196 façade renovation projects.  
Additionally: 

 
JEDC staff has reviewed and processed 256 Façade renovation applications 
196 Façade renovation projects have been approved for funding.   
 16 Façade renovation grant applications are pending additional information 
from the business owners 
21 Façade renovation projects have been terminated (no response from 
business owners) 
23 Façade renovation projects have been denied funding. 
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Northwest Jacksonville Economic Development Fund       

          

         

            

            

      

   
Funding Sources - The Better Jacksonville Plan as of 04/26/04 
 

       
 

 
  Small Business

Project  Large Scale  Small Business 
 

 Infrastructure 
 

 Façade  Corridor  Totals 
  

Beginning Balance 
 

$ 8,000,000  8,000,000  8,000,000  1,000,000   $ 25,000,000  

Reallocation of Funds (5/13/03) 
 

 -  (750,000)  (1,250,000)  1,000,000             1,000,000                       -  

Reallocation of Funds (6/10/03) 
 

 800,000    
 

 (800,000) 
 

                            -  
    
    

Revised Balance 
 

 
  

8,800,000 7,250,000 5,950,000 2,000,000 1,000,000  
   

25,000,000  

 Total of Approved Projects  
 

 8,738,000  2,978,960  2,172,970  1,593,000  50,000 15,532,930

 Current Balance Available  
 

 62,000            
      

4,271,040
 

3,777,030
 

407,000 950,000 9,467,070
    

Pending Projects  (1)             

              
              

              

              

              
            
          

      

Micsellaneous Sheet Metal             
Grant 30,000 30,000
Loan 185,000 185,000

Milton J. Wood             
Grant 120,000 120,000

Shaw's Frozen Foods             
Grant 250,000 250,000

JTM Properties             
Grant 120,000 120,000

Miscellaneous Façade Grants 
   
Total of Pending Projects 
 

 -  215,000 
 

 490,000 
 

  -   -  705,000  
    

Remaining Balance Available (2) $ 
            

62,000              4,056,040           3,287,030             407,000                 950,000 $
       

8,762,070  
             
Note:
(1) Approved by JEDC; pending City Council approval.           
(2) In addition to the Northwest Jacksonville Economic Development Fund sources, there remains approx. $903,000 of "Old Northwest" funding available and approximately $402,000 
of "Countywide" funding available. 
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Jacksonville Equestrian Center 
and Cecil Recreation Complex 

May 11, 2004 

 
PROJECT SCOPE   $29 million* 

$15 million slated for the Equestrian Center  
$5 million for Recreation Complex 
$9 million for Infrastructure (Cecil Field Roadway   
     and Drainage funding)  
 

   123,130 square foot Equestrian Arena without Air- 
   Conditioning 

     Seating for 4,000 
     150 stall barn 
     Two outdoor championship rings 
     Outdoor practice ring  

37,003 square foot Community Center and Pool Building  
with Multi-Purpose Room to seat 224 

Olympic-sized Competition Swimming Pool with Humidity    
  Control 
Instructional Pool with Humidity Control  
Four Softball Fields  
Concession Stand, Restroom and Announcer Building to  
   support Softball Complex 
      

PROJECT MANAGER  Dave Schneider, P.E.    630-1646 
 
DESIGN CONSULTANT Gresham Smith and Partners / Boynton Rothschild 

Rowland Architects / Herbert-Halback, Inc. 
 
CONSTRUCTION MANAGER Perry-McCall/CMTS JV 

 
 
 

MILESTONES Anticipated Due Date Current Status 
Groundbreaking November 6, 2002 COMPLETE 

Dedication Celebration June 19, 2003 COMPLETE 
Substantial Completion Early 2004 COMPLETE 

 
*Does not include private funds to be raised for equestrian center, and $560,000 prior 
appropriated non-BJP funds for equestrian center. In addition, $2.8 million in non-BJP funds 
will enhance the recreational program. 

35 



Jacksonville Zoo Improvements 
May 11, 2004 

 
 
PROJECT SCOPE   $10 million matched by Private Fundraising Dollars 
      

Interactive Educational Areas  
     Underwater Viewing Area 
     Archeologist’s Dig Site and Research Camp 
     Tropical Forest Environment Education Area 
     Village Restaurant 

Retail Area 
 

DESIGN FIRM   CLRdesign, Inc. 
 
CONSTRUCTION MANAGER The Stellar Group 
 

 
RANGE OF THE JAGUAR 

 
Animals that are indigenous to the rain forests of Central and South America will be 
featured including: 

• Jaguars 
• Golden lion tamarins 
• Tapirs 
• Capybaras 
• Giant river otters 
• Anteaters 
• Reptiles 
• Fish 
• Birds 
 

 
MILESTONES Anticipated Due Date Current Status 
Groundbreaking Spring 2002 COMPLETE 
Grand Opening March 5, 2004 COMPLETE 
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