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Summary of Completed Projects
July 26, 2005

Baseball Grounds of Jacksonville
• Construction is complete and all contracts have been closed out.  The only work

remaining is spending the last $31,351 on the project, in coordination with the Suns,
per the team's lease agreement with the City.  A PO has been issued for the storage
area below the bowl based on assurance from the fire marshal that the sprinkler
system meets code.  Next, the Suns want concrete in the storage area, which may
exhaust the balance of the funds.

Jacksonville Veterans Memorial Arena
• The arena was substantially completed on schedule on 11/17/03.  All contracts have

been closed out.  The last three or four warranty issues have been resolved.  Final
payment has been made to Turner.  There is one remaining eminent domain case the
city must settle with the property owner.  After settlements, the final cost for the
Arena should be about $300,000 under budget.

Jacksonville Equestrian Center and Cecil Recreation Complex

Branch Libraries:
• Argyle (new)
• Beaches (renovation)
• Brentwood (renovation)
• Dallas Graham (renovation)
• Highlands (renovation)
• Mandarin (renovation)
• Maxville (new)
• Murray Hill Branch (renovation)

• San Marco (renovation)
• South Mandarin (new)
• Webb Wesconnett (renovation)
• Westbrook (renovation)
• Willowbranch (renovation)
• University Park (new)
• Pablo Creek Regional (new)

Jacksonville Zoo “Range of the Jaguar”

Road Projects
• 19 projects have been completed

(This figure does not reflect phases of projects which have been completed to date.
See page 5 for more information.)
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Libraries
July 26, 2005

PROJECT SCOPE 300,000 SF Main Library
Six (6) new branch libraries
Twelve (12) renovations to existing neighborhood libraries
Total program budget - $150 million

PROJECT MANAGER John Pappas, P.E.
ASST.  PROJECT MANAGERS    Thomas Waters (branches)

Tom Goldsbury, P.E. (main library construction)

PROGRAM STATUS

MAIN LIBRARY
DESIGN CONSULTANT Robert A.M. Stern Architects
CONSTRUCTION MANAGER Auchter-Elkins-Lodestar-Parris (AELP)

CONSTRUCTION STATUS – MAIN LIBRARY & PARKING GARAGE
• The library is approximately 97% complete
• The parking garage is complete and opened to the public June 1.
• The substantial completion date has been revised to mid-September, with a joint ‘spin-up’

effort.  The library is scheduled to officially open to the public on November 12.
• City is awaiting a final gift of approximately $300,000 from the Library Foundation.
• Landscaping within the courtyard area is complete.
• Installation of carpet, shelving and staff systems furniture has begun.
• There remain significant challenges with the glass installation and the glass sub-contractor,

which are being addressed by the city and construction manager. 

BRANCH LIBRARIES
• City Council approved 2005-512 as an emergency measure on May 10.  The bill

realigned $1,482,440 and established a contingency account within the library program.
• Design efforts have begun on the meeting room and book processing room at the

University Park branch.
• South Mandarin: construction complete. Opened to the public June 18.  Currently

addressing punch-list items.
• Maxville: construction complete.  Opened to the public July 16.  Currently addressing

punch-list items.
• West Regional: construction 98% complete. Expected to open August 27.

RENOVATIONS
• Southeast: construction 98% complete.  Should be complete by the end of August.
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County Courthouse Complex
July 26, 2005

PROJECT SCOPE New Duval County Courthouse
$211 million*

PROJECT MANAGER Joel V. Reitzer, AIA

PROGRAM  & DESIGN STATUS

Currently, the project team is working on the following initiatives:

• Program Redevelopment – Courthouse development options were developed by the Mayor’s
Courthouse Advisory Committee. The Mayor recently announced the use of Option 4, which  calls for
the following facilities:
• New Criminal Courthouse (32 courtrms.) 388,000 s.f.
• Renovation of Old Federal Courthouse 172,810 s.f.
• Ed Ball Building – interior remodeling  70,000 s.f.

Total facilities: 630,810 s.f.

• The Building Program forecasts Courthouse needs through 2020 at 1,033,829 s.f. and through 2025 at
1,098,460 s.f. 

• Budget and Cost- (subject to approval of legislation submitted to City Council)
• $ 250 million total cost
• $ 60 million spent to date ($ 25 million spent on real estate)
• $ 190 million remaining budget- (detailed budget under development)

• Existing Courthouse – Facilities analysis of current, urgent and immediate maintenance and repair
items has been completed. Repairs will be made immediately to the existing Courthouse, projected at
$33 million

CONSTRUCTION STATUS

• The Old Federal Courthouse demolition and environmental remediation is now complete and the
City will be re-roofing to prevented damage to preserved spaces. Roofing consultant has been
hired.   

• The city has obtained a $300,000 grant from the State of Florida for the Old Federal Courthouse
façade. City to work with the State Historical and Preservation Office to complete exterior
historic stabilization. The city has applied for an additional $ 350,000 grant for
restoration/replacement of the exterior windows 

• Lots on the New Courthouse Site to be temporarily used for parking.
• Design and Construction has been preliminarily rescheduled to allow Courthouse construction to

commence late 2006, with completion in 2010.
• Existing Courthouse repairs will commence in late 2005 to early 2006.

*Additional funds outside BJP may be used to supplement the program cost.
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Roadway and Infrastructure Improvements
City of Jacksonville

July 26, 2005

PROJECT SCOPE $1.5 billion* for road widening, drainage, interchanges,
intersection improvements and safety grade crossings

PROJECT MANAGER Dave Schneider, P.E.

PROGRAM MANAGER NW HDR Engineering, Inc.
PROGRAM MANAGER SE River City Management Group

PROGRAM STATUS
• Legislation to reorganize the BJP road program is scheduled to be introduced to City Council

on July 26.
• Construction complete on 17 projects*

*Construction has been completed on phases of the following projects, which are not
reflected in the number above:

 8th Street
 Hood Road
 Collins Road
 St. Augustine Road
 Old Middleburg Road

• Construction under way on 10 projects
• Design under way on 40 projects

Updated project information sheets may be found on the Internet at www.betterjax.com.

* Includes JTA projects and Public Works’ road improvements, resurfacing and sidewalk
projects.
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Roadway and Infrastructure Improvements (cont’d)
City of Jacksonville

July 26, 2005

DESIGN - Sorted by Bid Date
Project Name  Funding  Cost

Estimate 
% Compl. Bid Date CD

7th Street Pedestrian/RR Grade
Separation

 $  3,773,770  $  3,773,770 100% FY 04/05 7

Cahoon Road  $  7,100,000  $16,723,000 40% FY 04/05 10,12
Spring Park Road II  $  2,500,000  $  3,641,000 98% FY 04/05 4
8th Street (From Boulevard to Liberty)  $  4,400,000  $  7,124,000 99% FY 04/05 7
Durkeeville Area West Drainage  $  4,600,000  $  8,838,000 99% FY 04/05 8,9
Collins Rd./Shindler to Old Middleburg  $  8,000,000  $  8,993,000 40% FY 05/06 11,14
St. Augustine Rd at I-295 Imprvs  $6,373,919  $  9,792,000 40% FY 05/06 6
Harts Road  $  3,000,000  $  4,943,000 50% FY 05/06 7,8
Rampart Road  $4,275,000  $  6,262,000 50% FY 05/06 12,14
St. Augustine Road, Phase B  $9,926,014  $26,435,000 50% FY 05/06 6
Collins/Rampart to Blanding  $11,000,000  $22,729,000 60% FY 05/06 12,14
New Kings RD (US1) Vehicular RR
Overpass (South of 45th Street)

 $11,486,000  $11,486,000 85% FY 05/06 10

Greenland Road  $  7,200,000  $15,643,000 95% FY 05/06 5,6
Caron Drive Extension  $  5,000,000  $  3,000,000 0% FY 05/06 6
Myrtle Avenue  $     828,750  $             -   0% FY 05/06 8
Lenox Avenue - Lane to Normandy  $  6,800,000  $  7,598,000 100% FY 05/06 9
McDuff Avenue/5th Street  $  7,800,000  $  9,083,000 100% FY 05/06 9
Touchton Road  $2,379,115  $      37,527 90% FY 05/06 4,5
St Johns Bluff Road  TBD  $  5,490,000 95% FY 05/06 2
Broward Road  $12,000,000  $19,912,000 10% FY 06/07 8
Dean Road  $  3,000,000  $  8,058,000 10% FY 06/07 4
Shindler Drive  $14,000,000  $22,156,000 10% FY 06/07 11,12,14
Collins Rd./Shindler to Westport  $  4,300,000  $  9,978,000 20% FY 06/07 11,14
Collins Rd./Westport to Rampart  $  5,000,000  $10,158,000 20% FY 06/07 11,12,14
Crystal Springs Road  $18,000,000  $24,267,000 20% FY 06/07 12
Old Middleburg Rd/Herlong-Wilson  $  2,640,000  $  4,855,000 20% FY 06/07 10
Kernan Blvd.  $12,000,000  $57,830,000 30% FY 06/07 2,3
Ft Caroline Rd  $  6,300,000  $15,359,000 40% FY 06/07 1
Girvin Road  $  9,260,000  $16,304,000 40% FY 06/07 2,3
Hodges Boulevard-II  $  6,000,000  $18,894,000 50% FY 06/07 3
Parramore Road Extension  $  4,000,000  $  3,000,000 0% FY 06/07 14
San Pablo Road II (from Beach to
Atlantic Blvds)

 $9,290,000  $17,150,000 0% FY 06/07 3

Starratt Road  $  9,000,000  $  8,123,000 20% FY 06/07 11
Ricker Road  $  8,570,000  $12,836,000 30% FY 06/07 10,12
Old Middleburg Rd./103rd-BC  $11,160,000  $28,726,000 50% FY 06/07 11,12,14
Collins Rd./Blanding to Roosevelt  $  7,340,000  $13,818,000 50% FY 07/08 14
Hood Road, Phase III  $  6,200,000  $13,090,000 100% FY 07/08 6
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Roadway and Infrastructure Improvements (cont’d)
City of Jacksonville

July 26, 2005

DESIGN - Sorted by Bid Date
Project Name  Funding  Cost

Estimate 
% Compl. Bid Date CD

Hartley Road  $  6,850,000  $12,273,000 50% FY 08/09 6
Morse Avenue  $  5,939,358  $  1,000,000 0% FY 09/10 11,12

CONSTRUCTION - Sorted by Percent Complete
TITLE Contract Amt % Compl.  Compl. Date CD

Barnes Road / Spring Park Road $21,405,923 1%  Spring 2007 4
Hood Road (Shad Road) Phase 2 $10,951,225 1%  Summer 2006 6
Hendricks Avenue $9,146,428 7% Late 2006 4,5,9
Pulaski Road $6,258,000 35% Spring 2006 11
Lone Star Road $8,737,000 55%  Late 2005 1
Wesconnett Boulevard $10,059,000 72%  Summer 2005 10,12
Lenox Avenue - Highway to Day $10,182,000 96%  Summer 2005 9
State & Union Infrastructure $6,500,000 98%  Summer 2005 4,7,9
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Roadway and Infrastructure Improvements (cont’d)
Jacksonville Transportation Authority

July 26, 2005

PROJECT SCOPE 31 projects that include road widening, bridge building,
landscaping and intersection improvements totaling $800
million.

PROJECT MANAGER John T. Davis, P.E.
Chief Engineer

PROJECT STATUS
Legislation to reorganize the BJP road program is scheduled to be introduced to City Council on
July 26.

Two Completed Projects
 Butler Boulevard Widening to Six Lanes, I-95 to Gate Parkway
 Heckscher Drive, Phase I

Five Projects in Construction
 Argyle Forest Blvd., Phase 1
 Branan Field Chaffee Add 2-Lanes (Design/Build Project)
 Southside Connector & Merrill Road Interchange (Design/Build Project)   
 SR 9A – I-295 to US-1

Eight Projects in Design
 Argyle Forest Boulevard, Phase 2
 East/West Industrial Corridor 
 Heckscher Drive, Phase 2
 Beach Boulevard Intracoastal Waterway Bridge Replacement and Widening to Six Lanes
 Atlantic/Kernan Boulevard Interchange
 McDuff Avenue Widening, Roosevelt Boulevard to Beaver Street
 SR 9B – US-1 to SR-9A
 SR 9B – I-95 to US-1

Sixteen Projects in Planning
 Beaver Street Widening, McDuff Avenue to Cahoon Road 
 Blanding Boulevard Widening, County Line to Wilson Boulevard 
 Mathews Bridge Replacement
 Intersection Improvements at Atlantic and Hodges Boulevards
 Intersection Improvements at Atlantic and University Boulevards
 Intersection Improvements at Southside Boulevard and Baymeadows Road
 Intersection Improvements at Atlantic Boulevard and Southside Boulevard 
 Intersection Improvements at Beach Boulevard and Kernan Boulevard 
 Intersection Improvements at US 1 & J.T. Butler 
 Intersection Improvements at US 17 & East Port 
 Intersection Improvements at US 17 & Timuquana 
 Intersection of I-95 and Butler Boulevard 
 University Boulevard and Beach Boulevard Intersection Improvements
 Rapid Transit Corridor (ROW)
 SR 9B – I-95 to Racetrack Road
 Branan Field Chaffee – 103rd Street to I-10 (New 4 Lanes) 
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Street Resurfacing/Sidewalks
July 26, 2005

PROJECT SCOPE
Resurfacing $105 million, approx. 2,000 miles to be resurfaced

Sidewalks $20 million, approx. 150 miles of new sidewalk

PROJECT MANAGER Jim Manning, P.E.

PROGRAM MANAGER Eisman & Russo

RESURFACING CONTRACTORS

North Area:  Douglas Asphalt
West Area:  Douglas Asphalt
South Area:  Atlantic Coast Asphalt

SIDEWALK CONTRACTORS

South Area – ONAS corporation (African American-owned)
North Area – The Inspection Group (woman-owned)
West Area – C.A.P Contracting (African American-owned)

MILESTONES
Approximately 1,625 miles of neighborhood streets have been
resurfaced to date.  Approximately 300 miles remain to be paved.

Approximately 101 miles of sidewalks have been constructed to
date. 
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The Preservation Project
July 26, 2005

PROJECT SCOPE $50 million allocated from The Better Jacksonville Plan for
land acquisition

PROJECT MANAGER Kelley Boree

PROGRAM MANAGER England-Thims & Miller

Program Management Status

Jacksonville Forest Parks Corridor:
• Camp Milton Historic Preserve - Construction is progressing and completion is expected

in December 2005.

• West-Jax Greenway Connector properties - ETM developed management plan, which is
under review by the Office of Greenways & Trails (OGT).  
OGT is working with the owner of the Hawkins II parcel regarding purchasing the parcel.  

The first phase of the land use amendments for the Nemours/Hawkins parcels passed City
Council 6/28/05.

• Sal Taylor Creek Preserve - Additional trails have been identified and opened to the
public.  
Temporary parking has been constructed and opened to the public.
The boundary survey was completed on the road frontage portion of the property and
fencing has been installed.
PPJ is in the process of receiving quotes for sight prepping approximately 60 acres which
burned last year.  This area will be restored with longleaf pines.

• Mark Middlebrook is working with International Paper on early termination of the
Monticello timber lease.  This will allow public access prior to the expiration date of the
contract (2017).

Timucuan Preserve Corridor:

• Palms Fish Camp 
Agreement extended until July 30, 2005 so that the contract can be renegotiated and
extended.
Working with TNC, OGC, & PW/RE to accept Quit Claim deed for out parcel near boat
ramp.

• Sister’s Creek/ Cedar Point water taxi/boat ramp
Cedar Point boat ramp agreement is in execution phase.  
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NPS waiting on response from solicitor regarding Sister’s Creek water taxi agreement. 



11

The Preservation Project (cont’d)
July 26, 2005

• Alimacani
An initial historic field inspection was completed by COJ Planning Department.  The
Planning Department stated that the building reflects a traditional fish camp that at one
time was a common feature of Florida's undeveloped coastal communities, however, it
would be difficult based on current knowledge of the building's history and its present
physical condition to state definitively that the building has any historical significance per
the standards used for local designation or for listing on the National Register of Historic
Places.  Reflecting a piece of "Old Florida", the Alimacani Fish Camp does, however,
have "rustic charm" and a very scenic location. 
The building has been closed off to public access and treated for termites.

• Betz-Tiger Point/Pumpkin Hill
Canoe/kayak launch paperwork submitted for Proprietary award and approved. 
Working with FPS and NPS to jointly plan the development of Betz & Cedar Point (COJ
owned), Pumpkin Hill (FPS owned), and Cedar Point (NPS owned) to provide for a
seamless experience.

• Working with TPL on reimbursing for Sabico parcel (contiguous to Dutton Island) and
taking title

• SJRWMD has agreed to add Ogilvie Baxley to cooperative management agreement for
Thomas Creek.

Regional Preserves:

• Julington-Durbin Preserve 
Working with Bartram Park development, CM Copeland, and SJRWMD regarding
construction of a restroom facility at the preserve.
SJRWMD has completed prescribed burns on the property.

• Tree Hill contract executed and DPRE to serve as contract administrator.

• Ribault River Preserve 
Roadway frontage has been maintained by contract mowers to improve visibility of
preserve. 

• Logan Tract/ Red Shirt Farms
In the process of appropriating additional funds to survey the Duval County portion of
Red Shirt Farms.

• Beach and Peach master plan has been approved by the community.  The initial access
phase is under design.  This phase includes temporary parking, trails, & picnic facilities.
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The Preservation Project (cont’d)
July 26, 2005

Parks Task Force:
Executive Order 2005-1 officially disbanded the Parks Task Force.  The report and
recommendations are available at www.coj.net.

Project Management:
• Preservation Park Access Plan- 

Progressing on implementation of Phase I (Beach and Peach, Sal Taylor Creek, Betz-
Tiger Point, Cedar Point Boat Ramp, Timucuan Bike Trail) and Phase II (Thomas Creek
Boat Ramp, Camp Milton Trailhead, Jacksonville-Baldwin Trail Extensions, Castaway
Island Preserve, Tree Hill Nature Center). 
Met with new Camp Shaw owner who is willing to work with PPJ and split parcel 2/3.

• Working with TNC regarding a Prescribed Burn Team
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Neighborhood Park Improvements
July 26, 2005

PROJECT SCOPE $14 million for Neighborhood Park Improvements
$1 million for Downtown Park Improvements

PROJECT DESCRIPTION The Better Jacksonville Plan includes $15 million to
improve neighborhood parks throughout the city.
Enhancements may include lighting, playground
equipment, pathways, landscaping or other improvements
to meet park needs.

Projects are defined with input from district City Council
members.

The Better Jacksonville funds complement existing
resources aimed at creating a showcase park system in
Jacksonville.

PROGRAM STATUS: For FY 05/06, approximately $1.2 million in BJP parks
funds have been appropriated for 23 projects.
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Environmental Cleanup of Contaminated Sites 
October 29, 2004*

*Have not received response to repeated requests for Solid Waste to update to this information. 

PROJECT MANAGER Chris Pearson
Solid Waste Division

PROJECT STATUS
• Lonnie C. Miller, Sr. Regional Park

USEPA has approved the remedial investigation reports and feasibility studies for the 4 ash
sites. EPA is scheduling a public meeting to discuss the proposed cleanup alternatives. The
meeting will be held August 8 & 9, in Jacksonville. We will solicit comments from the public
on the proposed cleanup remedy.

• The area around the old Bethune Elementary School
No update.

• The area around 5th and Cleveland (Emmett Reed Park)
USEPA has approved the remedial investigation reports and feasibility studies for the 4 ash
sites. EPA is scheduling a public meeting to discuss the proposed cleanup alternatives. The
meeting will be held August 8 & 9, in Jacksonville. We will solicit comments from the public
on the proposed cleanup remedy.

• The area around Forest Street and McCoy’s Creek 
USEPA has approved the remedial investigation reports and feasibility studies for the 4 ash
sites. EPA is scheduling a public meeting to discuss the proposed cleanup alternatives. The
meeting will be held August 8 & 9, in Jacksonville. We will solicit comments from the public
on the proposed cleanup remedy.

• The area around Clydo Road
No update. 

• The area around Pope Place and Gold Merit
No update.
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JEA Septic Tank Phase Out
July 26, 2005

♦ The Better Jacksonville Plan will phase out septic tanks in six areas of the community that
have been declared a sanitary nuisance by the Duval County Health Department.

♦ All of these areas have been shown to have leaking septic tanks, which are polluting the St.
Johns River  or tributaries leading to the River.

♦  JEA will install sewer lines in these areas at a total cost of $87.4 million ($75mil+$2.4mil+$10mil).
♦ JEA will incorporate an additional $20 million of city drainage improvements in the Projects.
♦ The following sites are identified:

Project Sites                           Estimated Start Date                      Estimated Completion Date
(Actual Dates Designated with *)

Pernecia July 22, 2001* October 18, 2002

Murray Hill B
Phase 1 December 13, 2001* July 1, 2005*
Phase 2 October 18, 2002* October 26, 2004*
Phase 3A January 22, 2003 September 29, 2004*
 Phase 3B June 19, 2003* December 22, 2004*
Phase 4 Pt 1 May 10, 2004* June 24, 2005*
Phase 4 Pt 2 March 21, 2004* December 23, 2004*
Phase 5 September 20, 2004* January 15, 2006

Lake Forest
Phase 1 October 15, 2004* December 15, 2005
Phase 2 October 15, 2004* October 1, 2006
Phase 3 October 1, 2005 September 1, 2007

Scott Mill Hill
Phase 1 March 1, 2006S September 15, 2007

Glynlea
Phase 1B (PS) March 5, 2004* March 11, 2005*
Phase 1C (GR & DR) April 16, 2004* August 1, 2005
Phase 2A (FM) May 5, 2003* August 7, 2003*
Phase 2B (GR & DR) June 15, 2003* July 8, 2005*

Oakwood Villas
Phase 1 June 1, 2006 October 1, 2008
Phase 2 June 1, 2006 February 1, 2009
Phase 3 May 1, 2006 January 1, 2009
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Northwest Economic Development Fund
July 26, 2005

PROJECT SCOPE The overall vision of the Northwest Jacksonville Economic Development
Fund (NWJEDF) is to be a catalyst for economic development within the
target area, by working with business owners and entrepreneurs to attract
new businesses and expand existing businesses, thereby, creating
employment opportunities and providing area residents with much-
needed commercial, retail and entertainment services.            $25 million

PROJECT MANAGER Jeanne M. Miller

PROJECT STATUS
Since 2000, a total of $16,281,930 of BJP funds have been committed or expended for projects
in the targeted area.  In May 2005, the JEDC approved a highly accountable public investment
policy, which is expected to be introduced for review by the City Council in the coming months.
As a result of JEDCs intense planning efforts and refocusing processes, no Northwest projects
have been funded or approved since April 2004.  The JEDC is currently working with several
businesses located in the Northwest area and expects to bring more Northwest projects forward
utilizing the new public investment policy within the next 90 days.
  
Façade Program

Amount Use of Funds Funding Committed

$2,000,000
208 approved façade renovation

projects
Approximately

$ 1,603,000

• JEDC staff has reviewed and processed 256 façade renovation applications
• 208 façade renovation projects have been approved for funding.  

• 11 façade renovation grant applications are pending additional information from the          

            business owners
• 14 façade renovation projects have been terminated (no response from business

owners)
 23 façade renovation projects have been denied funding

Approximately $397,000 remains for future façade renovation projects.  JEDC staff will begin
accepting applications for the façade program pending completion of the revised incentive
policy.
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Northwest Jacksonville Economic Development Fund 
Funding Sources - The Better Jacksonville Plan
as of 12/01/04

Project Large Scale Small Business Infrastructure Façade
Small Business

Corridor Totals
Beginning Balance $ 8,000,000 8,000,000  8,000,000 1,000,000 - $ 25,000,000 

Reallocation of Funds (5/13/03) - (750,000) (1,250,000) 1,000,000 1,000,000 - 

Reallocation of Funds (6/10/03) 800,000  (800,000)   - 

Revised Balance 8,800,000 7,250,000 5,950,000 2,000,000 1,000,000 25,000,000

Total Approved Projects (8,738,000) (3,132,960) (2,547,970) (1,603,000) (50,000) 16,066,930

 Current Balance Available 62,000 4,117,040 3,407,030 397,000  950,000 8,933,070

Pending Projects  (1)
Miscellaneous Sheet Metal

Grant (30,000) (30,000)
Loan (185,000) (185,000) 

Miscellaneous Façade Grants

Total of Pending Projects - (215,000) - - - (215,000)
Add: Loan Repayments 206,115

Remaining Balance Available $ 62,000 3,902,040 3,407,030 397,000 950,000 $ 8,924,185

Note:
(1) Approved by JEDC; pending City Council approval.
(2) In addition to the Northwest Jacksonville Economic Development Fund sources, there remains approx. $903,000 of "Old Northwest" funding
available, approximately $409,000 of "Countywide" funding available, and approximately $1,035,000 of "Downtown Economic Development"
funding available.
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Jacksonville Small/Emerging Business Program
July 26, 2005

QUARTER 3, FY 04 - 05

Total expended Q3 33,357,176.96
Total expenditure to
Small Emerging / Minority vendors 6,662,896.40 20%

City of Jacksonville
Capital Improvement 22,976,298.95

African American 717,110.34 3%
Woman Business Enterprise 991,251.14 4%

Hispanic, Asian, Native American 719,346.28 3%

Professional Services 2,669,203.33
African American 1,003,148.60 38%

Woman Business Enterprise 827,145.82 31%
Hispanic, Asian, Native American 1,365,153.05 51%

Capital Equipment 0.00
African American 0 0%

Woman Business Enterprise 0 0%
Hispanic, Asian, Native American 0 0%

JEA
Capital Improvement 1,382,485.37

African American 0.00 0%
Woman Business Enterprise 19,973.35 1%

Hispanic, Asian, Native American 0.00 0%

Professional Service 788,770.31
African American 234,371.49 30%

Woman Business Enterprise 36,886.98 5%
Hispanic, Asian, Native American 2,678.35 0%

JTA

Capital Improvement 4,387,400.00
African American 0.00 0%

Woman Business Enterprise 237,938.00 5%
Hispanic, Asian, Native American 145,392.00 3%

Professional Services 1,153,019.00
African American 79,559.00 7%

Woman Business Enterprise 151,622.00 13%
Hispanic, Asian, Native American 131,320.00 11%
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Jacksonville Small/Emerging Business Program (cont’d)
July 26, 2005

PROGRAM LIFE-TO-DATE

Grand total expended
Oct. 1, 2000 – Jun 30, 2005 723,861,764.06
Total expenditure to
Small Emerging / Minority vendors 132,646,662.52 18%

City of Jacksonville
Capital Improvement 530,912,641.38

African American 27,184,950.46 5%
Woman Business Enterprise 29,406,550.52 6%

Hispanic, Asian, Native American 10,688,415.79 2%

Professional Services 94,516,731.47
African American 16,511,486.40 17%

Woman Business Enterprise 16,414,598.04 17%
Hispanic, Asian, Native American 13,392,205.94 14%

Capital Equipment 35,260.58
African American 0 0%

Woman Business Enterprise 0 0%
Hispanic, Asian, Native American 0 0%

JEA
Capital Improvement 22,270,843.78

African American 333,624.37 1%
Woman Business Enterprise 2,074,439.82 9%

Hispanic, Asian, Native American 361,268.18 2%

Professional Service 4,523,943.83
African American 3,175,401.58 70%

Woman Business Enterprise 195,642.26 4%
Hispanic, Asian, Native American 38,648.21 1%

JTA
Capital Improvement 54,071,074.43

African American 868,231.59 2%
Woman Business Enterprise 2,164,039.07 4%

Hispanic, Asian, Native American 4,753,154.68 9%

Professional Services 17,531,268.59
African American 2,835,963.73 16%

Woman Business Enterprise 1,462,115.43 8%
Hispanic, Asian, Native American 785,926.45 4%


