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Summary of Completed Projects 
 

 Baseball Grounds of Jacksonville 
 

 Jacksonville Veterans Memorial Arena 
 

 All libraries 
 

 Road Projects 
• 40 projects have been completed.  See page 5 for more information. 

 
 Preservation Project (BJP-funded property acquisition) 

 
 JEA Septic Tank Phase Out Areas 

• Pernicia, Glynlea, Murray Hill, Lake Forest Phases 1 & 2 
 

 Jacksonville Equestrian Center and Cecil Recreation Complex 
 

 Jacksonville Zoo “Range of the Jaguar”
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Revenue 
 
 

Admin & Finance unable to produce information requested in the time allotted. 
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County Courthouse Complex 
 
 
PROJECT SCOPE   New Duval County Courthouse 

$211 million - BJP funding* 
 
PROJECT MANAGEMENT Dave Schneider, P.E. 
       
OWNERS CONSULTANT Spillis Candela DJMM 
 
DESIGN/BUILD CONSULTANT Auchter/Perry McCall/Rink Design/DLR Group (APRD) 
 
PROGRAM & DESIGN STATUS  
•        APRD is completing a master plan of the courts facilities to meet the judicial needs of the 

county through 2035 
       Plan includes four different phasing options for the construction of the courthouse 
       The project team has recommended a "Unified Option" that must be approved by City 

Council 
       Plan must also be approved by the Courthouse Architectural Review Committee 

         Expected later this month 
•        Design will commence following approval of the master plan 
•        Groundbreaking expected summer 2007, with construction expected to last three years 
 
CONSTRUCTION STATUS 
•        Old Federal Courthouse 

       Re-roofing project was completed in February. 
       Exterior cleaning contract has been bid and awarded.  Work to commence this spring and 

be complete this summer. 
 
•        Bay Street Courthouse 

       Two new courtrooms and offices for four judges recently completed 
 

•        City Hall Annex 
      Plans underway for minor renovations to all floors to accommodate State Attorney.  

Some floors have been bid and awarded, and work will begin very soon with entire 
renovation complete this summer. 

 
*FUNDING AUTHORIZATION 

Better Jacksonville Plan Funding  $ 211,000,000 - 2005-0572-E 
Court Facilities Trust Fund   $        811,000 - 2003-1408-E 
Court Documents Facility              $     3,397,000 - 2002-0501-E 
Traffic Fine Surcharge                   $   48,292,000 - 2004-1085-E  
Total                          $ 263,500,000** 

** Total does not include $300,000 SHPO Grant (total is $ 263.8 million with grant) 
*** $60 million committed and/or spent to date
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Roadway and Infrastructure Improvements 
City of Jacksonville/JTA 

 
 
PROJECT SCOPE $1.5 billion* for road widening, drainage, interchanges, 

intersection improvements and safety grade crossings 
 
PROJECT MANAGER  Bob Dyr, P.E. (COJ) 
     John Davis, P.E. (JTA) 
                                                            
PROGRAM MANAGER NW HDR Engineering, Inc. (COJ) 
PROGRAM MANAGER SE River City Management Group (COJ) 
 
PROGRAM STATUS 
Note:  Figures include phases of projects 
• Including both city and JTA, construction complete on 40 projects 
• Construction under way on 22 projects 
 
JTA PROJECT STATUS 
• 10 BJP projects complete 
• 7 BJP projects under construction (expected completion) 

− Argyle Forest Phase 2 (Late 07) 
− Beach Blvd. ICW Bridge (Spring 09) 
− Beach/Kernan Interchange (Early 09) 
− Branan-Chaffee Phase 1 (Early 10) 
− McDuff Ave (Spring 09) 
− Salt Water Mitigation (TBD) 
− Wonderwood Phase 3 (Late 08) 

 
COJ PROJECT STATUS 
• See following sheets 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* Includes JTA projects and Public Works’ road improvements, resurfacing and sidewalk projects
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8 Broward Rd. I-95 to Lem Turner

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 20,331,000.00$            Early 2008 Summer 2009

Ph 1- Normandy to Lenox Spring 2007 Spring 2008
Ph 2 -Lenox to W. Beaver TBD TBD

14 Collins Road Blanding to Roosevelt

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 14,108,976.00$            TBD TBD

12, 14
Collins Road - Phase 
2 Rampart to Blanding

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 22,936,817.00$            Summer 2007 Summer 2009

11, 14 Collins Road Shindler to Old Middleburg

Reconstruct to 4 lane divided with landscaped 
median, bike lanes, curb and gutter, closed 
drainage system and sidewalks. 9,239,000.00$              Summer 2008 Late 2009

11, 14 Collins Road Shindler to Westport

Reconstruct to 4 lane divided with landscaped 
median, bike lanes, curb and gutter, closed 
drainage system and sidewalks. 10,139,900.00$            Summer 2008 Late 2009

11, 12, 14 Collins Road Westport to Rampart

Reconstruct to 4 lane divided with landscaped 
median, bike lanes, curb and gutter, closed 
drainage system and sidewalks. 10,324,029.00$            Summer 2008 Late 2009

12 Crystal Springs Rd. Chaffee to Cahoon

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 24,777,400.00$            Summer 2008 Summer 2010

8, 9
Durkeville Area West 
Drainage Resurfacing and Drainage Improvements 7,438,072.41$              Spring 2007 Early 2008

7
Evergreen Buffalo 
I/S Safety Improvements

Improvements on realignments, retention areas 
for drainage improvements & turn lane radius 
increases.Right-of-Way acquisition required in 
order to implement the objective 540,612.50$                 Late 2007 TBD

7, 8 Harts Road  Bertha to Dunn

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 5,142,315.38$              Spring 2007 Early 2009

Melson to Edgewood Summer 2007 Late 2008
Beaver to Melson Late 2007 Summer 2009

12
McGirts Creek 
Regional Pond McGirts Creek Park

Construct Regional Storm Water Management 
Facility -$                            Summer 2007 Late 2008

10 Moncrief Road Soutel to US 1

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 4,766,100.00$              Summer 2007 Early 2008

12 Morse Avenue Shindler to Ricker Rd
Construct Multi-use path with drainage 
improvements. 749,957.79$                 TBD TBD

11, 12 Morse Avenue Ricker to Blanding
Construct Multi-use path with drainage 
improvements. 750,000.00$                 TBD TBD

8 Myrtle Avenue 15th to Moncrief

Resurface the exisitng roadway reconstruct the 
curb and gutter and sidewalks along both 
sides. 2,042,028.00$              Summer 2007 Summer 2008

11, 12, 14
Old Middleburg 
Road 103rd Street to Branan Field

Reconstruct to 4 lane divided with landscaped 
median, bike lanes, curb and gutter, closed 
drainage system and sidewalks. 29,255,700.00$            Early 2008 Early 2010

10
Old Middleburg 
Road Herlong to Wilson

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 4,957,500.00$              Late 2007 Late 2008

14
Parramore Road 
Extension

Parramore to Youngerman 
Circle

Construct a two-lane, urban section with curbs 
and gutter and sidewalks. 3,177,600.00$              TBD TBD

9, 10

Ped/Veh RR 
Crossing - New Kings 
(US 1) South of 45th Street

6 lane Vehicular Roadway over existing Rail 
Road tracks. 18,809,023.69$            Early 2008 Late 2009

12, 14 Rampart Road Argyle Forest to Park City

Reconstruct to 4 lane divided with landscaped 
median, bike lanes, curb and gutter, closed 
drainage system and sidewalks. 6,378,700.00$              Summer 2007 Fall 2009

10, 12 Ricker Road Old Middleburg to Morse

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 13,105,900.00$            Early 2008 Early 2010

11, 12, 14 Shindler Drive Ph1 Argyle Forest to Collins

Reconstruct 4 lane divided urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 3,690,635.50$              Summer 2007 Early 2009

11, 12, 14 Shindler Drive Ph2 Collins to 103rd

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 18,930,864.50$            Early 2008 Early 2009

11 Starratt Road New Berlin to Duval Station

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 8,294,100.00$              Summer 2008 Late 2009

9 9,273,605.00$              

17,074,369.49$            

Est. Construction 
Start

Est. Construction 
EndProject Name Project Limits Typical Section /Description Budget

McDuff & 5th St
Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 

Dist #
IN DESIGN

10, 12
Cahoon Rd.
(Ph 1 & 2)

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
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7 8th St (Phase 2) Blvd to Liberty

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 5,080,700.08$              Early 2006 Summer 2007

7
Ped/Veh RR 
Crossing- 7th St Between Harrison and Milnor Pedestrian Overpass 2,980,054.02$              Early 2006 Early 2007

8, 9
Durkeeville Area 
West Drainage 20th Street North Resurfacing and Drainage Improvements 1,491,486.00$              Spring 2007 Early 2008

9, 10 Lenox Avenue Lane To Normandy

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 9,165,067.52$              Early 2007 Early 2008

7, 9 13th St Division St. to Myrtle Ave 3 lanes Palafox to Fairfax / remainder 2 lanes 6,989,147.43$              COMPLETE

7 8th St
Liberty to Haines (upper Deer 
Creek)

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 2,109,061.74$              COMPLETE

7 8th St (Phase 1) Blvd to Liberty

Repair & reconstruct roadway infrastructure to 
include upgrading utility systems, 
reconstructing pavement, curb & gutter, 
sidewalks, & street lighting. 2,193,095.14$              COMPLETE

10 Cleveland Rd 30th to 45th

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 2,645,962.29$              COMPLETE

12, 14 Collins Road Ph 1 Rampart to Blanding

Reconstruct to 4 lane divided with landscaped 
median, bike lanes, curb and gutter, closed 
drainage system and sidewalks. 2,416,839.00$              COMPLETE

8, 9
Durkeeville Area 
West Drainage J. Weldon Johnson M.S. Drainage Improvements 94,660.00$                  COMPLETE

10, 12 Fouraker Rd Old Middleburg to Normandy

Curb & gutter and sidewalk added at various 
locations Drainage improvements have been 
constructed  3,684,465.78$              COMPLETE

7

Ped/Veh RR 
Crossing- Franklin 
St. North of 17 th St. Pedestrian Overpass 3,153,459.64$              COMPLETE

9
Grand Park 
Drainage

Improvements on water, sanitary sewer, 
electric, & utility upgrades.Roadways will be 
upgraded with new base, pavement, curb & 
gutter, sidewalks, & sod. 9,754,965.47$              COMPLETE

9, 14
Lakeshore/Woodcres
t Drainage Improve drainage for the area.  3,928,853.91$              COMPLETE

12 LaMoya

Wesconnett to Swamp Fox, 
Sidewalk on one side extend 
400' past project limits

2-lane roadway with bicycle paths & 
sidewalks. The existing drainage ditches 
replaced with a curb &  gutter section with a 
closed drainage system.  2 stormwater 
detention ponds constructed 3,187,763.46$              COMPLETE

9, 10 Lane Ave Commonwealth to 5th
5-lane, urban section with bike lanes & 
sidewalks & improve local roadway drainage. 3,300,532.60$              COMPLETE

9 Lenox Ave Highway to Day

Signalized intersection at McDuff Ave. 
improved to accommodate  new roadway 
configurations @ mast arm style signals. 
Water, sewer, & overhead electric distribution 
improvements are included 9,958,097.62$              COMPLETE

11, 12, 14 Old Middleburg
Argyle Forest/Old Middleburg 
Intersection

4-lane, divided roadway with bike paths & 
sidewalks. Northern end will be relocated with 
103rd St. shifted west.Existing drainage 
ditches replaced with a curb and gutter section 
with a closed drainage system. Stormwater 
detention ponds constructed -$                            COMPLETE

7, 10 Pritchard Rd Jones to I-295

4-lane roadway with median, bike lanes & 
sidewalks. Roadway drainage system  
upgraded with curb and gutters and piped 
drainage system.  New signals installed at the 
Imeson and Bulls Bay intersections and the 
signal at Sports 16,043,994.63$            COMPLETE

11 Pulaski Road 
Eastport Drive to New Berlin 
Rd

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 6,553,366.08$              COMPLETE

4, 7, 9
State & Union Phase 
1 Insfrastructure I-95 to Clay Street. 

Upgrade the streetscape along State and 
Union streets, and cross streets. Reconstruct 
sidewalks with streetscape and landscape and 
lighting COMPLETE

4, 7, 9
State & Union Phase 
2 Insfrastructure Clay Street to Liberty

Upgrade the streetscape along State and 
Union streets, and cross streets. Reconstruct 
sidewalks with streetscape and landscape and 
lighting COMPLETE

12

Townsend Rd 
Drainage 
Improvement 2,495,102.97$              COMPLETE

10, 12 Wesconnett Blvd Blanding to Blanding

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 10,337,098.10$            COMPLETE

10 Wilson Fouraker to Old Middleburg

Reconstruct three lane urban section with 
bicycle lanes,  curb and gutter, closed 
drainage system and sidewalks. 886,120.17$                 COMPLETE

6,058,249.23$              

Est. Construction 
Start

Est. Construction 
End

COMPLETE

UNDER CONSTRUCTION
Budget

Dist #

Dist # Project Name Project Limits Typical Section /Description

Project Name Project Limits Typical Section /Description Budget
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6 St. Aug/Greenland 
Intersection

St Augustine - Greenland Intersection improvement - urban  $                 3,000,000 Early 2008 Early 2009

4 Dean Road Beach - Parental Home 2 lane rural/3 lane urban from Beach Blvd. to 
Hendricks Day School Entrance

 $                 7,728,200 Summer 2008 Summer 2009

1 Ft Caroline Road Caroline Vale to Merrill 2 lane urban east of 9A, 3 lane urban west of 
9A

 $                15,081,555 Early 2008 Spring 2009

2,3 Girvin Road Atlantic - Wonderwood 5 lanes urban south of Ashley Melisse 3 lanes 
urban north of Ashley Melisse

 $                16,534,400 Late 2007 Late 2009

5,6 Greenland Road Coastal - Philips Highway 5 lanes east of I-95 & 3 lanes west of I-95 
urban

 $                15,971,457 Spring 2007 Late 2008

6 Hartley Road St Augustine - San Jose 3 lanes urban at intersections / downstream 
drainage

 $                12,531,300 Spring 2008 Late 2009

3 Hodges Blvd. Beach - Atlantic 4-lane divided urban  $                19,290,746 Spring 2007 Late 2008

2,3 Kernan Blvd Ph 4 Glen Kernan to Beach 6 lane divided urban                                       14,564,200.00$            Early 2008 Early 2009

2,3 Kernan Blvd Ph 5 Atlantic to McCormick
6 lane divided urban, Atlantic to Matthew 
Ungar, 4 lane divided urban Matthew Unger to 
Mccormick

28,123,979$                 Summer 2008 Summer 2010

2,3 Kernan Blvd Ph 6 JT Butler Blvd to Glen Kernan 6 lane divided urban 3,000,015$                  Spring 2009 Summer 2010

3 San Pablo Rd. Beach - Atlantic 3 lanes urban  $                17,378,800 Early 2008 Early 2009

6 Old St Aug. Rd. Interchange at I-295 Single Point Urban Interchange 6 lanes 
divided

 $                 9,998,119 Spring 2007 Late 2008

4 Touchton Road Belfort - Southside 2- lanes w/ 5 Roundabouts, urban  $                 6,499,315 Early 2008 Early 2009

4 Barnes Road Kennerly - University 2 & 3 lanes urban 5,938,794$                  Early 2005 Spring 2008

4,5,9 Hendricks Avenue Prudential - Mitchell 3 lanes urban / streetscape  $                 6,751,323 Early 2005 Early 2007

6 Hood Road Phase 2 Shad - St Augustine 3 lanes urban 13,966,513.00$            Early 2005 Late 2006

2,3 Kernan Blvd Ph 1 Signals Signals 573,150.00$                 Summer 2006 Early 2007

2,3 Kernan Blvd Ph 2 Utilities JEA Utilities 100,000.00$                 Summer 2006 Summer 2007

2,3 Kernan Blvd Ph 3 Beach Blvd To Atlantic 6 lanes divided-urban, Bch Blvd. to ATL Blvd. 15,146,386.00$            Late 2006 Late 2008

1,7 Lone Star Rd. Arlington - Mill Creek 2 & 3 lanes urban  $                 8,647,441 Summer 2003 Summer 2006

4 Spring Park Rd. Bowden - University 3 lanes urban  $                 4,218,300 Early 2006 Early 2007

4 Spring Park Rd. Emerson - University 2 & 3 lanes urban  $                12,569,813 Early 2005 Spring 2008

6 Old St Aug. Rd. Hood Landing - Bartram Park 5 lanes urban   $                24,814,081 Summer 2006 Late 2007

2 St Johns Bluff Atlantic - Ft Caroline
5 lanes urban south of Monument / 3 lanes 
rural north of Monument  $                 5,605,265 Early 2007 Late 2008

4 Belfort Rd Phase 1 JTB - Touchton 3 lanes urban COMPLETE

4 Belfort Rd Phase 2 Touchton - Hogan 3 lanes urban COMPLETE

3,4 Hodges Blvd. The Woods Intersection 4 lanes divided urban  Included in Hodges - 
Beach to Atlantic 

COMPLETE

3,4 Hodges Blvd. Open Creek - Beach 4 lanes divided rural 4,747,013$                  COMPLETE

6 Hood Road Phase 1 Hood - Philips Highway 5 lanes urban  Included in Phase II COMPLETE

6 Old Kings Rd. Powers - Bay Meadows 3 lanes urban 3,736,909$                  COMPLETE

5 Powers Rd. University - Old Kings 3 lanes urban 7,576,958$                  COMPLETE

3 San Pablo Rd. JTB - Beach 4 lanes divided urban  Included with Beach to 
Atlantic 

COMPLETE

6 Old St Aug. Rd. Bartram Park - I-95 6 lanes divided urban 2,900,000$                  COMPLETE

5,9 St. Augustine Rd. Emerson - Philips Highway 3 lanes urban 7,438,506$                  COMPLETE

Est. Construction 
End

Budget

Budget

COMPLETE
Dist. # Project Name Project Limits

Typical Section/Description
Est. Construction 

End
UNDER CONSTRUCTION

Budget

Dist. # Project Name Project Limits

IN DESIGN
Dist. # Project Name Project Limits

5,690,414$                  

Typical Section/Description

Est. Construction 
Start

Est. Construction 
Start

Typical Section/Description



 

Street Resurfacing/Sidewalks 
 
 
PROJECT SCOPE    

Resurfacing   $105 million, approx. 2,000 miles to be resurfaced 
 
 Sidewalks   $20 million, approx. 150 miles of new sidewalk 
 
PROJECT MANAGER   Jim Manning, P.E.   
 
PROGRAM MANAGER  Eisman & Russo 

 
 

RESURFACING CONTRACTORS 
 
    North Area:  APAC (replaces Douglas Asphalt) 
    West Area:   APAC (replaces Douglas Asphalt) 
    South Area:  Atlantic Coast Asphalt 
 
SIDEWALK CONTRACTORS 
 
    South Area – ONAS Corporation (African American-owned) 

North Area – The Inspection Group (woman-owned) 
West Area – The Inspection Group (woman-owned) 

     
 
MILESTONES 
 Approximately 1,770 miles of neighborhood streets have been 

resurfaced to date.  
 

 Approximately 117 miles of sidewalks have been constructed 
to date. 
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Neighborhood Park Improvements 
 
 
PROJECT SCOPE   $14 million for Neighborhood Park Improvements 
     $1 million for Downtown Park Improvements 

 
  

PROJECT DESCRIPTION The Better Jacksonville Plan includes $15 million to 
improve neighborhood parks throughout the city.  
Enhancements may include lighting, playground 
equipment, pathways, landscaping or other improvements 
to meet park needs. 

 
 Projects are defined with input from district City Council 

members. 
 

The Better Jacksonville funds complement existing 
resources aimed at creating a showcase park system in 
Jacksonville. 
 

PROGRAM STATUS: Parks improvements continue countywide.  Most district 
funds have been expended; a few small balances remain.
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♦      The Better Jacksonville Plan will phase out septic tanks in six areas of the community that have been
              declared a sanitary nuisance by the Duval County Health Department.

♦      All of these areas have been shown to have leaking septic tanks, which are polluting the St. Johns River 
              or tributaries leading to the river.

♦      JEA will install sewer lines in these areas at a total cost of $87.4 million ($75mil+$2.4mil+$10mil).
♦      JEA will incorporate an additional $20 million of city drainage improvements in the Projects.
♦      The following sites are identified:

Project Sites Estimated Start Date Estimated Completion Date
(Actual Dates Designated with *)

      Pernecia July 22, 2001 * October 18, 2002 *
      Murray Hill B

      Phase 1 December 13, 2001 * July 1, 2005 *
      Phase 2 October 18, 2002 * October 26, 2004 *
      Phase 3 – A January 22, 2003 * September 29, 2004 *
      Phase 3 – B June 19, 2003 * December 22, 2004 *
      Phase 4  – Pt 1 May 10, 2004 * June 24, 2005 *
      Phase 4  – Pt 2 March 21, 2004 * December 23, 2004 *
      Phase 5 September 20, 2004 * March 19, 2006 *

      Lake Forest
      Phases 1 October 15, 2004 * August 26, 2005 *
      Phase 2 October 15, 2004 * September 1, 2006 *
      Phase 3 September 28, 2006 * March 16, 2009

      Scott Mill Hill
      Phase 1 January 2007 Spring 2008

      Glynlea
      Phase 1 – B (PS) March 5, 2004 * March 11, 2005 *
      Phase 1 – C (GR & DR) April 16, 2004 * August 31, 2005 *
      Phase 2 – A (FM) May 5, 2003 * August 7, 2003 *
      Phase 2 – B (GR & DR) June 15, 2003 * July 8, 2005 *

      Oakwood Villas
      Phase 1 May 15, 2007 March 1, 2009
      Phase 2 TBD TBD
      Phase 3 July 1, 2007 March 1, 2009

Septic Tank Phase Out Program 
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Environmental Clean-up of Contaminated Sites  
 
 
PROJECT SCOPE $25 million for the clean up of contamination at various 
 locations throughout Jacksonville 
 
PROGRAM MANAGER Ebenezer Gujjarlapudi, Director 
 Environmental Resource Management Dept (ERMD) 
 
PROGRAM CONSULTANT England-Thims & Miller (ETM)  
 
      
PROGRAM STATUS: 
 
• ERMD has contracted with England-Thims & Miller (ETM) as the consultant on the 

environmental clean-up program 
 
• ERMD is currently working with the Environmental Protection Agency to finalize the 

consent order, which must be done before remediation can begin. 
 
• Additional RFPs will follow for design of the remediation at each of the sites listed below. 
 

 Lonnie C. Miller, Sr. Regional Park 
 

 The area around the old Bethune Elementary School 
 

 The area around 5th and Cleveland (Emmett Reed Park) 
 

 The area around Forest Street and McCoy’s Creek  
 

 The area around Clydo Road 
 

 The area around Pope Place and Gold Merit 
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Northwest Economic Development Fund 
Information has not changed since the last report. 

 
PROGRAM SCOPE The overall vision of the Northwest Jacksonville Economic 

Development Fund (NWJEDF) is to be a catalyst for economic 
development within the target area, by working with business 
owners and entrepreneurs to attract new businesses and expand 
existing businesses, thereby, creating employment opportunities 
and providing area residents with much-needed commercial, retail 
and entertainment services.            $25 million 

 
 
PROGRAM MANAGER Kerri Stewart, Director of Housing & Neighborhoods 
 
PROGRAM STATUS: 
 
City Council recently passed an ordinance that moves the Northwest Economic Development 
Fund under the direction and guidance of the new Housing and Neighborhoods Department. The 
economic development objectives associated with the Northwest Fund will now be working in 
conjunction with the necessary community and economic development initiatives that are a core 
value of the Housing and Neighborhoods Department. The Jacksonville Economic Development 
Commission (JEDC) will still be involved with Northwest projects, particularly in their review of 
funding sources for incentives for projects that create economic-based jobs. 
 
There have been no new projects reported in this area. 
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