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SCOPE OF SERVICES FOR CONSULTING ENGINEERING SERVICES 


HIGHWAY AND BRIDGE/STRUCTURAL DESIGN 


This Exhibit forms an integral part of the agreement between the City of Jacksonville 
(hereinafter referred to as the CITY) and England-Thims and Miller, Inc. (hereinafter 
referred to as the CONSULTANT) relative to the transportation facility described as 
follows: 


City Proposal Number : RFP P-12-18 


Federal Aid Project No.: N/A 


Description: Interim Collins Road Improvements prior to the Old Middleburg Road 
Widening from Argyle Forest Boulevard to 103rd Street  


Bridge No(s).: N/A 


Rail Road Crossing No: NA 


1 PURPOSE 


The purpose of this Exhibit is to describe the scope of work and the responsibilities of the 
CONSULTANT and the CITY in connection with the design and preparation of a complete 
set of construction contract documents and incidental engineering services, as necessary, for 
improvements to the transportation facility described herein. These services will be 
conducted in one phase: Final Design  


The Scope of Services establishes which items of work will be the responsibility of the 
CONSULTANT and/or the CITY. 


The CONSULTANT shall be aware that as a project is developed, certain modifications 
and/or improvements to the original concepts may be required. The CONSULTANT shall 
incorporate these refinements into the design and consider such refinements to be an 
anticipated and integral part of the work. This shall not be a basis for any supplemental fee 
request(s). 


The CONSULTANT shall demonstrate good project management practices while working 
on this project. These include communication with the CITY and others as necessary, 
management of time and resources, and documentation. The CONSULTANT shall set up 
and maintain throughout the design of the project a contract file. CONSULTANTs are 
expected to know the laws and rules governing their professions and are expected to provide 
services in accordance with current regulations, codes and ordinances and recognized 
standards applicable to such professional services.  The Consultant shall provide qualified 
technical and professional personnel to perform the duties and responsibilities assigned 
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under the terms of this agreement. The Consultant shall minimize to the maximum extent 
possible the City’s need to apply its own resources to assignments authorized by the City. 


The CITY will provide contract administration, management services, and technical reviews 
of all work associated with the development and preparation of contract documents, 
including Construction documents.  The CONSULTANT shall be fully responsible for all 
work performed and work products developed under this Scope of Services. The CITY may 
provide job-specific information and/or functions as outlined in this contract, if favorable. 


2 PROJECT DESCRIPTION 


At the first public meeting the public voiced concern to the City Staff about how the recent 
improvements performed by the JTA has adversely impacted traffic on Old Middleburg 
Road at Collins Road.  At the City’s request the Consultant reviewed the concerns and 
determined the cause of the complaint is the newly constructed mast arm and curb on the 
west side of Old Middleburg Road at Collins combined with the lack of a left turn lane are 
prohibiting vehicles from passing stopped vehicles waiting to turn left onto Collins Road.  
The proposed solution is to add an interim left turn lane ahead of the proposed Old 
Middleburg Road project. 


The City has asked the Consultant to prepare a stand-alone set of plans and bidding 
documents to construct a southbound left turn lane from Old Middleburg Road to Collins 
Road, including roadway, drainage and adjustment of signal heads on the existing mast 
arms.  This Supplemental Agreement is for the additional effort to prepare stand-alone 
bidding documents for the interim improvement project ahead of the Old Middleburg Road 
widening project.  There are no known outstanding commitments other than the recently 
completed JTA Collins Road project and the Old Middleburg Road widening for the 
development of this roadway improvement project. Information and prior studies for the Old 
Middleburg Road Widening will not be utilized for this supplemental effort. 


Project Limits are from approximately 300 feet south and 400 ft north of Collins Road. The 
existing two-lane roadway will be reconstructed as an undivided roadway transitioning from 
two to three lanes in order to provide a left turn lane. The typical section will include curb 
on the west side, ditch on the east side, 12 ft. lanes in each direction and a 12 ft. left turn 
lane. This is to be an interim solution for the existing Collins Road Intersection queuing 
issue and does not coincide with the CITY’s “Avenue” street classification.  Also, this 
project will not add bicycle or pedestrian improvements.  These will be addressed with the 
final Old Middleburg Road widening project.  Right-of-way acquisition is anticipated along 
the corridor for the roadway typical section and drainage. The typical section is anticipated 
to require an additional +10 ft. of right-of-way width on the east side of Old Middleburg 
Road for a distance of approximately 350 ft north of Collins Road advanced prior to the 
remaining right-of-way acquisition on Old Middleburg Road.  The Posted Speed limit will 
be 40 mph. 
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This supplemental effort will include: intersection analysis, roadway and signalization plans 
as more fully outlined in the following pages of this scope, bid documents, submission of all 
required permits.  


2.1 Project General and Roadway (Activities 3, 4, and 5) 


Public Involvement:  N/A No additional public meetings are anticipated for this effort.  
Joint Project Agreements:  N/A – No additional JEA work is anticipated for this effort. 
 
Specification Package Preparation: Specifications and bidding documents will be prepared. 
 
Plan Type: Plan/Profile sheets will be developed for the intersection. 
 
Typical Section: The interim Typical Section will include a 3-lane, undivided urban roadway with 12 ft. 
wide lanes needed to provide the left turn lane from Old Middleburg Road southbound to Collins Road 
eastbound. (There will be no additional sidewalk or bike lanes in this interim improvement.) 
 
Pavement Design:  N/A Pavement design will be from the Old Middleburg Road Widening Project. 
Pavement Type Selection Report(s):  N/A Pavement type will be asphalt 
Cross Slope: [N/A] New Roadway 
 
Major Intersections/Interchanges:  NA – This interim plan is for the Collins Road Intersection. 
 
Roadway Alternative Analysis: Early in the design, CONSULTANT will evaluate alternatives to the 
intersection alignment to minimize right -of-way acquisition and/or increase the safety of the 
existing intersection, and presented to the CITY for direction. 
 
Level of TCP Plans: It is anticipated that phased construction will be required to construct the 
roadway improvements under traffic. 
 
Temporary Lighting:  N/A. 
Temporary Signals:  N/A. 
Temporary Drainage: N/A. 
Design Variations/Exceptions: N/A. 
 


2.2 Drainage (Activities 6a and 6b) 


System Type: The Interim Improvement will have a temporary drainage system connecting to the 
existing features and drainage system.  
 


2.3 Utilities Coordination (Activity 7) 


The CONSULTANT shall be responsible for managing all utility coordination, including the following: 
Identifying all existing utilities and coordinating any new installations. Resolving utility conflicts. 
Scheduling and performing utility coordination meetings, keeping and distribution of minutes/action 
items of all utility meetings, and ensuring expedient follow-up on all unresolved issues. Distributing all 
plans, conflict matrixes and changes to affected utility owners and making sure this information is 
properly coordinated and documented. 
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2.4 Environmental Permits, Compliances, and Clearances (Activity 8) 


St. Johns River Water Management District ERP – Required due to interim drainage design and 
connections to existing permitted drainage systems. 
USACOE Street Right-of-way – N/A – No ACOE wetlands impacted in this intersection 
FDEP water and sewer permit for JEA work - N/A – No water or sewer impacted in this intersection 
 


2.5 Structures (Activities 9 – 18) 
Bridge(s): N/A – No bridge work for this Supplemental 
BDR – N/A. 
Short Span Concrete Bridge N/A 
Retaining Walls:  N/A. 
Noise Barrier Walls:  N/A. 
Miscellaneous: Mast arms analysis for the modified loading. 
 


2.6 Signing and Pavement Markings (Activities 19 & 20) 


Signing and Pavement Marking Analyses and Design will be provided. 


2.7 Signalization (Activities 21 & 22) 


Intersections: Adjust Signals on existing mast arm at Collins Road.  
 
Traffic Data Collection: N/A - Data collected with the Old Middleburg Road widening 
project. 
 
Traffic Studies:  
N/A - Included with the Old Middleburg Road widening project. 


2.8 Lighting (Activities 23 & 24) 


N/A - Included with the Old Middleburg Road widening project. 
 


2.9 Landscape Architecture (Activities 25 & 26) 


N/A - Included with the Old Middleburg Road widening project. 
 


2.10 Survey (Activity 27) 


N/A - Included with the Old Middleburg Road widening project. 
 


2.11 Photogrammetry (Activity 28) N/A 


2.12 Mapping (Activity 29): 


 N/A - Included with the Old Middleburg Road widening project. 
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2.13 Terrestrial Mobile LiDAR (Activity 30) N/A. 
2.14 Architecture (Activity 31) N/A. 
2.15 Noise Barriers (Activity 32) N/A 
2.16 Intelligent Transportation Systems (Activities 33 & 34) N/A. 
2.17 Geotechnical (Activity 35) 


 N/A - Included with the Old Middleburg Road widening project. 


2.18 3D Modeling (Activity 36) N/A  


2.19 Project Schedule 


Within ten (10) days after the Notice-To-Proceed, and prior to the CONSULTANT beginning work, the 
CONSULTANT shall provide a detailed project activity/event schedule for CITY and CONSULTANT 
scheduled activities.  
The schedule shall indicate all required submittals.  
 


2.20 Submittals 


Typical Section Package and conceptual figure. 
Phase II Plans (60% Plans) with SJRWMD Permit Application 
Phase IV Plans (100% Plans) 
Final Bid Plans and Construction Documents. 
 
2.22 Services to be Performed by the CITY. When appropriate and /or available, the CITY will 
provide project data including: 


All information that may come to the CITY pertaining to future improvements. 
Available traffic and planning data. 
Any necessary title searches. 
All Right of Way acquisition services 
Engineering review services. 
All future information that may come to the CITY pertaining to subdivision plans so 
that the CONSULTANT may take advantage of additional areas that can be utilized 
as part of the existing right of way. 
Existing right of way maps. 
Phase reviews of plans and engineering documents. 
Regarding Environmental Permitting Services: 


o Approved Permit Document when available.  
o Approval of all contacts with environmental agencies. 
o Appropriate signatures on application forms. 
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3 PROJECT COMMON AND PROJECT GENERAL TASKS 


Project Common Tasks 


Project Common Tasks, as listed below, are work efforts that are applicable to many project 
activities, 4 (Roadway Analysis) through 35 (Geotechnical). These tasks are to be included 
in the project scope in each applicable activity when the described work is to be performed 
by the CONSULTANT. 


Cost Estimates: The CONSULTANT shall be responsible for producing a construction cost 
estimate and reviewing and updating the cost estimate when scope changes occur and/or at 
milestones of the project.  


Technical Special Provisions: The CONSULTANT shall provide Technical Special 
Provisions for all items of work not covered by the CITY’s Standard Specifications.  


Field Reviews: The CONSULTANT shall make as many trips to the project site as required 
to obtain necessary data for all elements of the project. 


Technical Meetings: The CONSULTANT shall attend all technical meetings necessary to 
execute the Scope of Services of this contract. The CONSULTANT shall prepare, and 
submit to the CITY’s Project Manager for review, the meeting minutes for all meetings 
attended by them.  The meeting minutes are due within five (5) working days of attending 
the meeting. 


Quality Assurance/Quality Control: All subconsultant document submittals shall be 
submitted by the subconsultant directly to the CONSULTANT for their independent Quality 
Assurance/Quality Control review. It is the CONSULTANT'S responsibility to 
independently and continually QC their plans and other deliverables.  The CONSULTANT 
shall be responsible for the professional quality, technical accuracy and coordination of all 
surveys, designs, drawings, specifications and other services furnished by the 
CONSULTANT and their subconsultant(s) under this contract. 


The CONSULTANT shall, without additional compensation, correct all errors or 
deficiencies in the designs, maps, drawings, specifications and/or other products and 
services. 


Supervision: The CONSULTANT shall supervise all technical design activities. 


Coordination: The CONSULTANT shall coordinate with all disciplines of the project to 
produce a final set of construction documents. 


Project General Tasks 
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Project General Tasks, described in Sections 3.1 through 3.7 below, represent work efforts 
that are applicable to the project as a whole and not to any one or more specific project 
activity.  The work described in these tasks shall be performed by the CONSULTANT when 
included in the project scope.  


3.1 Public Involvement 


N/A - Included with the Old Middleburg Road widening project. 
 


3.2 Joint Project Agreements N/A 
3.3 Specifications Package Preparation  


Specifications and Bidding Document will be prepared by the Consultant. 
 


3.4 Contract Maintenance  


N/A - Included with the Old Middleburg Road widening project. 
 


3.5 Value Engineering (Multi-Discipline Team) Review N/A.  


3.6 Prime Consultant Project Manager Meetings 


Includes only the Prime Consultant Project Manager's time for travel and attendance at 
Activity Technical Meetings and other meetings listed in the meeting summary for Task 3.6 
on tab 3 Project General Task of the staff hour forms.  Staff hours for other personnel 
attending Activity Technical Meetings are included in the meeting task for that specific 
Activity. 


 
3.7 Plans Update N/A. Specific services will be negotiated as necessary as a contract 


amendment.  


3.8 Post Design Services 


Post Design Services may include, but not limited to, meetings, construction assistance, 
plans revisions, shop drawing review, survey services, as-built drawings, and load ratings. 
Specific services will be negotiated at a later date as necessary as a contract amendment. 


 
3.9 Digital Delivery 


The CONSULTANT shall deliver final contract plans and documents in digital format.   
The final contract plans and documents shall be digitally signed and sealed files delivered 
to the CITY on acceptable electronic media, as determined by the CITY. 
 


3.10 Risk Assessment Workshop N/A 
3.11 Railroad, Transit and/or Airport Coordination N/A  
3.12 Landscape and Existing Vegetation Coordination N/A 
3.13 Other Project General Tasks N/A 
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4 ROADWAY ANALYSIS 


The CONSULTANT shall analyze and document Roadway Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums. 


4.1 Typical Section Package 


 N/A - Included with the Old Middleburg Road widening project. 


4.2 Pavement Type Selection Report N/A.  


4.3 Pavement Design Package 


 N/A - Included with the Old Middleburg Road widening project. 


4.4 Cross-Slope Correction N/A. 


4.5 Horizontal/Vertical Master Design Files 


The CONSULTANT shall design the project geometrics using the criteria that are most 
appropriate with proper consideration given to the design traffic volumes, design speed, 
capacity and levels of service, functional classification, adjacent land use, design 
consistency and driver expectancy, aesthetics, existing vegetation to be preserved, pedestrian 
and bicycle concerns, ADA requirements, and scope of work.  
 


4.6 Access Management N/A 
4.7 Roundabout Evaluation N/A 
4.8 Roundabout Final Design Analysis N/A 
4.9 Cross Section Design Files 


The CONSULTANT shall establish and develop cross section design files. 
 


4.10 Traffic Control Analysis 


The CONSULTANT shall design a safe and effective Traffic Control Plan to move 
vehicular and pedestrian traffic during all phases of construction. The design shall include 
construction phasing of roadways ingress and egress to existing property owners and 
businesses, routing, signing and pavement markings, and detour quantity tabulations, 
roadway pavement, drainage structures, ditches, front slopes, back slopes, drop offs within 
clear zone, and traffic monitoring sites. Special consideration shall be given to the 
construction of the drainage system when developing the construction phases. Positive 
drainage must be maintained at all times.  
 


4.11 Master TCP Design Files 


The CONSULTANT shall develop master Traffic Control Plan (TCP) files showing each 
phase of the Traffic Control Plan. 
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4.12 Selective Clearing and Grubbing N/A  
4.13 Tree Disposition Plans  N/A. See Landscape Items. 
4.14 Design Variations and Exceptions N/A 
 
4.15 Design Report 


N/A - Included with the Old Middleburg Road widening project. 
 
4.16 Quantities 


The CONSULTANT shall develop accurate quantities and the supporting documentation, 
including construction days, when required. 


 
4.17 Cost Estimate 
4.18 Technical Special Provisions and Modified Special Provisions -N/A 
4.19 Other Roadway Analyses 
4.20 Field Reviews 
4.21 Monitor Existing Structures N/A 
4.22 Technical Meetings 
4.23 Quality Assurance/Quality Control 
4.24 Independent Peer Review -N/A 
4.25 Supervision 
4.26 Coordination 


5 ROADWAY PLANS 


The CONSULTANT shall prepare Roadway, Traffic Control, Utility Adjustment Sheets, 
plan sheets, notes, and details. The plans shall include the following sheets necessary to 
convey the intent and scope of the project for the purposes of construction. 


5.1 Key Sheet 
5.2 Summary of Pay Items Including Quantity Input - N/A 
5.3 Typical Section Sheets 


5.3.1  Typical Sections 
5.3.2  Typical Section Details 


5.4 General Notes/Pay Item Notes 
5.5 Summary of Quantities Sheets -N/A 
5.6 Project Layout 
5.7 Plan/Profile Sheet 
5.8 Profile Sheet- N/A 
5.9 Plan Sheet- N/A 
5.10 Special Profile 
5.11 Back-of-Sidewalk Profile Sheet- N/A 
5.12 Interchange Layout Sheet- N/A 
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5.13 Ramp Terminal Details (Plan View) - N/A 
5.14 Intersection Layout Details 
5.15 Special Details- N/A 
5.16 Cross-Section Pattern Sheet(s) - N/A 
5.17 Roadway Soil Survey Sheet(s) 
5.18 Cross Sections 
5.19 Temporary Traffic Control Plan Sheets 
5.20 Temporary Traffic Control Cross Section Sheets 
5.21 Temporary Traffic Control Detail Sheets- N/A 
5.22 Utility Adjustment Sheets 
5.23 Selective Clearing and Grubbing Sheet(s) - N/A 
5.23.1  Selective Clearing and Grubbing - N/A 
5.23.2  Selective Clearing and Grubbing Details- N/A 
5.24 Tree Disposition Plan Sheet(s) - N/A 
5.24.1  Tree Disposition Plan Sheet(s) - N/A 
5.24.2  Tree Disposition Plan Tables and Schedules- N/A 
5.25 Project Network Control Sheet(s) - N/A 
 
5.26 Environmental Detail Sheets  
 


N/A - Included with the Old Middleburg Road widening project. 
 
5.26 Utility Verification Sheet(s) (SUE Data) 
5.28 Quality Assurance/Quality Control 
5.29 Supervision 


6a DRAINAGE ANALYSIS 


The CONSULTANT shall analyze and document Drainage Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, and procedures. The CONSULTANT 
shall be responsible for designing a drainage and stormwater management system. All 
design work shall comply with the requirements of the appropriate regulatory agencies and 
the City’s Land Development Procedures Manual. The CONSULTANT shall coordinate 
fully with the appropriate permitting agencies and the CITY’s staff. The work will include 
the engineering analyses for any or all of the following: 


6a.1 Drainage Map Hydrology 


Create a (pre and/or post condition) working drainage basin map to be used in defining the 
system hydrology.  This map shall incorporate drainage basin boundaries, existing survey 
and/or LiDAR and field observations, as necessary, to define the system.  Basin delineations 
shall also include any existing collection systems in a logical manner to aid in the 
development of the hydraulic model.  Include coordination hours needed to convey drainage 
hydrologic features onto produced drainage maps.   
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6a.2 Base Clearance Calculations 


Analyze, determine, and document high water elevations per basin which will be used to set roadway 
profile grade and roadway materials. Determine surface water elevations at cross drains, floodplains, 
outfalls and adjacent stormwater ponds. Determine groundwater elevations at intervals between the 
above-mentioned surface waters.  
 


6a.3 Pond Siting Analysis and Report 


 N/A - Included with the Old Middleburg Road widening project. 


6a.4 Design of Cross Drains 


N/A - Included with the Old Middleburg Road widening project. 


6a.5 Design of Ditches 


Design roadway conveyance and outfall ditches. This task includes capacity calculations, 
longitudinal grade adjustments, flow changes, additional adjustments for ditch 
convergences, selection of suitable channel lining, design of side drain pipes, and 
documentation.     


 
6a.6 Design of Stormwater Management Facility (Offsite or Infield Pond) 


N/A - Included with the Old Middleburg Road widening project. 


6a.7 Design of Stormwater Management Facility (Roadside Treatment Swales and Linear 
Ponds) N/A 


6a.8 Design of Floodplain Compensation  


N/A - Included with the Old Middleburg Road widening project. 


6a.9 Design of Storm Drains 


Delineate contributing drainage areas, determine runoff, inlet locations, and spread. 
Calculate hydraulic losses (friction, utility conflict and, if necessary, minor losses). 
Determine design tailwater and, if necessary, outlet scour protection. 


 
6a.10 Optional Culvert Material N/A 
6a.11 French Drain Systems N/A 
6a.11a Existing French Drain Systems N/A 
6a.12 Drainage Wells N/A 
 
6a.13 Drainage Design Documentation Report 


 N/A - Included with the Old Middleburg Road widening project. 
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6a.14 Bridge Hydraulic Report 


 N/A - Included with the Old Middleburg Road widening project. 


6a.15 Temporary Drainage Analysis 


Evaluate and address drainage to adequately drain the road and maintain existing offsite 
drainage during all construction phases.  Provide documentation. 


 
6a.16 Cost Estimate 


 Prepare cost estimates for the drainage components, except bridges and earthwork 
for stormwater management and flood compensation sites.   


6a.17 Technical Special Provisions / Modified Special Provisions -N/A 
6a.18 Hydroplaning Analysis-N/A 
6a.19 Existing Permit Analysis  


 N/A - Included with the Old Middleburg Road widening project. 


6a.20 Other Drainage Analysis-N/A 


6a.21 Field Reviews 


6a.22 Technical Meetings 


 Meetings with City staff, regulatory agencies, local governments such as meetings 
with the Water Management District, FDEP, etc. 


6a.23 Environmental Look-Around Meetings  N/A. 
6a.24 Quality Assurance/Quality Control 
6a.25 Independent Peer Review-N/A 
6a.26 Supervision 
6a.27 Coordination 
 
6b DRAINAGE PLANS 


The CONSULTANT shall prepare Drainage plan sheets, notes, and details. The plans shall 
include the following sheets necessary to convey the intent and scope of the project for the 
purposes of construction. 


6b.1 Drainage Map (Including Interchanges) 
6b.2 Bridge Hydraulics Recommendation Sheets 
6b.3 Summary of Drainage Structures 
6b.4 Optional Pipe/Culvert Material – N/A 
6b.5 Drainage Structure Sheet(s) (Per Structure) 
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6b.6 Miscellaneous Drainage Detail Sheets 
6b.7 Lateral Ditch Plan/Profile-N/A 
6b.8 Lateral Ditch Cross Sections-N/A 
6b.9 Retention/Detention Pond Detail Sheet(s) 
6b.10 Retention Pond Cross Sections 
6b.11 Erosion Control Plan Sheet(s) -N/A 
6b.12 SWPPP Sheet(s) 
6b.13 Quality Assurance/Quality Control 
6b.14 Supervision 


7 UTILITIES 


 N/A - Included with the Old Middleburg Road widening project. 


8 ENVIRONMENTAL PERMITS, COMPLIANCE AND CLEARANCES 


The CONSULTANT shall notify the CITY Project Manager in advance of all scheduled 
meetings with the regulatory agencies to allow a representative to attend. The 
CONSULTANT shall copy in the Project Manager on all permit related correspondence and 
meetings. 


8.1 Preliminary Project Research 


 N/A - Included with the Old Middleburg Road widening project. 


8.2 Field Work 


N/A - Included with the Old Middleburg Road widening project. 
 


8.3 Agency Verification of Wetland Data 


N/A - Included with the Old Middleburg Road widening project. 
 


8.4 Complete and Submit All Required Permit Applications 


The CONSULTANT shall prepare permit application packages as identified in the Project 
Description section. The CONSULTANT shall collect all of the data and information 
necessary to obtain the environmental permits required to construct the project. The 
CONSULTANT shall prepare each permit application for CITY approval in accordance with 
the rules and/or regulations of the environmental agency responsible for issuing a specific 
permit and/or authorization to perform work. The CONSULTANT will submit all permit 
applications. The CITY will be responsible for payment of all permit fees. 


8.5 Prepare Dredge and Fill Sketches (as needed) 
8.6 Prepare USCG Permit – N/A 
8.7 Prepare Water Management District Right of Way Occupancy Permit 


EXHIBIT C







A-17 
 


 


8.8 Prepare Coastal Construction Control Line (CCCL) Permit Application (as needed) 
 N/A - Included with the Old Middleburg Road widening project. (if required) 


8.9 Prepare Tree Permit Information (as needed) 
8.10 Mitigation Design  


N/A - Included with the Old Middleburg Road widening project. 
 


8.11 Mitigation Coordination and Meetings 


N/A - Included with the Old Middleburg Road widening project. 


8.12 Other Environmental Permits 


Environmental Clearances, Reevaluations and Technical Support 


8.13  Technical Support for Environmental Clearances and Re-evaluations N/A 
8.14 Preparation of Environmental Clearances and Reevaluations N/A 
8.15 Contamination Impact Analysis 


  N/A - Included with the Old Middleburg Road widening project. 


9 STRUCTURES - SUMMARY AND MISCELLANEOUS TASKS AND DRAWINGS 


Limited - The CONSULTANT shall analyze the existing mast arm for the proposed signal 
configuration. 


10 STRUCTURES - BRIDGE DEVELOPMENT REPORT 


 N/A - Included with the Old Middleburg Road widening project. 


11 STRUCTURES - TEMPORARY BRIDGE-N/A 


12 STRUCTURES - SHORT SPAN CONCRETE BRIDGE 


N/A - Included with the Old Middleburg Road widening project. 
 


13 STRUCTURES - MEDIUM SPAN CONCRETE BRIDGE-N/A 
14 STRUCTURES - STRUCTURAL STEEL BRIDGE -N/A 
15 STRUCTURES - SEGMENTAL CONCRETE BRIDGE -N/A 
16 STRUCTURES - MOVABLE SPAN -N/A 
17 STRUCTURES - RETAINING WALLS -N/A 
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18 STRUCTURES - MISCELLANEOUS 


The CONSULTANT shall prepare plans for Miscellaneous Structure(s) as specified in 
Section 2.5. 


Mast Arms 


18.9 Mast Arms 
Limited - The CONSULTANT shall analyze the existing mast arm for the proposed 
signal configuration. 


 
 
 
19 SIGNING AND PAVEMENT MARKING ANALYSIS 


The CONSULTANT shall analyze and document Signing and Pavement Markings Tasks in 
accordance with all applicable manuals, guidelines, standards, handbooks, procedures, and 
current design memorandums. 


19.1 Traffic Data Analysis 


The CONSULTANT shall review the approved preliminary engineering report, typical 
section package, traffic technical memorandum and proposed geometric design alignment to 
identify proposed sign placements and roadway markings. Perform queue analysis. 
 


19.2 No Passing Zone Study -N/A 


19.3 Reference and Master Design File 


The CONSULTANT shall prepare the Signing & Marking Design file to include all 
necessary design elements and all associated reference files. 
 


19.4 Multi-Post Sign Support Calculations-N/A 
19.5 Sign Panel Design Analysis-N/A 
19.6 Sign Lighting/Electrical Calculations-N/A 
19.7 Quantities 
19.8 Cost Estimate 
19.9 Technical Special Provisions and Modified Special Provisions 
19.10 Other Signing and Pavement Marking Analysis 
19.11 Field Reviews 
19.12 Technical Meetings 
19.13 Quality Assurance/Quality Control 
19.14 Independent Peer Review -N/A 
19.15 Supervision 
19.16 Coordination 
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20 SIGNING AND PAVEMENT MARKING PLANS 


The CONSULTANT shall prepare a set of Signing and Pavement Marking Plans in 
accordance with all applicable manuals, guidelines, standards, handbooks, procedures, and 
current design memorandums that includes the following. 


20.1 Key Sheet 
20.2 Summary of Pay Items Including Quantity Input-N/A 
20.3 Tabulation of Quantities 
20.4 General Notes/Pay Item Notes 
20.5 Project Layout-N/A 
20.6 Plan Sheet 
20.7 Typical Details-N/A 
20.8 Guide Sign Work Sheet(s) -N/A 
20.9 Traffic Monitoring Site-N/A 
20.10 Cross Sections-N/A 
20.11 Special Service Point Details-N/A 
20.12 Special Details-N/A 
20.13 Interim Standards-N/A 
20.14 Quality Assurance/Quality Control 
20.15 Supervision 


21 SIGNALIZATION ANALYSIS 


The CONSULTANT shall analyze and document Signalization Analysis Tasks in 
accordance with all applicable manuals, guidelines, standards, handbooks, procedures, and 
current design memorandums. 


21.1 Traffic Data Collection 


N/A - Included with the Old Middleburg Road widening project. 


21.2 Traffic Data Analysis 


The CONSULTANT shall determine signal operation plan, intersection geometry, local signal timings, 
pre-emption phasing & timings, forecasting traffic, and intersection analysis run. 
 


21.3 Signal Warrant Study – N/A Existing Signal 


21.4 Systems Timings 


The CONSULTANT shall determine proper coordination timing plans including splits, force 
offs, offsets, and preparation of Time Space Diagram. 


 
21.5 Reference and Master Signalization Design File 
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The CONSULTANT shall prepare the Signalization Design file to include all necessary design elements 
and all associated reference files. 


21.6 Reference and Master Interconnect Communication Design File 


The CONSULTANT shall prepare the Interconnect Communication Design file to include all necessary 
design elements and all associated reference files. 
 


21.7 Overhead Street Name Sign Design 


The CONSULTANT shall design Signal Mounted Overhead Street Name signs. 
 


21.8 Pole Elevation Analysis 
21.9 Traffic Signal Operation Report 
21.10 Quantities 
21.11 Cost Estimate 
21.12 Technical Special Provisions and Modified Special Provisions 
21.13 Other Signalization Analysis 
 
21.14 Field Reviews 


The CONSULTANT shall collect information from the maintaining agencies and conduct a field review. 
The review should include, but is not limited to, the following: 


Existing Signal and Pedestrian Phasing 
Controller Make, Model, Capabilities and Condition/Age 
Condition of Signal Structure(s) 
Type of Detection as Compared With Current District Standards 
Interconnect Media 
Controller Timing Data 


21.15 Technical Meetings 
21.16 Quality Assurance/Quality Control 
21.17 Independent Peer Review-N/A 
21.18 Supervision 
21.19 Coordination 


22 SIGNALIZATION PLANS 


The CONSULTANT shall prepare a set of Signalization Plans in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums, which includes the following: 


22.1 Key Sheet – N/A 
22.2 Summary of Pay Items Including Designer Interface Quantity Input-N/A 
22.3 Tabulation of Quantities 
22.4 General Notes/Pay Item Notes 
22.5 Plan Sheet 
22.6 Interconnect Plans 
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22.7 Traffic Monitoring Site-N/A 
22.8 Guide Sign Worksheet 
22.9 Special Details 
22.10 Special Service Point Details 
22.11 Mast Arm/Monotube Tabulation Sheet 
22.12 Strain Pole Schedule-N/A 
22.13 TCP Signal (Temporary)   
22.14 Temporary Detection Sheet 
22.15 Utility Conflict Sheet 
22.16 Interim Standards-N/A 
22.17 Quality Assurance/Quality Control 
22.18 Supervision 


23 LIGHTING ANALYSIS 


 N/A - Included with the Old Middleburg Road widening project. 


24 LIGHTING PLANS  


 N/A - Included with the Old Middleburg Road widening project. 


25 LANDSCAPE ARCHITECTURE ANALYSIS  


 N/A - Included with the Old Middleburg Road widening project. 


26 LANDSCAPE ARCHITECTURE PLANS  


N/A - Included with the Old Middleburg Road widening project. 


27 SURVEY 


 N/A - Included with the Old Middleburg Road widening project. 


28 PHOTOGRAMMETRY -N/A 


29 MAPPING 
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  N/A - Included with the Old Middleburg Road widening project. 
 
30 TERRESTRIAL MOBILE LiDAR -N/A 
31 ARCHITECTURE DEVELOPMENT -N/A 
32 NOISE BARRIERS IMPACT DESIGN ASSESSMENT IN THE DESIGN PHASE -
N/A 
33 INTELLIGENT TRANSPORTATION SYSTEMS ANALYSIS -N/A 
34 INTELLIGENT TRANSPORTATION SYSTEMS PLANS -N/A 


35 GEOTECHNICAL 


  N/A - Included with the Old Middleburg Road widening project. 


36 3D MODELING -N/A 


37 PROJECT REQUIREMENTS 


  N/A - Included with the Old Middleburg Road widening project. 
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CONTRACT  FEE  SUMMARY  FOR  ENGINEERING  DIVISION
CITY  OF  JACKSONVILLE,  FLORIDA


PART I  -  GENERAL
 1. Project  2.  Proposal  Number


P-12-18


 3. Name  of  Consultant  4.  Date  of  Proposal
England-Thims & Miller, Inc. 8/12/2020


PART II  -  LABOR RELATED COSTS
 5. Direct  Labor Hourly Estimated


Rate Hours TOTAL


Principle Engineer $96.16 14 $1,346.24
Project Manager $57.02 102 $5,816.04
Senior Engineer $57.07 59 $3,367.13
Design Engineer $38.00 193 $7,334.00
Engineering Intern $31.85 108 $3,439.80
Senior Designer $37.50 167 $6,262.50
Desiogner $27.54 48 $1,321.92
Drafter/CAD Tech $16.00 24 $384.00


   TOTAL DIRECT LABOR 715 Hours $29,271.63
 6. Overhead  (Combined  Fringe  Benefit  &  Administrative)


181.00% $52,981.65
 7. SUBTOTAL:   Labor  +  Overhead   (Items  5  &  6) $82,253.28
 8. PROFIT:         Labor  Related  Costs  (Item 7) x 10% $8,225.33


PART III  -  OTHER COSTS
 9.  Miscellaneous  Direct  Costs


        MISCELLANEOUS  DIRECT  COSTS  SUB-TOTAL $0.00
 10.  SUBCONTRACTS  (Reimbursable/Not to Exceed


        SUB-CONTRACT  SUB-TOTAL $0.00
        TOTAL  LUMP  SUM  AMOUNT  (Items  5,  6,  8,  9  and  10) $90,478.61
 11.  REIMBURSABLE  COSTS  (Limiting  Amount)


CSI (Structural) $5,069.88
Misc. Expenses (ETM) 1,545.54


        SUB-TOTAL  REIMBURSABLES $6,615.42
PART IV  -  SUMMARY


 TOTAL  AMOUNT  OF  AMENDMENT #6  (Lump  Sum  Plus  Reimbursables)
 (Items  5, 6, 8, 9, 10  and  11)
 12.  PRIOR CONTRACT AMOUNT  (Through Amendment # 1) $3,126,000.00
 AMENDED AMOUNT  OF  CONTRACT $3,223,094.03


$97,094.03


Old Middleburg Road Widening (Argyle Forest Blvd to 103rd 
St) Collins Road Interim Improvements


Estimated Cost
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PART  I  -  GENERAL
1.  Project  2. Proposal No. / Contract No.


3.  Name  of  Sub-Consultant  4. Date of Proposal


PART  II  -  LABOR  RELATED  COSTS
 5. Direct Labor (Limiting Amount)  Hourly Estimated Estimated


 Rate Hours Cost  TOTAL
Project Manager 100.00$      0   $ 0.00
Chief Engineer 72.12$        2   $ 144.24
Senior Engineer 72.12$        8 576.96
Engineer 32.00$        14   $ 448.00
Designer 26.00$        14   $ 364.00


-$            0 0.00
-$            0   $ 0.00
-$            0   $ 0.00


   TOTAL DIRECT LABOR 40.35$        38 1,533.20$         
 6. Overhead  (Combined  Fringe  Benefit  &  Administrative)
             Overhead  Rate 199.13 %  x  Total  Direct  Labor 3,053.06$         
 7. SUBTOTAL:     Labor  +  Overhead   (Items  5  &  6) 4,586.26$         
 8. PROFIT:          Labor  Related  Costs  (Item 7) x 10% 458.63$            


PART  III  -  OTHER  COSTS
 9.  Miscellaneous  Direct  Costs (Lump Sum)


$ 0.00


        MISCELLANEOUS  DIRECT  COSTS  SUB-TOTAL -$                  
 10.  SUBCONTRACTS  (Reimbursable/Not to Exceed)


$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00


        SUB-CONTRACT  SUB-TOTAL (Reimb/NTE) -$                  
 11.  REIMBURSABLE  COSTS  (Limiting  Amount)
         ETM Expenses 
         (Printing, Transportation, Deliveries, VMB, etc) $ 24.99
        SUB-TOTAL  REIMBURSABLES 24.99$              


PART  IV  -  SUMMARY
 TOTAL  AMOUNT  OF  CONTRACT  (Lump  Sum  Plus  Reimbursables) 5,069.88$         
 (Items  5, 6, 8, 9, 10, and 11)
 12.  TOTAL PRIOR CONTRACT AMOUNT -$                  


TOTAL CONTRACT AMOUNT 5,069.88$         


Printing, Transportation, Deliveries, etc.
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 Collins Road Interim Improvements - Structural Analysis







 


Florida Department of Transportation 
RON DESANTIS 


GOVERNOR 
605 Suwannee Street 


Tallahassee, FL  32399-0450 
KEVIN J. THIBAULT, P.E. 


SECRETARY 


 


Safety, Mobility, Innovation 
www.fdot.gov 


August 7, 2020 
 
 
 


Christopher Wilkey, Chief Financial Officer 
ENGLAND, THIMS & MILLER, INC. 
14775 Old St. Augustine Road 
Jacksonville, Florida  32258 
 
Dear Mr. Wilkey: 
 


The Florida Department of Transportation has reviewed your application for 
prequalification package and determined that the data submitted is adequate to technically 
prequalify your firm for the following types of work: 
 
Group 3 - Highway Design - Roadway 
 


3.1 - Minor Highway Design 
3.2 - Major Highway Design 
3.3 - Controlled Access Highway Design 


 
Group 6 - Traffic Engineering and Operations Studies 
 


6.1 - Traffic Engineering Studies 
6.2 - Traffic Signal Timing 


 
Group 7 - Traffic Operations Design 
 


7.1 - Signing, Pavement Marking and Channelization 
7.2 - Lighting 
7.3 - Signalization 


 
Group 10 - Construction Engineering Inspection 
 
 10.1 - Roadway Construction Engineering Inspection 
 10.3 - Construction Materials Inspection 
 10.4 - Minor Bridge & Miscellaneous Structures CEI 
 10.5.1 - Major Bridge CEI - Concrete 
 10.5.2 - Major Bridge CEI - Steel 
 
Group 13 - Planning 
 
 13.4 - Systems Planning 
 13.5 - Subarea/Corridor Planning 
 13.6 - Land Planning/Engineering 
 
 
Group 15 - Landscape Architect 







Safety, Mobility, Innovation 
www.fdot.gov 


 
Your firm is now technically prequalified with the Department for Professional Services in 


the above referenced work types. The overhead audit has been accepted, and your firm may 
pursue projects in the referenced work types with fees of any dollar amount. This status shall be 
valid until June 30, 2021 for contracting purposes. 
 


Approved Rates 
Home/ 
Branch 


Overhead 


Field 
Overhead 


Facilities 
Capital Cost 


of Money 


Premium 
Overtime 


Reimburse 
Actual 


Expenses 


Home 
Direct 


Expense 


Field 
Direct 


Expense 
203.62% 161.46% 0.718% Reimbursed  No 5.06% 10.85%* 


*Rent and utilities excluded from field office rate. These costs will be directly reimbursed on 
contracts that require the consultant to provide field office. 
 
Per Title 23, U.S. Code 112, there are restrictions on sharing indirect cost rates. Refer to 
Code for additional information. 
 


Should you have any questions, please feel free to contact me by email at 
carliayn.kell@dot.state.fl.us or by phone at 850-414-4597. 
 


Sincerely, 


 
Carliayn Kell 
Professional Services  
   Qualification Administrator 
 


CBHK/kw 
 


 


 


  







 
Florida Department of Transportation 


RICK SCOTT 
GOVERNOR 


605 Suwannee Street 
Tallahassee, FL  32399-0450 


MIKE DEW 
SECRETARY 


 


www.fdot.gov 


May 25, 2018 
 
 
 
Christopher Morse, President 
CIVIL SERVICES, INC. 
2394 St. Johns Bluff Road South 
Jacksonville, Florida 32246 
 
Dear Mr. Morse: 
 


The Florida Department of Transportation has reviewed your application for 
prequalification package and determined that the data submitted is adequate to technically 
prequalify your firm for the following types of work: 
 
Group 3 - Highway Design - Roadway 
 


3.1 - Minor Highway Design 
3.2 - Major Highway Design 


 
Group 4 - Highway Design - Bridges 
 


4.1.1 - Miscellaneous Structures 
4.1.2 - Minor Bridge Design 
4.2.2 - Major Bridge Design - Steel 


 
Group 5 - Bridge Inspection 
 


5.1 - Conventional Bridge Inspection 
5.3 - Complex Bridge Inspection 
5.4 - Bridge Load Rating 
 


Group 7 - Traffic Operations Design 
 


7.1 - Signing, Pavement Marking and Channelization 
 
Your firm is now technically prequalified with the Department for Professional Services in 


the above referenced work types. The overhead audit has been accepted, and your firm may 
pursue in the referenced work types with fees of any dollar amount. This status shall be valid 
until June 30, 2019 for contracting purposes. 
 


Approved Rates 
Home/ 
Branch 


Overhead 


Field 
Overhead 


Facilities 
Capital Cost 


of Money 


Premium 
Overtime 


Reimburse 
Actual 


Expenses 


Home 
Direct 


Expense 


Field 
Direct 


Expense 
199.13% 96.10% 0.333% Excluded No 1.63% 5.44%* 







 


www.fdot.gov 


*Rent and utilities excluded from field office rate. These costs will be directly reimbursed on 
contracts that require the consultant to provide field office. 
 


Should you have any questions, please feel free to contact me by email at 
carliayn.kell@dot.state.fl.us or by phone at 850-414-4597. 
 


Sincerely, 


 
Carliayn Kell 
Professional Services  
   Qualification Administrator 
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		FEE SUMMARY



		Old Middleburg Road Supplemental Collins - RoadBridgeSOS(v2).pdf

		1 PURPOSE

		2 PROJECT DESCRIPTION

		2.1 Project General and Roadway (Activities 3, 4, and 5)

		2.2 Drainage (Activities 6a and 6b)

		2.3 Utilities Coordination (Activity 7)

		2.4 Environmental Permits, Compliances, and Clearances (Activity 8)

		2.6 Signing and Pavement Markings (Activities 19 & 20)

		2.7 Signalization (Activities 21 & 22)

		2.8 Lighting (Activities 23 & 24)

		2.9 Landscape Architecture (Activities 25 & 26)

		2.10 Survey (Activity 27)

		2.11 Photogrammetry (Activity 28) N/A

		2.12 Mapping (Activity 29):

		N/A - Included with the Old Middleburg Road widening project.

		2.13 Terrestrial Mobile LiDAR (Activity 30) N/A.

		2.14 Architecture (Activity 31) N/A.

		2.15 Noise Barriers (Activity 32) N/A

		2.16 Intelligent Transportation Systems (Activities 33 & 34) N/A.

		2.17 Geotechnical (Activity 35)

		N/A - Included with the Old Middleburg Road widening project.

		2.18 3D Modeling (Activity 36) N/A

		2.19 Project Schedule

		2.20 Submittals



		3 PROJECT COMMON AND PROJECT GENERAL TASKS

		Project Common Tasks

		Project General Tasks

		3.1 Public Involvement

		3.2 Joint Project Agreements N/A

		3.3 Specifications Package Preparation

		3.4 Contract Maintenance

		3.5 Value Engineering (Multi-Discipline Team) Review N/A.

		3.6 Prime Consultant Project Manager Meetings

		3.7 Plans Update N/A. Specific services will be negotiated as necessary as a contract amendment.

		3.8 Post Design Services

		3.9 Digital Delivery

		3.10 Risk Assessment Workshop N/A

		3.11 Railroad, Transit and/or Airport Coordination N/A

		3.12 Landscape and Existing Vegetation Coordination N/A

		3.13 Other Project General Tasks N/A



		4 ROADWAY ANALYSIS

		4.1 Typical Section Package

		N/A - Included with the Old Middleburg Road widening project.

		4.2 Pavement Type Selection Report N/A.

		4.3 Pavement Design Package

		N/A - Included with the Old Middleburg Road widening project.

		4.4 Cross-Slope Correction N/A.

		4.5 Horizontal/Vertical Master Design Files

		4.6 Access Management N/A

		4.7 Roundabout Evaluation N/A

		4.8 Roundabout Final Design Analysis N/A

		4.9 Cross Section Design Files

		4.10 Traffic Control Analysis

		4.11 Master TCP Design Files

		4.14 Design Variations and Exceptions N/A

		4.15 Design Report

		4.16 Quantities

		4.17 Cost Estimate

		4.18 Technical Special Provisions and Modified Special Provisions -N/A

		4.19 Other Roadway Analyses

		4.20 Field Reviews

		4.21 Monitor Existing Structures N/A

		4.22 Technical Meetings

		4.23 Quality Assurance/Quality Control

		4.24 Independent Peer Review -N/A

		4.25 Supervision

		4.26 Coordination



		5 ROADWAY PLANS

		5.1 Key Sheet

		5.2 Summary of Pay Items Including Quantity Input - N/A

		5.3 Typical Section Sheets

		5.4 General Notes/Pay Item Notes

		5.5 Summary of Quantities Sheets -N/A

		5.6 Project Layout

		5.7 Plan/Profile Sheet

		5.8 Profile Sheet- N/A

		5.9 Plan Sheet- N/A

		5.10 Special Profile

		5.11 Back-of-Sidewalk Profile Sheet- N/A

		5.12 Interchange Layout Sheet- N/A

		5.13 Ramp Terminal Details (Plan View) - N/A

		5.14 Intersection Layout Details

		5.15 Special Details- N/A

		5.16 Cross-Section Pattern Sheet(s) - N/A

		5.17 Roadway Soil Survey Sheet(s)

		5.18 Cross Sections

		5.19 Temporary Traffic Control Plan Sheets

		5.20 Temporary Traffic Control Cross Section Sheets

		5.21 Temporary Traffic Control Detail Sheets- N/A

		5.22 Utility Adjustment Sheets

		5.23 Selective Clearing and Grubbing Sheet(s) - N/A

		5.24 Tree Disposition Plan Sheet(s) - N/A

		5.25 Project Network Control Sheet(s) - N/A

		5.26 Environmental Detail Sheets

		5.26 Utility Verification Sheet(s) (SUE Data)

		5.28 Quality Assurance/Quality Control

		5.29 Supervision



		6a DRAINAGE ANALYSIS

		6a.1 Drainage Map Hydrology

		6a.2 Base Clearance Calculations

		6a.3 Pond Siting Analysis and Report

		N/A - Included with the Old Middleburg Road widening project.

		6a.4 Design of Cross Drains

		N/A - Included with the Old Middleburg Road widening project.

		6a.5 Design of Ditches

		6a.6 Design of Stormwater Management Facility (Offsite or Infield Pond)

		N/A - Included with the Old Middleburg Road widening project.

		6a.7 Design of Stormwater Management Facility (Roadside Treatment Swales and Linear Ponds) N/A

		6a.8 Design of Floodplain Compensation

		N/A - Included with the Old Middleburg Road widening project.

		6a.9 Design of Storm Drains

		6a.10 Optional Culvert Material N/A

		6a.11 French Drain Systems N/A

		6a.11a Existing French Drain Systems N/A

		6a.12 Drainage Wells N/A

		6a.13 Drainage Design Documentation Report

		N/A - Included with the Old Middleburg Road widening project.

		6a.14 Bridge Hydraulic Report

		N/A - Included with the Old Middleburg Road widening project.

		6a.15 Temporary Drainage Analysis

		6a.16 Cost Estimate

		Prepare cost estimates for the drainage components, except bridges and earthwork for stormwater management and flood compensation sites.

		6a.17 Technical Special Provisions / Modified Special Provisions -N/A

		6a.18 Hydroplaning Analysis-N/A

		6a.19 Existing Permit Analysis

		N/A - Included with the Old Middleburg Road widening project.

		6a.20 Other Drainage Analysis-N/A

		6a.21 Field Reviews

		6a.22 Technical Meetings

		Meetings with City staff, regulatory agencies, local governments such as meetings with the Water Management District, FDEP, etc.

		6a.23 Environmental Look-Around Meetings  N/A.

		6a.24 Quality Assurance/Quality Control

		6a.25 Independent Peer Review-N/A

		6a.26 Supervision

		6a.27 Coordination

		6b DRAINAGE PLANS

		6b.1 Drainage Map (Including Interchanges)

		6b.2 Bridge Hydraulics Recommendation Sheets

		6b.3 Summary of Drainage Structures

		6b.4 Optional Pipe/Culvert Material – N/A

		6b.5 Drainage Structure Sheet(s) (Per Structure)

		6b.6 Miscellaneous Drainage Detail Sheets

		6b.7 Lateral Ditch Plan/Profile-N/A

		6b.8 Lateral Ditch Cross Sections-N/A

		6b.9 Retention/Detention Pond Detail Sheet(s)

		6b.10 Retention Pond Cross Sections

		6b.11 Erosion Control Plan Sheet(s) -N/A

		6b.12 SWPPP Sheet(s)

		6b.13 Quality Assurance/Quality Control

		6b.14 Supervision



		7 UTILITIES

		N/A - Included with the Old Middleburg Road widening project.



		8 ENVIRONMENTAL PERMITS, Compliance and Clearances

		8.1 Preliminary Project Research

		N/A - Included with the Old Middleburg Road widening project.

		8.2 Field Work

		8.3 Agency Verification of Wetland Data

		8.4 Complete and Submit All Required Permit Applications

		8.5 Prepare Dredge and Fill Sketches (as needed)

		8.6 Prepare USCG Permit – N/A

		8.7 Prepare Water Management District Right of Way Occupancy Permit

		8.8 Prepare Coastal Construction Control Line (CCCL) Permit Application (as needed)

		N/A - Included with the Old Middleburg Road widening project. (if required)

		8.9 Prepare Tree Permit Information (as needed)

		8.10 Mitigation Design

		8.11 Mitigation Coordination and Meetings

		8.12 Other Environmental Permits

		8.13  Technical Support for Environmental Clearances and Re-evaluations N/A

		8.14 Preparation of Environmental Clearances and Reevaluations N/A

		8.15 Contamination Impact Analysis



		N/A - Included with the Old Middleburg Road widening project.

		9 STRUCTURES - SUMMARY AND MISCELLANEOUS TASKS AND DRAWINGS

		10 STRUCTURES - BRIDGE DEVELOPMENT REPORT

		N/A - Included with the Old Middleburg Road widening project.

		11 STRUCTURES - TEMPORARY BRIDGE-N/A

		12 STRUCTURES - SHORT SPAN CONCRETE BRIDGE

		N/A - Included with the Old Middleburg Road widening project.



		13 STRUCTURES - MEDIUM SPAN CONCRETE BRIDGE-N/A

		14 STRUCTURES - STRUCTURAL STEEL BRIDGE -N/A

		15 STRUCTURES - SEGMENTAL CONCRETE BRIDGE -N/A

		16 STRUCTURES - MOVABLE SPAN -N/A

		17 STRUCTURES - RETAINING WALLS -N/A

		18 STRUCTURES - MISCELLANEOUS

		18.9 Mast Arms

		19 SIGNING AND PAVEMENT MARKING ANALYSIS

		19.1 Traffic Data Analysis

		19.2 No Passing Zone Study -N/A

		19.3 Reference and Master Design File

		19.4 Multi-Post Sign Support Calculations-N/A

		19.5 Sign Panel Design Analysis-N/A

		19.6 Sign Lighting/Electrical Calculations-N/A

		19.7 Quantities

		19.8 Cost Estimate

		19.9 Technical Special Provisions and Modified Special Provisions

		19.10 Other Signing and Pavement Marking Analysis

		19.11 Field Reviews

		19.12 Technical Meetings

		19.13 Quality Assurance/Quality Control

		19.14 Independent Peer Review -N/A

		19.15 Supervision

		19.16 Coordination



		20 SIGNING AND PAVEMENT MARKING PLANS

		20.1 Key Sheet

		20.2 Summary of Pay Items Including Quantity Input-N/A

		20.3 Tabulation of Quantities

		20.4 General Notes/Pay Item Notes

		20.5 Project Layout-N/A

		20.6 Plan Sheet

		20.7 Typical Details-N/A

		20.8 Guide Sign Work Sheet(s) -N/A

		20.9 Traffic Monitoring Site-N/A

		20.10 Cross Sections-N/A

		20.11 Special Service Point Details-N/A

		20.12 Special Details-N/A

		20.13 Interim Standards-N/A

		20.14 Quality Assurance/Quality Control

		20.15 Supervision



		21 SIGNALIZATION ANALYSIS

		21.1 Traffic Data Collection

		N/A - Included with the Old Middleburg Road widening project.

		21.2 Traffic Data Analysis

		21.3 Signal Warrant Study – N/A Existing Signal

		21.4 Systems Timings

		21.5 Reference and Master Signalization Design File

		21.6 Reference and Master Interconnect Communication Design File

		21.7 Overhead Street Name Sign Design

		21.8 Pole Elevation Analysis

		21.9 Traffic Signal Operation Report

		21.10 Quantities

		21.11 Cost Estimate

		21.12 Technical Special Provisions and Modified Special Provisions

		21.13 Other Signalization Analysis

		21.14 Field Reviews

		21.15 Technical Meetings

		21.16 Quality Assurance/Quality Control

		21.17 Independent Peer Review-N/A

		21.18 Supervision

		21.19 Coordination



		22 SIGNALIZATION PLANS

		22.1 Key Sheet – N/A

		22.2 Summary of Pay Items Including Designer Interface Quantity Input-N/A

		22.3 Tabulation of Quantities

		22.4 General Notes/Pay Item Notes

		22.5 Plan Sheet

		22.6 Interconnect Plans

		22.7 Traffic Monitoring Site-N/A

		22.8 Guide Sign Worksheet

		22.9 Special Details

		22.10 Special Service Point Details

		22.11 Mast Arm/Monotube Tabulation Sheet

		22.12 Strain Pole Schedule-N/A

		22.13 TCP Signal (Temporary)

		22.14 Temporary Detection Sheet

		22.15 Utility Conflict Sheet

		22.16 Interim Standards-N/A

		22.17 Quality Assurance/Quality Control

		22.18 Supervision



		23 LIGHTING ANALYSIS

		N/A - Included with the Old Middleburg Road widening project.

		24 LIGHTING PLANS

		N/A - Included with the Old Middleburg Road widening project.

		25 LANDSCAPE ARCHITECTURE ANALYSIS

		N/A - Included with the Old Middleburg Road widening project.

		26 LANDSCAPE ARCHITECTURE PLANS

		N/A - Included with the Old Middleburg Road widening project.



		27 SURVEY

		N/A - Included with the Old Middleburg Road widening project.



		28 PHOTOGRAMMETRY -N/A

		29 MAPPING

		N/A - Included with the Old Middleburg Road widening project.

		30 TERRESTRIAL MOBILE LiDAR -N/A

		31 ARCHITECTURE DEVELOPMENT -N/A

		32 NOISE BARRIERS IMPACT DESIGN ASSESSMENT IN THE DESIGN PHASE -N/A

		33 INTELLIGENT TRANSPORTATION SYSTEMS ANALYSIS -N/A

		34 INTELLIGENT TRANSPORTATION SYSTEMS PLANS -N/A

		35 GEOTECHNICAL

		N/A - Included with the Old Middleburg Road widening project.

		36 3D MODELING -N/A

		37 PROJECT REQUIREMENTS

		N/A - Included with the Old Middleburg Road widening project.



		Old Middleburg Road Supplemental Collins - RoadBridgeSHEst (v1.3).pdf

		Fee Sheet - Prime

		3. Project General Tasks- All

		4. Roadway Analysis ETM

		5. Roadway Plans ETM

		6a. Drainage Analysis ETM

		6b. Drainage Plans ETM

		7. Utilities

		8. Environmental Permits

		19. Signing & Marking Analysis

		20. Signing & Marking Plans

		21. Signalization Analysis

		22. Signalization Plans







		Engineering Fee Form Collins Amendment CSI

		FEE SUMMARY



		England Thims  Miller Inc 8.7.20 Qualification Letter REVISED

		Civil Services Inc 5.25.18.pdf
















Government Banking 


800 North Magnolia Avenue, 7th Floor 
MAC Z0244-084 
Orlando, FL 32803 


 
 


 


September 2, 2020 


 
Mr. Randall Barnes, Treasurer 
City of Jacksonville 
City Hall, Suite 300 
117 W. Duval Street 
Jacksonville, FL 32202 


 
 


Dear Randall, 


 
As you are aware, our Master Banking Services Agreement (Contract No. 8789-02, with 


reference to RFP T-05-13) between the City of Jacksonville, Florida and Wells Fargo 


Bank, N.A., expires on September 30, 2020, and there are no remaining options for 


renewal. We understand that the City is interested in extending the expiration date to 


March 31, 2021 under the same terms and conditions, including the current fee schedule. 


 
Wells Fargo appreciates the City's continued interest in doing business with Wells Fargo 


and thank you for the trust you put in our products and services. We look forward to 


receiving the agreement from the City for our review and execution. Please let me know 


if you have any questions or concerns as we move this process forward. 


 
Sincerely, 
 


 
 


Todd Morley, CFA 
Senior Vice President 
Government Banking  
Wells Fargo Bank 
 
Cc: Lynn Nieves, Wells Fargo Bank 


 


   


Together we'll go far 


 








09/10/20 PSEC AGENDA 1 


                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              
PUBLIC NOTICE 


AGENDA 
PROFESSIONAL SERVICES EVALUATION COMMITTEE MEETING 


Thursday, September 10, 2020, 10:00 a.m. 
 


Join Zoom Meeting 
https://zoom.us/j/259925317?pwd=T1dIaStIandTbUlRZ2JpL1IrVWdoQT09 


 
Meeting ID: 259 925 317 


Password: 759509 
 


One tap mobile (pick either location) 
+16465588656,,259925317# US (New York) 
+13126266799,,259925317# US (Chicago) 


 
Dial by your location (pick either location) 


        +1 646 558 8656 US (New York) 
        +1 312 626 6799 US (Chicago) 


         
Committee Members:    Gregory Pease, Chairman                                     
  Randall Barnes, Treasury 
  James McCain, Jr., OGC 


Subcommittee 
Members 


ITEM # TITLE & ACTION MOTION  CONTRA 
EXP 


OUTCOME 


Erika McManus 
 
Bradley Elias 


P-34-20 Approval to Proceed with Evaluation of Proposal 
Received 
Diagnostic Testing Services  for JFRD 
Jacksonville Fire & Rescue Department 


That the committee approves proceeding with the evaluation of the One 
(i1) proposal received in accordance with Section 126.302(f) of the 
Procurement Manual. 


  


 
Robin Smith 
 
Steve Long 


P-12-18                  Contract Amendment No 1  
Professional Design Services for Old Middleburg Road 
South from Argyle Forest Boulevard to 103rd Street 
Department of Public Works 


That Contract No. 6398-27, originally executed June 12,, 2019, between the 
City of Jacksonville and England, Thims and Miller, Inc. for Professional 
Design Services for Old Middleburg Road South from Argyle Forest 
Boulevard to 103rd Street, be amended to (i) incorporate the attached 
Scope of Services identified as Exhibit ‘C’ and Contract Fee Summary 
identified as Exhibit ‘D’ (ii)  increase the  lump-sum amount for Design 
Services by $90,478.61 to a new lump-sum amount of $1,566,729.73; and to 
increase the not-to-exceed limits for: Structural Services by $5,069.88 to a 
new not-to-exceed limit of $168,777.61 and Miscellaneous by $1,545.54 to 
a new not-to-exceed limit of $26,745.41; thereby (iii) increasing the 
maximum indebtedness by $97,094.03 to a new total maximum of 
$3,223,094.03. All other terms and conditions shall remain the same except 
for such changes as the Office of General Counsel may deem appropriate 
to ensure compliance with the City’s ordinances, Procurement policies and 
procedures, and applicable federal and state laws. 


To project 
completion 


 


Patrick Greive 
 
Paul Barrett 


N/A Financial Update 
Banking Services 
Financial and Administration Department/Treasury 
Division 
 
 


Pursuant to Section 126.313 of the City Code of Ordinances and the Pension 
and Treasury Procurement Procedures, the Treasury Division intends to: (i) 
on a sole source basis, award a six-month contract extension to Wells 
Fargo, N.A., with the same terms, conditions, and fees as Contract No. 8789-
04 (Sole Source Award #T-29-19), and with an expiration date of March 31, 
2021; and (ii) establish an additional maximum indebtedness amount to the 
contract in the amount of $60,000 for the period October 1, 2020 through 
March 31, 2021 


  


 MEETING ADJOURNED___________________________   
       


 



https://zoom.us/j/259925317?pwd=T1dIaStIandTbUlRZ2JpL1IrVWdoQT09






FIRE AND RESCUE DEPARTMENT 


September 3, 2020 


TO: Gregory Pease, Chief of Procurement 


FROM: Brad Elias, Medical Director ~ . 
Erica McManus, Wellness Program Coordina~c.(uu .... ~--d(::> -


RE: Review ofRFP Submittal for P34-20 Diagnostic Testing Services for 
Jacksonville Fire & Rescue Department 


The Fire & Rescue Department received only one (1) proposal for the Diagnostic Testing 
Services for Jacksonville Fire & Rescue Department (JFRD) Request for Proposal. 


Per Section 126.302(±) of the Procurement Code if: 


If "PSEC receives responses from less than three proposers, it shall resolicit proposals 
from proposers previous solicited and from additional person unless it determines, in 
writing, that no advantage would be obtained by resoliciting. Notwithstanding the 
number of responses received, PSEC may proceed to consider those proposers 
responding to the resolicitation or to the initial solicitation if it determines, in writing, that 
no advantage would be obtains by resoliciting." 


Diagnostic testing is a component of the JFRD Wellness Program criteria. This year we 
purchased the ultrasound machine. This is our second attempt at bidding out the services 
for diagnostic testing in an RFP. An email was received by Alex Baker on August 28 
from Optimal Imaging their company could not accommodate the request in our 
specifications. 


Considering the foregoing information, we request to proceed with negotiations with the 
one and only bidder. 


Thank you for your consideration in this matter. 


cd 
cc: Chief Gail McCormick, Chief of Training 


~and ,, '' re 
Where Florida Begins. 


515 Julia Street-1st Floor I Jacksonville, FL 32202 I Phone: 904.630.0205 I Fax: 904.630.4202 I www.coj.net 





