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September 14, 2018 



  PRP Agenda 

• Overview of the PRP Innovative Technology Program.  

• Overview of the PRP Advanced Cleanup Program. 

• Overview of the PRP Program site cleanup progress. 



Innovative Technologies  
Overview from inception (2015-2018) 

 

• 36 Sites were reviewed for the ITECH program from 2015-2018  

• 20 sites have been approved for ITECH funding from 2015-2018 

• There are currently 10 active Innovative Technology (ITECH) site purchase orders. 

• $3,815,004 has been encumbered for ITECH purchase orders.  

 Average cost per site purchase order: $381,500 

 Duration of each purchase order is 3 years 

• Ten pre-ITECH site assessment purchase orders were approved for a total encumbrance of 

$306,075. 

• Total Encumbrance: $3,815,004 + $306,075 = $4,121,079 for 2015-2018 



Innovative Technologies  
ITECH sites with active purchase orders 

 

• Raceway 854 (FAC ID 378510368):  

 Installed angled wells to access under the building, completed recirculation event using high vacuum groundwater extraction and 

surfactant injection. 

 8/24/18 Have not reached 50% milestone reductions. 

 

• Tropical Plantation (FAC ID 438735520):     

 Applied Proprietary recirculation-chemical injection technology. 

 3/21/18 achieved 75% reduction milestone. 

 

• Hayes Grocery (FAC ID 379501509):  

 Injected PlumeStop into the aquifer in the former Large Diameter Auger excavation area beneath the flowable fill, results pending 

monitoring.   

 7/20/18: Have not reached 50% reduction milestone. 
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Raceway 854 

Innovative Technologies  
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Raceway 854-Extraction System 

Innovative Technologies  



Innovative Technologies  

• Shell McClellan (FAC ID 628517046):  

 Applied chemical injection, ORC application, and PlumeStop. 

 7/30/18: Milestone Report---achieved NADC milestone reductions. 

 

• Shell Five Points (FAC ID 378510250):  

 Conducted bioremediation injection event using Etec’s PetroBac  Proprietary Custom Blend 
Nutrients (CBM) bundle.   

 6/25/18: Milestone Report---achieved 100% milestone reductions..  

 

• Circle K (FAC ID 378510233): 

 6/28/18: approved Remedial Action Plan for Provect-OX  remediation event, combined with in 
situ chemical oxidation & enhanced bioremediation chemical injection. 

  Remediation currently being scheduled.  



Innovative Technologies  

• Ezell Store (FAC ID 329202390): 

 Conducted continuous injection of water, through deep injection points, dispersed using low 
volume bio-sparging,  and shallow injections of Biodyne’s bioremediation product Environoc 
101. 

 Results pending monitoring. 

 

• Giant #361 (FAC ID 168506989): 

 Conducted bioremediation injection events using Etec’s PetroBac Proprietary Custom Blend 
Nutrients (CBM) bundle combined with air sparging and soil vapor extraction.  

 Results pending monitoring. 

 

 



Innovative Technologies  

 

• Marathon-Nicks #333 (FAC ID 528944207) 

 Conducted Provect-OX remediation event, combined with in situ chemical 
oxidation & enhanced bioremediation chemical injection. 

 8/28/18 have not reached 50% milestone reductions. 

 

• S&S #323 (FAC ID 128503488) 

 Conducted bioremediation injection events using Etec’s PetroBac Proprietary 
Custom Blend Nutrients (CBM) bundle.  

 8/28/18 have not reached 50% milestone reduction. 
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Marathon-Nick’s #333 

Innovative Technologies  
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Marathon-Nick’s #333 

Innovative Technologies  



Advanced Cleanup  

241 Sites under Advanced Cleanup since 2013.  

 

• 97 Individual AC Agreements. 

$ 20,000,000 in Total Cleanup Costs. 

$ 708,000 in Total Cost Savings to State (35.4%). 

 

• 144 Sites in 10 Bundle Agreements. 

$ 43,589,817 in Total Cleanup Costs. 

$ 15,717,686 in Total Cost Savings to State (36.0%). 



Advanced Cleanup / Redevelopment  

• Nine applications received to date. 

• One deemed insufficient but have requested additional info for completion. 

• 2 bundles for Port Everglades in negotiation. 

• Seven applications negotiated & contracts executed 

• Total encumbered to date = $3,718,000. 

• Range = $300,000 to $880,750. 

• One application in review. 

• Estimated cleanup costs of $1,000,000. 

• Additional inquiries received via phone and email. 

• Coordinated effort with Brownfields to stimulate economic development. 

• Motivate property owners to come to DEP for closures out of normal priority 
funding order. 
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Assessment and Closure Update 
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PRP Discharge Status  

Current Inactive Discharge Scores

* The current Priority Score Funding Threshold is 20.
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PRP Encumbrance Activity 
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PRP Discharge Status  

*Net

Month FY Projection Encumbered  Encumbered Net Percentage

July 2018 $ 11,667,750 $ 9,244,371 $ 7,961,274 68%

August 2018 $ 11,667,750 $ 10,471,706 $ 8,410,410 72%

September 2018 $ 11,667,750 - - 0%

October 2018 $ 11,667,750 - - 0%

November 2018 $ 11,667,750 - - 0%

December 2018 $ 11,667,750 - - 0%

January 2019 $ 11,667,750 - - 0%

February 2019 $ 11,667,750 - - 0%

March 2019 $ 11,667,750 - - 0%

April 2019 $ 11,667,750 - - 0%

May 2019 $ 11,667,750 - - 0%

June 2019 $ 11,667,248 - - 0%

Grand Total $ 140,012,498 $ 19,716,077 $ 16,371,684 12%

FY 2018-19 Encumbrances by Month

Phase Count Amount Count  Amount

Low Score Site Initiative 75 $ 1,274,511 128 $ 2,086,758

Site Assessment (including LSA) 66 $ 2,590,994 135 $ 5,246,053

Source Removal (including FPR) 6 $ 1,479,703 10 $ 2,907,080

Remedial Action Plan (including Pilot Test)37 $ 1,149,369 72 $ 2,091,459

Remedial Action Construction 12 $ 2,008,819 21 $ 3,680,058

Operation & Maintenance 13 $ 1,271,802 21 $ 1,973,016

Post Active Remedial Monitoring 6 $ 89,936 12 $ 433,753

Natural Attenuation Monitoring 46 $ 542,774 91 $ 1,130,442

Well Abandonment/SRCO 8 $ 63,796 19 $ 167,459

Sub Total 269 $ 10,471,706 509 $ 19,716,077

FY 2018-19 Fiscal Activity by Phase

August 2018 FY to Date




