
DEPARTMENT OF PUBLIC WORKS 

October 13, 2015 

Procurer!ient Di :.Jision 
MEMORANDUM 

TO: James R. McCain, Jr. 
Corporation Secretary/Assistant General Counsel 

THROUGH: Kevin G. Stork, CPA, City Comptroller 

FROM: 

SUBJECT: 

Thomas G. McKnight --rk ~~ 
Capital Improvement Construction Manager 

Thomas Jefferson Park and North Yard Sewer Modifications 
Contractor: J. B. Coxwell Contracting, Inc. 
Contract No: 6533-51 

Forwarded herewith for execution is Change Order No. 3 for subject project. 

. Original Contract Amount ........................................... $169,314.00 

Previous Change Order No. 1-2 ................................... $53,755.95 

Change Order No. 3 ................................................... ($13,801.50) 

Total Revised Contract Amount .................................. $209,268.45 

Account Number ....................................................... See attached 

This office recommends the Change Order be approved by your office, the Office of 
General Counsel, and Mayor Curry, in accordance with Executive Order No. 13-05. 

Attachments: 1. Change Order 
2. Back-up Information 
3. Legal Request Memorandum 

decrtct~e.d (! 13g;~;s:-6 J 
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CHANGE ORDER TRACKING SHEET 

Description of ProJect 

Change Order Number 

Contract Number THE ATTACHED CHANGE ORDER 

Action Date Received Date Signed Date Forwarded Signature Days 

Date Initiated 
N!A N/A 

loj,)..-

Contractor Execution I "I!;""" 
Construction Management r~!" 
Using Agency 

JEA (if applicable) 

City Engineer Jb/4 
-"- '"' /1 

C/0 Review <f/;>-k' o/'.¢K 

Director of Public Works ~~/l'v (11//Y' 
.,.--

Admin!Finance Clerk Jo/8 /b/.;tf ~~ /' 
I , 

' 
Buyer 

It {1_ "I"L uk ~/ 
I ' 

Chief of Procurement If h. /1/~ 1~/'? .P/f 
' r , 

Director Finance 

Asst. General Counsel 

CAO/Mayor 

Asst. General Counsel 

Total Processing Days: 

Attention Change Order reviewers and signatories: 

Please assist in expediting this change order by reviewing, signing, and forwarding immediately to the next step. Thank you in 
advance for your efforts to reduce contract change order processing times. 

James M. Robinson, P.E. 
Director of Public Works 
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Change Order No. 

Description of Project 

Name of Contractor 

Contractor's Address 

Contract No. 6533-51 

CITY OF JACKSONVILLE 
DEPARTMENT OF PUBLIC WORKS 

ENGINEERING DIVISION 
CONSTRUCTION CHANGE ORDER 

---!.Th!"r'-"e"-e-"(3"-)-------------- Date 

Thomas Jefferson Park and North Yard Sewer Modifications 

J. B. Coxwell Contractina, Inc. 

6741 Lloyd Road West, Jacksonville, Florida 32254 

Account No. See attached Original Contract ---------------------------
+Previous Change Orders 1-2 $53,755.95 + Change Order No.3 

*See attached appendix for additional listings. 

September 22, 2015 

$169,314.00 

($13,80 1.50) 

TOTAL REVISED CONTRACT $209,268.45 
Bid Number CF-0003-14 Construction Completion Date July 10,2014 

Revised Construction Completion Date -7J'Can"'u'"a"-ry'-:-"2"'3':, :'-20:::;;157-:------------
Contract Expiration Date --(-N';o'-'''-''e;:n';'lb'CeC;r~7C;' !o2"-0-"14:c_ _________ _ 

Revised Contract Expiration Date -"!V"la"'-"'2oe.'.,_,2000:_:1cc5c__ ___________ _ 

In compliance with General Conditions of above-referenced contract, CONTRACTOR and OWNER do both hereby agree that 
the CONTRACTOR shall make the following changes, additions or deletions to the \York specified in the plans and 
specifications: See attached. Add 56 non-compensable calendar days to construction completion and contract expiration dates. 

Justification: See attached. 

The Issuing Authority has looked over cost and pricing data for this change order and has detennined that this change order is 
necessary and all costs are reasonable. 

Accepted for 

Signed Attest 

Title Title 

Date Date 

Signed By 



SUBJECT: SEWER MODIFICATIONS AT THOMAS JEFFERSON PARK & NORTH YARD COMPLEX 

BID# CF·0003-14 OPEN DATE: 2013-lQ-30 

GENERAL GOVERNMENT AWARDS COMMITTEE 

KIND AND BASIS OF CONTRACT:. 

CONSTRUCTION FIXED 

AGENCY: PUBLIC WORKS 

BASIS OF AWARD: LOWEST RESPONSIVE. RESPONSIBLE BIDDER 

NUMBER OF BIDS INVITED 12 NUMBER RECEIVED § OTI-JER Q 

SUMMARY OF BIOS AND RECOMMENDED ACTIONS: 
Subject bid was administratively awarded 11/25/13 to J.B. Coxwell Contracting, Inc. (Contract #6533-51 ), in the amount of 
$169,314.00'; Change Order #1 was approved administatively on 05/16114 in the amount of $8,619.95; Change Order #2 
was appro\led on 08/15/14 in lhe amount of $45, 136.00; Change Order #3 was approved on 04/27/15 in the deductive 
amount of ($19,710.85). . 

Recommend approval to amend award dated 04/27/15 10 correct the previous deductive amount of ($19,71 0.85) to the 
correct deductive amount of ($13,801.50), resulting in a net change of $5,909.35, due to credit previously identified related 
to the meter was listed in error. Revised maximum indebtedness not-to-exceed $209,268.45. 

Funding tor this award to be re-encumbered to account: PWCP341 PB519·06505-PW0751-01 to be executed by contract 
change order #4 through Office of General Counsel. 

Attachments: Recommendation Memo, Change Order, Previous Award(s) 

BUYER: ) la f2;.0"L>. ~AQJ,ttY RESPECTFULLY SUBMITTED: =ctlfC-"'b-~~~ 
r MARtL YNt)\JoLEA G 

PRC/JCl{F,EM 

CONCURRENCE BY: William J. Joyce. P.E .. Chief. Engineering and Construction Management Division 

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS) 
ACTI0f't.9F GGAC COMMITIEE ON RECOMMENDATIONS ABOVEO <a I <:-

~~IJS.,APPROVING ~- MEMBERS DISAPPROVING DATE: I -o - J 

OTI-JER: ____________ __ 
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~ .)_,1:3. CUXWI::Ll GUN I KA(.; IINli, INC. 

THO~AS JEFFERSON PARK AND NORTH YARD SEWER MODIFICATIONS 
.. CONTRP..t:T 6533-51 

MASTER ITEM DESCRIPTION 

NORTH YARD SEWER 

QUANTITY UOM UNIT COST 

310 8" CASE A WM CROSSING CONTINGENCY 

320 UNSUITABLE REMOVAL & REPLACMENT- CONTINGENCY 

JUSTIFICATION: Contingency items added in Change Order 2 not utilized. 

TOTAL UNFORESEEN CONDITIONS: 

TOTAL ADDITIONAL SCOPE: 

SUBTOTAL CHANGE ORDER# 3 

NETTOTAL CHANGE ORDER# 3 

-1.000 EA 

-650.000 cy 

Page 1 

$2,875.00 

$16.81 

$ 

NET 

ADDITION 

$ 

$ 

$ 

$ 

$ 
$ 

NET DELETION 

C0#3 
10/2/2015 

(2,875.00) 

(10,926.50) 

(13,801.50) 

(13,801.50) 

(13,801.50) 

(13,801.50) 
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J.B. Coxwell Contracting, Inc. 
6741 Lloyd Road West, Jacksonville, Florida 32254 
Ph: (904) 786-1120, Fx: (904) 783-2970 
Contact: Chris Blank, Vice President 

ouo rE City of Jacksonville 
TO 214 North Hogan Road, 10'" Floor 

Jacksonville, Florida 32202 
c/o Thomas McKnight 

PROPOSAL 
7-2-2014 

JOB LOCATION· STARTOATE 

North Yard Complex- Change Order No 01 4767 Moncrief Road, Jacksonville Florida TBD 

$31,334.50 

The above price based on revised drawings attached to your email dated May 1'1 2014 received at 5:08pm. 

NOTES: 
Any trash and unsuitable soils encountered shall be stockpiled on sri e. price 8bove does 
NOT mclude the removal of any material from site. 

2 Item 225 includes Asphalt repairs shown on Sheet C-5 up to 1 0' Wide If additional width 
IS required payment will be made at a unrt price of $39.00/ SY 

Page 1 of 1 


