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DEPARTMENT OF PUBLIC WORKS 

1}6/01/15 
MEMORANDUM 

TO: James R. McCain, Jr. 
Corporation Secretary/Assistant General Counsel 

\\ \\'\\.(..c • ,Ill.'[ 

THROUGH: 

FROM: 

C. Ronald Belton, Assistant to the Mayor/Chief Financial Officer 

Thomas G. McKnight ~t\1• vl 
Capital Improvement Construction M~r 

SUBJECT: Melson Avenue/201
h Street Drainage Improvements 

Contractor: Aquino Construction, Inc. 
Contract No: 9045-18 

Forwarded herewith for execution is Change Order No. 1 for subject project. 

Original Contract Amount ............................................. $26,045.00 

Previous Change Order No. 0 ................................................ $0.00 

Change Order No. 1 ........................................................ ($340.00) 

Total Revised Contract Amount .................................... $25,705.00 

Account Number ....................................................... See attached 

This office recommends the Change Order be approved by your office, the Office of 
General Counsel, and Mayor Brown, in accordance with Executive Order No. 13-05. 

Attachments: 1. Change Order 
2. Back-up Information 
3. Legal Request Memorandum 

TGM:Iw 

214 N. Hogan St., 10th Floor Jacksonville, FL 32202 Phone: 904.255.8762 Fax: 904.255.8926 www.coj.net 
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CHANGE ORDER TRACKING SHEET 

Description of Project fJV. j" I J-cJ -fh. or 1rJ 
Change Order Number I PLEASE KEEP THIS FORM WITH 

---
CfotfJ-1? Contract Number THE ATTACHED CHANGE ORDER 

Action Date Received Date Signed Date Forwarded Signature Days 

Date Initiated 
NIA N/A 57~, 

Contractor Execution SJy 
Construction Management 57t 3/Ji 

/. 

Using Agency !::l!s#s. s-!JFJ/J> S"/113/IS' Art?v-:z~; 3 
I I 

JEA (If applicable) 

, 
City Engineer Sl d-1 /,\ 7/;v 

v 

C/0 Review c;;b,;;' 0, 
/ 

Director of Public Works §j-z,; J7~r 

Admln/Finance Clerk ~-; 1~ 1727 ~ 
\1 

Buyer (,.,, vi-z. L..l? L.. -..! 
\ 

Chief of Procurement 

Director Finance 

Asst. General Counsel 

CAO/Mayor 

Asst. General Counsel 

Total Processing Days: 

AHentlon Change Order reviewers and signatories: 

Please assist In expediting this change order by reviewing, signing, and forwarding immediately to the next step. Thank you In 
advance for your efforts to reduce contract change order processing times. 

James M. Robinson, P.E. 
Director of Public Works 

I 



CITY OF JACKSONVILLE 
DEPARTMENT OF PUBLIC WORKS 

ENGINEERING DIVISION 
CONSTRUCTION CHANGE ORDER 

Change Order No. -=O=ne~(ci)~--------------------------Dare 

Description of Project Melson Avenue/20th Street Drainage Improvements 

Name of Contractor Aquino Construction, Inc. 

Contractor's Address 8638 Stanmoor Court, Jacksonville, Florida 32244 

Contract No. 9045-I8 

AcconntNo. _:_PW=C::P..:.46::2=S.:..D...:-Oc:65::.c0:.:5...:-P:..:W.:_O::.c0::7.:..2-..:.0.:..1 ___ Original Contract 

+ Previous Change Orders .-:fo-:---;-;:--::---- + Change Order No. 1 

April28, 20I5 

$26,045.00 .I 

($340.00)/ 
*See attached appendix for additional listings. 

TOTAL REVISED CONTRACT $25,705.00.1 
Bid Number JCF-0082-13 Original Construction Completion Date -=;Ju";n"'e=;;;;-16";';.;2::;0::;1,_4,_ _________ _ 

Revised Construction Completion Dare July 23,2014 
Original Contract Expiration Date ~O:"c:-:to7b"'er'"'1;c4;.',.;;2"0"'14;----------
Revised Contract Expiration Dare __,Jul""'y-"'2'-'1,_, 2=:0'-'1'-=5'------------

In compliance with General Conditions of above-referenced contract, CONTRACTOR and OWNER do both hereby agree that the 
CONTRACTOR shall make the followiog changes, additions or deletions to the Work specified in the plans aod specifications: See 
attached. Add 37 and 280 non-compens~ble calendar days to construction completion and contract expiration dates, respectively. 

Justification: See attached. 

The Issuing Authority has looked over cost and pricing data for this change order and has determined that this change order is 
necessary and all costs are reasonable. 

~cceptedfo~r Contr or ~truction, Inc. 

S1goed --'~~==f--'------------ Attest 

Title :r Title 

Date c;-t~f!W£ Date 

Sigoed ----~C~o~m~trn~c~n~·o~n~M~~~ag~ero~e~n~t __________ By 
Issuing Authority 



AQUINO CONSTRUCTION 
MELSON AVENUEf20TH STREET DRAINAGE IMPROVEMENTS 
CONTRACT NO. 9045-18 

NBR MASTER ITEM DESCRIPTION 

RECONCILE FINAL QUANTITIES 

1 ITEM# DESCRIPTION 

7 HAUL & DISPOSAL OF UNSUITABLE (CONTINGENCY) 
8 OVER EXCAVATION (CONTINGENCY 

9 A-3 SAND BACKFILL (CONTINGENCY) 

QUANTITY UOM UNIT COST 

-10.00 CY 

-10.00 CY 

-10.00 CY 

$12.00 
$10.00 

$12.00 

JUSTIFICATION: Reconcile final quantities. Contingency items were not needed. 

TOTAL UNFORESEEN CONDITIONS 

SUBTOTAL CHANGE ORDER NO.1 

NET TOTAL CHANGE ORDER NO.1 

Page 1 

NET 

CHANGE ORDER NO. 1 
51512015 

ADDITION NET DELETION TOTALS 

$0.00 

$0.00 

($340.00) 

($120.00) 

($100.00) 

($120.00) 

($340.00) 

($340.00) 
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