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October 11, 2013 

MEMORANDUM 
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Ck':Do~ 
TO: James R. McCain, Jr. 

Corporation Secretary/ Assistant General Counsel 

THROUGH: C. Ronald Belton, Assistant to the Mayor/Chief Financial Officer 

FROM: Thomas G. McKnight ~ fl" · ' ) 1 
Capital Improvement Construction M~ 

SUBJECT: Basement Water Intrusion Partial Rep:airs at St. James Building 
Contractor: Halbert Contracting Company, Inc. 
Contract No: 9486 03 155J'- 03 

Forwarded herewith for execution is Change Order No. 1 for subject project. 

Original Contract Amount ............................................. $42,000.00 

Previous Change Order No. 0 ............................................... $0.00 

Change Order No. 1 ..................................................... $18,810.00 

Total Revised Contract Amount ................................... $60,810.00 / 

Account Number ....................................................... See attached 

This office recommends the Change Order be approved by your office, the Office of 
General Counsel, and Mayor Brown, in accordance with Executive Order No. 13-05. 

Attachments: 1 . Change Order 
2. Back-up Information 
3. Legal Request Memorandum 
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Contract Number 

Action Date Received 

Date Initiated q-jJ 
N/A 

Contractor Execution 

Construction Management 9)~o 

Using Agency 

JEA (If applicable) lo(Y. 

City Engineer 

Director of Public Works to(h 

Admln/Finance Clerk 

Buyer 

Chief of Procurement 

Director Finance 

Asst. General Counsel 

CAO/Mayor 

Asst. General Counsel 

Total Processing Days: 

CHANGE ORDER TRACKING SHEET 

Date Signed 

N/A 

9/~7 

to/2 

lojf(/;s 

fo(~ 

;ojd 

PLEASE KEEP THIS FORM WITH 

THE ATTACHED CHANGE ORDER 

Date Forwarded Signature 

9 /)-!/) 

!o(J.) 

1o/;r -~ 

Attention Change Order reviewers and signatories: 

Days 

Please assist In expediting this change order by reviewing, signing, and forwarding Immediately to the next step. Thank you In 
advance for your efforts to reduce contract change order processing times. 

James M. Robinson, P.E. 
Director of Public Works 



Change Order No. 

Description of Project 

Name of Contractor 

Contractor's Address 

Contract No. 

One (I) 

CITY OF JACKSONVILLE 
DEPARTMENT OF PUBLIC WORKS 

ENGINEERING DIVISION 
CONSTRUCTION CHANGE ORDER 

Date 

Ba~ement Water Intrusion Partial Repairs at SL James Building 

Halbert Contracting Company. Inc. 

524 Herman Street, Jacksonville, FL 32254 

Account No. See attached. Original Contract 

+ Previous Change Orders 0 $0.00 + Change Order No. I 

*See attached appendix for additional listings. 

Bid Number CF -0050-13 
TOTAL REVISED CONTRACT 

Construction Completion Date 

Revised Construction Completion Date 
Contract Expiration Date 

September 13,2013 

$42,000.00 

$18.8IO.OO 

Revised Contract Expiration Date _:c...c.::_:.cc.:.:c.L._..:c:_=-c_::__ __________ _ 

In compliance with General Conditions of above-referenced contract, CONTRACTOR and OWNER do both hereby agree that 
the CONTRACTOR shall make the following changes, additions or deletions to the Work specified in the plans and 
specifications: See attached. Add 30 non-compensable calendar days to construction completion and contract expiration dates. 

Justification: See attached. 

By execution of this document. the Contractor acknowledges that all issues related to Contract Time and Compensation are 
resolved. 

The Issuing Authority has looked over cost and pricing data for this change order and has determined that this change order is 
necessary and all costs are reasonable. 

Attest 

Title 

Date 
7 7 

Signed Construction Management By 
Issuing Authority 

Chief c 



ADMINISTRATIVE AWARD 
BID No.: JCF-0090-12 

DESCRIPTION OF GOODS/SERVICES: Recommend approval of change order # 1 to 
Halbert Contracting Co., Inc., for the Basement Water Intrusion repairs at the St. 
James Building (City Hall) in the amount of $18,810.00. The maximum 
indebtedness to the City will be $60,810.00. 

FUNDING SOURCE IS: PWCP341 PB519-D6505-PW0677 --01 - $7,286.48 / 
PWCP31WPB519-D650S...PW0677-0l $1 1.523.52 / 

FOR AGENCY /DEPARTMENT: 
Public Works 

REQUISITION NUMBERS: n/a 

NUMBER FIRMS SOLICITED: 1 0 NUMBER FIRMS BIDDING: 4 

REASON FOR LESS THAN REQUIRED MINIMUM SOLICITATION/QUOTATION: 
n/a 

RECOMMEND AWARD TO: Halbert Contracting Co., Inc. 

CONCURRENCE BY: William J. Joyce, P.E. Chief, Engineering and Construction 
Management Division 

PRICE: $60,81 0.00 TERMS: Net 30 

REASON FOR NOT ACCEPTING LOW BID: n/a 

j-.......c,~~L{_ 

Mana er of Purchasing Services 

I o ) l} ) .;>_o I 3 
Dote 

, · ef, Procurement Division 

/ 



ACCOUNT NO. 

CTNO. 

original contract 

ATIACHMENT "A" 
ACCOUNT NUMBERS 

CITY HALL BASEMENT WATER INTRUSION PARTIAL REPAIRS 

PWCP341 PB519-06505-PW0677 -01 PWCP31WPB519-06505-PW0677..Q1 

CTPW13000049-01 NEW 

$42,000.00 $0.()()_ 
-·--·-

....---

Totals 

$42,000.00 
-- -

[ACCOuntTotals I $49,286.481 / $11,523.521 $60,810.00 I 
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BASEMENT WATER INTRUSION PARTIAL REPAIRS AT ST. JAMES BUILDING 
HALBERT CONTRACTING CO , INC 
CONTRACT 9558-03 

MASTER ITEM DESCRIPTION QUANTITY UOM UNIT COST 

UNFORSEEN CONDITIONS 

1 CEILING SLAB REPAIR 

NET 

CHANGE ORDER NO. 1 
9/2612013 

ADDITION NET DELETION 

2 CONCRETE BEAM REPAIR 

8.00 CF 

25.000 CF 

$570.00 

$570.00 

$4,560.00 

$14,250.00 

JUSTIFICATION: The nature of this additional work was performed under city Contarct 9558-02 in FY 2012 by the same contractor, who 
is performing work under this city contract 9558-03. This additional work was not performed originally (concrete either recently spalled or 
was mistakingly omitted from 9558-02). Original unit prices from City Contract 9558-02 are being used for this work .. 

TOTAL UNFORSEEN CONDITIONS: 

SUBTOTAL $18,810.00 $0.00 

TOTAL CHANGE ORDER# 1 $18,810.00 

Page 1 



DATE: 

TO: 

FOR: 

ATTN: 

Halbert Contracting Co., Inc 
Rooflng 

Caulking & Sealant Specialist 
Restoration Experts 

ADDITIONAL WORK REQUEST #l 

August 22, 20 13 

City of Jacksonville 
Public Works Department 

Contract# 9558-03 Basement Water Intrusion Partial Repairs At St. James Building 

Thomas McKnight, Bill Bishop 

We propose to furnish all labor, materials, equipment, supervision, and insurance for the following additional 
work on the referenced project. 

Ceiling Slab Repair 
Repair of 8 CF of damaged Ceiling Slab: $570.00/CF. 
Labor Per Cubic Foot, 5 Carpenter Hours@ 50.00 per Man Hour=$250.00 

5 Labor Hours@ 24.10 per Man Hour ... =$120.50 
Material Per Cubic Foot (grout, concrete & rebar) .................... =$114.00 
Equipment (chisels, Bits, and rental) .................................... =$ 85.50 

Total Cost of this Additional Work: $4,560.00 

Beam Repair 
Repair of25 CF of damaged Beam: $570.00/CF. 

Labor Per Cubic Foot, 5 Carpenter Hours@ 50.00 per Man Hour=$250.00 
5 Labor Hours@ 24.10 per Man Hour ... =$120.50 

Material Per Cubic Foot (grout, concrete & rebar) .................... =$114.00 
Equipment (chisels, Bits, and rental) .................................... =$ 85.50 

Total Cost for this Additional Work: $14,250.00. 

Total {or Additional Work: $18,810.00 

NOTE: The quantity of the additional work will add an additional (30) thirty days to the allotted 
Contract time to perform this work. 

Sincerely, 

President 

P.O. Box 37247 Jacksonville, Florida 32236 Phone (904) 381-8905 Fax (904) 381-8911 


