
SECOND AMENDMENT TO AGREEMENT 
BETWEEN 

CITY OF JACKSONVILLE 
AND 

THE HASKELL COMPANY 
FOR 

q;J/JO ._o3 
AMrl ~~ 

DESIGN-BUILD SERVICES FOR THE SOUTH BANK RIVERW ALK 

TIDS SECOND AMENDMENT to Agreement is made and entered into thdU 
day of ~; \ , 2014 by and between the City of Jacksonville, a municipal corporation in 
Duval Cou ty, Flonda (heremafter the "OWNER"), and The Haskell Company, a Delaware 
corporation with principal place of business located at Ill Riverside Avenue, Jacksonville, 
Florida 32202, Federal I.D. No. 592387450 (hereinafter the "DESIGN-BUILD FIRM"). 

WHEREAS, on March 4, 20 II, the parties made and entered into City Contract 
Number 9220-03 (hereinafter the "Agreement") for DesignBuild services for the South Bank 
Riverwalk (hereinafter the "Project"); and 

WHEREAS, said Agreement has been amended once previously; and 

WHEREAS, the parties wish to amend the Agreement by revising the scope of work 
and establishing the Guaranteed Maximum Price (the "GMP") by attaching and incorporating by 
reference the Revised Scope of Work as Exhibit K, by attaching and incorporating by reference 
the Fee Summary as Exhibit L, by extending the date of Substantial Completion of the Project 
from September 14, 2014 to February 12, 2015, as detailed in Exhibits M and N, by increasing 
OWNER's design and construction budget to $17,000,000.00, by increasing the total maximum 
indebtedness by $2,111,749.00 to a new not-to-exceed amount of $17,000,000.00, and by 
extending the term of the Agreement to February 12,2015, with all other provisions, terms, and 
conditions of said Agreement remaining unchanged; now therefore 

IN CONSIDERATION of the mutual covenants and agreements hereinafter contained, 
the parties agree as follows: 

I. The above-stated recitals are accurate, true, and correct and by this reference are 
incorporated herein and made a part hereof. 

2. Section 1.3 J. in said Agreement is amended to extend the date of Substantial 
Completion of the Project from September 14,2014, to February 12,2015, and as amended shall 
read as follows: 
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"]. Substantial Completion- The term Substantial Completion, as used herein, shall 
mean February 12, 2015 and be that point at which the Work is at a level of 
completion in substantial compliance with the Contract Documents such that the 
OWNER or its designee can enjoy use or occupancy for its intended purpose." 

3. Section 1.4 in said Agreement is amended in part by increasing the OWNER's 
design and construction budget to $17,000,000.00, and as amended shall read as follows: 

"1.4 OWNER's Design and Construction Budget: OWNER's funds budgeted 
and requested for design and construction of the Project. The OWNER's Design 
and Construction Budget is SEVENTEEN MILLION AND 00/100 DOLLARS 
($17 ,000,000.00) identified in Exhibit B, Exhibit K, and Exhibit L, including all 
DESIGN-BUILD FIRM fees, costs of the work and the OWNER's and DESIGN
BUILD FIRM's design, construction and interface contingencies as defined in 
Articles 8 and 9. This acknowledgement of the OWNER's budgeted funds is not 
to be construed as the DESIGN-BUILD FIRM's Guaranteed Maximum Price. A 
Guaranteed Maximum Price will be offered by separate documentation as outlined 
in Article 9 ." 

4. Section 8.1 of said Agreement is amended in part by increasing the total maximum 
indebtedness by $2,111,749.00 to a new not-to-exceed amount of $17,000,000.00 and, as 
amended, shall read as follows: 

"8.1 The OWNER shall pay DESIGN-BUILD FIRM the following lump sum 
amount for all Services provided by the DESIGN-BUILD FIRM pursuant to this 
Agreement for Phase I, Phase II, and Phase III the total not-to-exceed sum of 
SEVENTEEN MILLION AND 00/100 DOLLARS ($17,000,000.00), provided 
however that of the above stated maximum indebtedness, only Thirteen Million 
and 001100 Dollars ($13,000,000.00 shall be encumbered by the Agreement 
because Four Million and 001100 Dollars ($4,000,000.00) shall remain available 
in the City Treasury for the City to directly purchase construction materials, as 
required by the DESIGN-BUILDER as part of the City's direct purchase sales tax 
savings program. This shall be the maximum indebtedness for the term of this 
Agreement unless OWNER increases DESIGN-BUILDER's scope of work for the 
Phase I, Phase II, or Phase III services and/or delays DESIGN-BUILD FIRM's 
work during the Phase I, Phase II, or Phase III services and said delays result in 
additional direct costs to DESIGN-BUILD FIRM. Such Phase I, Phase II, and 
Phase III services shall be paid in accordance with a mutually agreed schedule of 
values on a percentage completion basis and not subject to any audit rights." 

5. Section 9.3 of said Agreement is amended by increasing the Budget Ceiling for the 
Project and as amended shall read as follows: 
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"9.3Budget Ceiling. DESIGN-BUILD FIRM acknowledges that the OWNER's 
Design and Construction Budget for the Project is SEVENTEEN MILLION 
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AND 00/100 DOLLARS ($17,000,000.00) (the "Budget Ceiling") including all 
fees, costs of the Work, and OWNER's and DESIGN-BUILD FIRM's 
construction and contingencies as set forth in this Agreement. This 
acknowledgement of the OWNER's budgeted funds is not to be construed as 
DESIGN-BUILD FIRM's GMP, but does represent DESIGN-BUILD FIRM's 
acknowledgement and commitment that the GMP, including all Contingencies, 
will be below the Budget Ceiling and the DESIGN-BUILD FIRM will perform 
the Work in good faith to achieve same. This is conditioned upon OWNER's 
working with DESIGN-BUILD FIRM in good faith during the design phase, 
which shall include accepting DESIGN-BUILD FIRM's recommendations to 
make value engineering changes or reductions in scope if the current budget 
exceeds OWNER's Budget Ceiling. If OWNER rejects DESIGN-BUILDER's 
value engineering recommendations to lower the budget to OWNER's Budget 
Ceiling, then OWNER shall either increase its Budget Ceiling or terminate this 
Agreement for convenience. A GMP will be offered by separate documentation as 
outlined in this Article 9." 

6. Section 14.1 of said Agreement is amended in part by extending the term of the 
Agreement to February 12,2015, and as amended shall read as follows: 
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"14.1 Term of Agreement 
The Agreement shall be in force from the Effective date until February 12, 2015, 
unless revised by mutual agreement of the Parties. Certain provisions of this 
Agreement may extend past termination, including warranty provisions and 
indemnification obligations of DESIGN-BUILD FIRM." 

7. Attach Exhibit K to the Agreement and incorporate said Exhibit K therein. 

8. Attach Exhibit L to the Agreement and incorporate said Exhibit L therein. 

9. Attach Exhibit M to the Agreement and incorporate said Exhibit M therein. 

I 0. Attach Exhibit N to the Agreement and incorporate said Exhibit N therein. 

REMAINDER OF PAGE LEFT BLANK INTENTIONALLY 
SIGNATURE PAGE FOLLOWS 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement the day and 
year first written above. 

As Witnessed: 

THE HASKELL COMPANY 

Peter M. Ki sley 
(Corporate eal) 

Presiden 
Government, Health & Public Service: 

As Witnessed: 

(SEAL) 

Approved As To Form 
) 

a es R. McCain, Jr. 
Ice of General Counsel 

CITY OF JACKSONVILLE 

APPROVED: 

By:~ezu 4,d~P': 
Alvin Brown 
Mayor 

Karen Bowling 
Chief Administrative Officer 
For: Mayor Alvin Brown 
Under Authority of: 
Executive Order No. 2013-04 

G:\Gov't Operations\JMCain\PW\Amendments\Haske11.#2.DBK.9220-03.042414.doc 
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In accordance with Section 24.103(e), of the Ordinance Code of the City of 
Jacksonville, I do hereby certify that there is an unexpended, unencumbered and 
unimpounded balance in the appropriation sufficient to cover the foregoing agreement, 
and provision has been made for the payment of the monies provided therein to be paid. 



~HASKELL 

Apri123, 2014 

Mr. Jim Robinson, P.E. 
City of Jacksonville 
214 North Hogan Street 
10th Floor 
Jacksonville, Florida 32202 

Dear Mr. Robinson: 
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The Haskell Company 
111 Riverside Avenue 
jacksonville, Florida 32202 

Will Inman 
Project Manager 

tel 904 7914500 
fax 904 791 4646 
www.haskell.com 

Re: Southbank Riverwalk Project 

Haskell is pleased to submit for your consideration our proposed Revised Guaranteed Maximum 
Price (GMP) for the Southbank Riverwalk Project. Provided below and attached herein, please find 
our Scope of Work, Price Adjustment, Schedule Adjustment, Clarifications, and Exhibits K, L, M, 
and N, which establish the basis of our request for Amendment #2 to the Guaranteed Maximum 
Price (GMP). 

Revised Scope of Work associated with proposed Amendment #2 

Haskell's revised scope of work includes all labor, materials, tools, equipment, machinery, 
supervision and associated services required to design and construct the Southbank Riverwalk 
Project in accordance with the 100% Construction Documents submittal dated August 30, 2013 
and Specifications dated August 30, 2013 including specifically the portion identified as Alternate 
#5 from station 37 to 46 or more commonly described as the midway point of the Wyndham 
property to the Duval County School Board existing connection. 

Additionally, Haskell's revised scope of work includes all labor, materials, tools, equipment, 
machinery, supervision and associated services required to design and construct permanent 
Railing at Upland Properties along the Southbank Riverwalk in accordance with the Pricing 
Documents submittal dated April 15, 2014. 

GMP Price Adjustment associated with proposed Amendment #2 

In accordance with the Agreement between City of Jacksonville and Haskell dated March 4, 2011, 
Section 8.1, the original Lump Sum amount for Phase 1-A, B, and C is $1, 194,266.00. 

In accordance with the First Amendment to Agreement between City of Jacksonville and Haskell 
for Design Build Services for the South bank Riverwalk dated August 1, 2013, the contract amount 
was increased by $13,693,985.00 to a total of $14,888,251.00 to establish the Guaranteed 
Maximum Price (GMP). 

The proposed Second Amendment to the Agreement between City of Jacksonville and Haskell for 
Design Build Services for the Southbank Riverwalk shall increase the contract amount by 
$2,111,749.00 to a total of $17,000,000.00 to establish the Revised Guaranteed Maximum Price 
(GMP). 

AAC000281 EB0CXXl906 IBOCXXI849 lC26CXXI242 OB-0011795 
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Mr. Jim Robinson, P.E. 
April23, 2014 
Page2 

In summary: 
Original Contract Amount for Phase 1-A, 8, and C: $1,194,266.00 
Amendment#1 increase for establishment of Guaranteed Maximum Price (GMP): $13,693,985.00 
Current Guaranteed Maximum Price (GMP): $14,888,251.00 
Proposed Amendment #2 increase: $2,111,749.00 
Revised Guaranteed Maximum Price (GMP): $17,000,000.00 

The proposed Amendment #2 increase of $2,111,749.00 includes Actual Cost of Work, Haskell's 
Direct Lump Sum Cost, and a specific Allowance Value, per Exhibit L and as listed below: 

A. Actual Cost of Work amount for Alternate #5 of $2,183,373.00 per Exhibit L included 
herein. 

B. Lump Sum amount of $99,391.00 for Haskell's General Conditions cost associated with 
completion of Alternate #5, per Exhibit L included herein. 

C. Lump Sum amount of $21,034.00 for Haskell's Payment and Performance Bond cost 
associated with completion of Alternate #5, per Exhibit L included herein. 

D. Lump Sum amount of $28,668.00 for Haskell's General Liability Insurance cost 
associated with completion of Alternate #5, per Exhibit L included herein. 

E. Lump Sum amount of $3,870.00 for Haskell's Builder's Risk Insurance cost associated 
with completion of Alternate #5, per Exhibit L included herein. 

F. Pursuant to Section 9.5, an Allowance Value of $100,000.00 shall be established for 
design and construction of permanent Railing at Upland Properties along the South bank 
Riverwalk in accordance with the Pricing Documents submittal dated April 15, 2014. 

G. Lump Sum amount of $71,131.00 for Haskell's General Conditions cost during the delay 
between November 5, 2013 and February 2, 2014, per Exhibit L included herein. 

H. Lump Sum amount of $275,000.00 for OFion. Marine Group's Cost during the delay from 
November 8, 2013 and February 2, 2014, per Exhibit L included herein. 

I. Cost Savings Recognized to Date of $670,718.00 within the current Guaranteed 
Maximum Price (GMP) -see Clarifications for additional details on cost savings. 

Note: All Lump Sum amount shall be paid in accordance with Section 9.1 B. 

GMP Schedule Adjustment associated with proposed Amendment #2 

In accordance with the First Amendment to Agreement between City of Jacksonville and Haskell 
for Design Build Services for the South bank Riverwalk dated August 1, 2013, the current 
·substantial Completion date has been established at September 14, 2014. 



Mr. Jim Robinson, P.E. 
April 23, 2014 
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Per Exhibit M included herein, and pursuant to Section 1.3 J, the date of Substantial Completion 
shall be amended to November 24, 2014 to account for the Delay between November 5, 2013 and 
February 2, 2014. · 

Additionally, Per Exhibit N included herein, and pursuant to Section 1.3 J, the date of Substantial 
Completion shall be further amended to February 12, 2015 to account for the additional time 
required to complete the Alternate #5. 

In summary: 
Current Substantial Completion Date: September 14, 2014 
Amended Substantial Completion Date to account for Delay: November 24, 2014 
Final Substantial Completion Date to complete Alternate #5: February 12, 2015 

All other terms and conditions related to Substantial Completion and Liquidated Damages shall 
remain unchanged. 

Clarifications associated with proposed Amendment #2 

• The City of Jacksonville acknowledges that Haskell's compensation for the total Delay Cost 
of $346,132.00 and Upland Fencing Allowance Value of $100,000.00 is considered 
additional scope beyond the Guaranteed Maximum Price (GMP), and that these items will 
be paid for through cost savings recognized to date. Should Haskell need these savings 
totaling $446,132.00 to complete the Actual Cost of Work within the Guaranteed Maximum 
Price (GMP), the City of Jacksonville acknowledges that access to additional funding will 
be available to Haskell. 

• Alternate #5 - Tax Savings - Haskell has identified the projected sales tax savings to be 
achieved from major materials through an Owner direct purchase program of select 
materials associated with Alternate #5: 

. o Precast Concrete - projected sales tax savings of approximately $39,000.00 
o Electrical Materials - projected sales tax savings of approximately $2,000.00 
o Steel Guardrails- projected sales tax savings of approximately $9,000.00 
o Pavers - projected sales tax savings of approximately $2,000.00 

• Due to the potential of price increases of material suppliers and subcontractors, this 
proposed Revised Guaranteed Maximum Price (GMP) amount of $17,000,000.00 is valid 
until May 1, 2014. 

Haskell thanks you for this opportunity to serve the City of Jacksonville. We look forward to 
working ·in partnership with the City of Jacksonville to deliver this very important project Should 
you have any questions or required additional information, please contact me at (904) 357-4858. 

Will Inman 
Project Manager 
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April 23, 2014 
EXHIBIT L 

SOUTHBANK RIVERWALK (SBRW) 

PROPOSED AMENDMENT #2 FEE SUMMARY 
SOUTHBANK RIVERWALK 

JACKSONVILLE, FLORIDA 

Current Guaranteed Maximum Price (GMP) Contract Amount $14,888,251 

Fee Summary of Proposed Amendment #2 Items 

A. Actual Cost of Work for Alternate #5 $2,183,373 
B. Lump Sum Amount for Haskell's General Conditions for Alternate #5 $99,391 
C. Lump Sum Amount for Haskell Payment and Performance Bond for Alternate #5 $21,034 
D. Lump Sum Amount for Haskell's General Liability Insurance for Alternate #5 $28,668 
E. Lump Sum Amount for Haskell's Builder's Risk Insurance for Alternate #5 $3,870 
F. Allowance Value for Design & Construction of Railing at Upland Properties $100,000 
G. Lump Sum Amount for Haskell's General Conditions during the Delay between Nov. 5, 2013 and Feb. 2, 2014 $71,131 
H. Lump Sum Amount for Orion Marine's Cost during the Delay between Nov. 8, 2013 and Feb. 2, 2014 $275,000 
I. Cost Savings Recognized to Date within the current GMP to be utilized -$670,718 

SUBTOTAL FOR PROPOSED AMENDMENT #2 $2,111,749 

REVISED GUARANTEED MAXIMUM PRICE $17,000,000 

Note: See Clarifications in Exhibit K for additional details regarding use of GMP cost savings 
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THE CITY OF JACKSONVILLE 
SOUTHBANK RIVERWALK (SBRW) 

March 19, 2014 

ESTIMATE FOR ALTERNATE 5- RIVERWALK FROM WYNDHAM TO DUVAL SCHOOL BOARD 

,; NAME: SOUTHBANK RIVERWALK PROJECT#: 6702513 
·uv~o ALTERNATES Total SF= 9,360 

I I.F _ co nonu C~TOUATnD WOI 

Base Bid 
TOTALS $/sf %OF TOTAL 

11 I '" $18,180 $1.94 0.76% 
2 -SITE WORK $1,841,925 $196.79 77.12% 
3 -CONCRETE $0 $0.00 0.00% 
4 -MASONRY $0 $0.00 0.00% 
5 -METALS $250,000 $26.71 10.47% 
6 -WOOD AND PLASTIC $0 $0.00 0.00% 
7 -THERMAL AND MOISTURE PROTECTION $0 $0.00 0.00% 
8 - DOORS AND GLASS $0 $0.00 0.00% 
9 -PAINTING $0 $0.00 0.00% 
10- SPECIALTIES $0 $0.00 0.00% 
11 - EQUIPMENT $0 $0.00 0.00% 
12- FURNISHINGS $0 $0.00 0.00% 
13- SPECIAL CONSTRUCTION $0 $0.00 0.00% 
14- CONVEYING SYSTEM $0 $0.00 0.00% 
15- MECHANICAL $11,363 $1.21 0.48% 

116- EL I <«o ano $12.17 4.77% 

~ $2,235,373 $238.82 93.60% 

- ( $99.391 $10.62 4.16% 

~u~•v•~ $2,334,764 $249.44 97.76% 

IP/P BONDS 0.88% $21,034 $2.25 0.88% 
LIABILITY 

~:~~~ $28.668 $3.06 1.20% 
IRo 'I' n~D<; RISK $3,870 $0.41 0.16% 

~u~•v•~ $2,388,336 $255.16 100.00% 

I iFEE 0.00% $0 $0.00 0.00% 

'>Ut>OUOAL $2,388,336 $255.16 100.00% 

~ ~~ ~~;:~:~ ;~=STEEL GUARDRAILS (budget) -$9.000 
3 -v, "'" "'" TAX SAVINGS ON PAVERS (budget) -$2.000 
4 •voc:ovw<" TAX SAVINGS ON ELECTRICAL MATERIAL (budget) -$2.000 

TOTAL COST INCLUDING SALES TAX SAVINGS $2,336,336 
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I~ ~HASKELL 
SOUTHBANKR~RWALK-DELAYCOST DATE: 1/27/14 

THIS ESTIMATE ASSUMES COJ ISSUES NOTICE TO PROCEED WITH DEMOLITION ON 2/3/2014 
PREP BY: WOI/ PTM 

DESCRIPTION QUANTITY UIM LABOR EQUIP, MAT, & SUBCONTRACT~ TOTALS COMMENTS 

UNIT COST EXTENSION UNIT COST EXTENSION _l_ 

Orion Marine - Delay Cost to Date as of 2/2/14 

Orion Marine Administrative Cost 11/8/13 thru 212114 1.0 LS 87179.09 87179 0.00 0 $87179 

Orion Marine Eauioment Cost 12/5/13 thru 2/2/14 1.0 LS 0.00 0 222 243.05 222 243 $222 243 Includes Mobro Marine 

Deduct for Final Settlement 'Nith Orion Marine on 1/27/14 1.0 LS -34 422.00 -34 422 -$34 422 

TOTAL COST TO DATE AS OF 212114 $275 000 FINAL NEGOTIATED AMOUN' 

Haskell - Delay Cost to Date as of 2/2/14 

Haskell General Conditions Cost 11/5113 thru 2/2/14 1.0 LS 71,131.45 71,131 0.00 0 $71 131 I per Haskell PMA 

TOTAL COST TO DATE AS OF 212114 $71,131 

TOTAL DELAY COST: $346,132 



Iii Install Test Piles 

Mobilization & Public Protection 

Decking 

and Plumbing Demo forriverwalk 

Piles and Caps of Jax Maritime Museum 

Store salvaged items 

Demo Jax Historical Center 

Haskell 
Southbank Rlverwalk 

Construction Schedule 

deck I CIP topping 

FF to East MSB 
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Haskell 
Southbank Rlverwalk 

Construction Schedule 

., 
- -

1 
__.MEP Sitework/Uiiltlies at FF Connection 

and Fencing at FF Connection 

Crown• 

II~ l~stalt.~ii'e guardsfprotectlon at Crown a 
~New timber superstructure at Crowne 

I ...;I: 

Exhibit M 

at Crowne/Gate Connection 

at Crowne 

CrownefGale Connection 

and Site Features at CrownfGate 
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~Shutdown, Mobilization and ~ublic Protectio~ 

~Shutdown, Mobilization and Public Protection 

Haskell 
South bank Rlverwalk 

Construction Schedule 

riverwa!k 

C!P topping 

Connection 

Features at Wyndham Connection 

Connection 

connection 

l'~ubs~ntial Completion 

Permit Clearance I Closure 
-'' 

List 
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Install Test Piles 

Iii Shutdown, Mobiliza~on & Public Protection 

• Electrical a~d Plumbing Demo for riverwalk 

iiiiiiiiiiii R~move Wood Oecl<ing 

____ ,..Demo Piles and Caps of Jax Maritime Museum 

-Vertical Demo Jax Historical Center 

•Re~ 
~ 

liiiiiil Install new precast piles (16 piles} 

u Install new precast pile caps (8 caps) 

lE5J Install new precast deck/CIP topping (12 slabs) 

MEP Rough In 

~Briel< Pavers from FF to East MSB 

~Stucco wall finishes 

~Art Wall construction 

r:;;;;;;;;~ Furnishings 

l==:iiiil MEP Rnishes 

<=====>MEP SiteworKJUtiiUies at FF Connection 

~ Hardscape at FF Connection 

~Landscaping and Fendng at FF Connection 

- Shutd'own, Mobilization and Public Protection 

..f.- Demo Gate Pavillion and wood structure 

~Demo wood riverwalk in front of Gate 

m Remove and Store Navy Memorial and Plaque 

Demo Navy memorial & wood structure at restroom 

Haskell 
South bank Rlverwalk 
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,.. ...... _Install new precast piles (111 piles) 

-Floating Dock 

liiiiiiiiiiiiil Install new precast pile caps (58 caps) 

-Install new precast deck/CIP topping (111 slabs} 

-MEPRoughln 

- Hardscape I Furnishings 

- MEP Finishes 

lliiiiiiiiiiiil Demo wood decking In front of Crown a 

_._Install pile guardsfprotection at Crowne 

liiiiiiiii New timber superstructure at Crowne 

- MEP Rough In 

- Hardscape I Furnishings 
-MEP Finishes 

-... SiteworK/Utililies at Pub!ic Restroom Connection 

liiii Hardscape at Public Restroom Connection 

iiiillandscaplng at Public Restroom Connection 

liiiiiiiiiil MEP Utllitles/FDC at Crowne/Gate Connection 

-Construct New Staircase at Crcwne 
liiiiiiiil Railing on New Staircase at Crowne 

liiiiiiiiiil Hardscape at Crowne/Gate Connection 

liiiiiiil Landscaping and Site Features at Crown/Gate 

Iii Shu!down, Moblllzation and Publ!c Protection 

Haskell 
Southbank Rlverwalk 

Construction Schedule 

Demo Peninsula Pavillion and upland structure 

'--==~lo~•~:ll:new retaining wall structure & fill 
Install new precast piles (109 piles) 

-Install new precast pile caps 

iiiiiiiiltnstatl new precast deck 1 CIP topping 

liiiiiiiiiil MEP Rough In 

liiiiiiiiiii Hardscape I Furnishings 

liiiiiiiiiii MEP Finishes 

G::i:3 Shutdown, Mobilization and Public Protection 

Gl Remove and store salvaged items 

E:3 Demo Charthouse connection deck 

~Demo Wyndham pavillion and existing riverwalk 
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Haskell 
South bank Rlverwalk 

Construction Schedule 

-Install new precast piles (57 piles) 

-Install new precast pile caps 

~Floating Dock 

•••- Install new precast deck I CIP topping 

- Hardscape I Furnishings 

- MEP Rough In 

- MEP Finishes 

- Sltework!Utilities at Charthouse Connection 

- SiteworkiUUlities at \Nyndham Connection 

liiiiiiil Hardscape at Charthouse Connection 

- Hardscape at \Nyndham Connection 
-Landscaping at Charthouse Connection 

liiiiiil Landscaping/Site Features at Wyndham Connection 

1:5!51 Shutdown, Mobilization and Public Protection 
~Demo existing riverwalk 

l'iiiiil Demo School Board connection 

Install new precast piles 

Install new precast pile caps 
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Install new precast deck I CIP topping 

MEP Rough In 

Hardscape I Furnishings 

MEP Finishes 

liiiiAs Builts I O&M Manuals /Training 

+Substantial CompleUon 

liiiiiil Permit Clearance I C!o~ 
-Punch List 

+Final Completion 

+New Southbank 


