
DEPARTMENT OF PUBLIC WORKS 

4 

MEMORANDUM 

TO: 

THROUGH: 

FROM: 

SUBJECT: 

James R '"'''"''""'c:u• 
Corporation '0'"~"01'<:>ru 

Ronald 

Thomas G. McKnight 
Capital Improvement Construction Manager 

Southbank Riverwalk 
Contractor: The Haskell Company 
Contract No: 9220-03 

Financial 

Forwarded herewith for execution is Change Order No. 1 for subject project. 

Original Contract Amount ........................................ $1, 194,266.00 

Previous Amendments .......................................... $15,805,734.00 

Change Order No. 1 ........................................................... $00.00 

Total Revised Contract Amount ............................. $17,000,000.00 

Account Number ....................................................... See attached 

This office recommends the Change Order be approved by your office, the of 
General Counsel, and Mayor Brown, in accordance with Executive Order No. 13-05. 

Attachments: 1. Change Order 
2. Back-up Information 
3. Legal Request Memorandum 



Change Order No. One (I) 

CITY OF JACKSONVILLE 
DEPARTMENT OF PUBLIC WORKS 

ENGINEERING DIVISION 
CONSTRUCJ10N CHANGE ORDER 

Dare September 29, 2014 

Description of Project Southbank Riverwalk 

Name of Contractor The Haskell Company 

Contractor's Address Ill Riverside Avenue, Jacksonville, Florida 32202 

Contract No. 9220-03 

Account No. See attached Original Contract $1' 194,266.00 

+Previous Amendments 1-2 $15,805.734.00 + Change Order No. I $0.00 
~~~----------------

*See attached appendix for additional listings. 

Bid Number CDB-0 108-10 
TOTAL REVISED CONTRACT _::::...$1;...;.7..:..:.000;..;;...;::c,:.:..OOO;;;..;..;.;.OO=----------------

Construction Completion Date -=S,..:e-"'p-'-'te:..:cm:.:.be=-..:...:r_:_I4_,,c...:2=-0'-'1;_4'---------
Revised Construction Completion Date _.::..F..:.eb::.cruc.::..:.:ary'-"--::...:12""',...;:2...:.0..:..1=-5----------

Contract Expiration Date ---=.:Jan=u:::a::...ryL..::I2::2,...:2:..::0:..:1.::.5 __________ _ 
Revised Contract Expiration Date -'-Ju=.:n.:..:e;_;:_:l2::..:,...;:2...:.0..:.1.:...5 ___________ _ 

In compliance with General Conditions of above-referenced contract CONTRACTOR and OWNER do both hereby agree that 
the CONTRACTOR shall make the following changes, additions or deletions to the Work specified in the plans and 
specifications: See attached. 

Justification: See attached. 

The Issuing Authority has looked over cost and pricing data for this change order and has determined that this change order is 
necessary and all costs are reasonable. 

Title 

Date Date 

Signed Construction Management By 
Issuing Authority 

fY\Ve:=-· h+i r:-1/ .fr:· :--<t-----""-..:'-l<.......l------=-<.....;.+-"1'---+-----7"'-7---:~"'----'--F"'--'------~-~~-

[ . f<aren Bowllng 
Chief Administrative Offi 
For : Mayor Alvin Brown 
Under Authority of: 
':-:xecutive Order No. 20 1 



DESIJGN BUILD FOR NEW 

OPEN DATE: 

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE 

""'•'""'"''·uufor Phase I; Phase II was awarded on 
source encumbrances; Phase 

""·~-~·~ Order #1 to The Haskell order to reduce funds in the 
for direct materials to the will remain unc:han.nA£1 

contrae1 amendment. 

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS) 
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS 

OTHER: 



ACCOUNT NO. I 15-05 

CTNO. 

$0.00 

$0.00 

$1 



PWCP328VP519-06505-PR0115-05 I RCCP327F5720-069505-PR01 

CTRC13000054-01 

$0.00 $0.00 

$1,923,794.00 

$0.00 

$0.00 

2 



PWCP327RD549-069505-PR0115-05 29RD549-069505·PR01 

CTPW14000035·03 4000035·04 

,749.00 

3 
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ADDITIONAL SCOPE: 

TOTAL ADDITIONAL SCOPE: 

TOTAL CHANGE ORDER# 1 

$1,000,000.00 

$0.00 

($1 ,000,000.00) 




