

**FIRST AMENDMENT TO CONTRACT
BETWEEN
THE CITY OF JACKSONVILLE
AND
AQUINO CONSTRUCTION, INC.
FOR
REPLACEMENT OF BENT CREEK IRRIGATION PUMP STATION**

THIS FIRST AMENDMENT to Contract is executed as of this 21 day of Aug, 2014, by and between the **CITY OF JACKSONVILLE**, a municipal corporation in Duval County, Florida, (hereinafter the "Owner" or the "City"), with an address at 117 West Duval Street, Jacksonville, Florida 32202, and **AQUINO CONSTRUCTION, INC.**, a Florida profit corporation with its principal office at 8638 Stanmoor Court, Jacksonville, Florida 32244 (hereinafter the "Contractor"), for construction of the Bent Creek irrigation pump station.

RECITALS:

WHEREAS, on September 3, 2013, City and Contractor made and entered into City of Jacksonville Contract No. 9045-16 (hereinafter the "Contract"); and

WHEREAS, said Contract has not been amended previously; and

WHEREAS, said Contract should be amended by increasing the amount of the Contract by \$31,877.00 to a new total expenditure not-to-exceed \$202,227.00, with all other provisions, terms, and conditions of said Contract remaining unchanged; now therefore

IN CONSIDERATION of the premises and of the mutual covenants and agreements hereinafter contained, the parties agree as follows:

1. The above-stated recitals are accurate, true, and correct and are incorporated herein and made a part hereof by this reference.

2. Section 2 of said Contract is amended in part by increasing the amount of the Contract by \$31,877.00 to a new total expenditure not-to-exceed \$202,227.00 and as amended shall read as follows:

"2. The Contractor will, at its own cost and expense, do the work required to be done and furnish the materials required to be furnished on said work in accordance

with plans and specifications prepared by Greg Pease, Chief of the Procurement Division, bid numbered JCF-0047-13, bid date May 3, 2013, designated as "Specifications for Bent Creek Irrigation Pump Station Replacement," and strictly in accordance with the advertisement calling for bids, plans, specifications, blueprints, addenda, requirements of the City of Jacksonville, proposal of the said Contractor, and award therefor (hereinafter collectively called the "Contract Documents") now on file in the Office of the Chief of the Procurement Division of the City of Jacksonville, all of which are hereby specifically made a part hereof by reference to the same extent as if fully set out herein for the total base bid amount of TWO HUNDRED TWO THOUSAND TWO HUNDRED TWENTY-SEVEN AND 00/100 DOLLARS (\$202,227.00), at and for the prices and on the terms contained in the Contract Documents."

SAVE AND EXCEPT as expressly amended herein, the provisions, terms, and conditions of the Contract shall remain unchanged and shall continue in full force and effect.


[Remainder of page left blank intentionally. Signature page follows immediately.]

IN WITNESS WHEREOF, the parties hereto have duly executed this First Amendment in duplicate the day and year first above written.

ATTEST:

CITY OF JACKSONVILLE, FLORIDA

By James R. McCain, Jr.
James R. McCain, Jr.
Corporation Secretary



By Karen Bowling
Alvin Brown, Mayor

OWNER

Karen Bowling
Chief Administrative Officer
For: Mayor Alvin Brown
Under Authority of:
Executive Order No. 2013-04

In accordance with the Code of the City of Jacksonville, I do hereby certify that there is an unexpended, unencumbered, and unimpounded balance in the appropriation sufficient to cover the foregoing agreement and that provision has been made for the payment of monies provided therein to be paid.

Charles Belton
Director of Finance
City Contract #9045-16; Amd #1

Form Approved:

James R. McCain, Jr.
Office of General Counsel

WITNESS:

AQUINO CONSTRUCTION, INC.

Valerie Aquino
Signature

Elmo Aquino
Signature

Valerie Aquino
Type/Print Name

ELMO AQUINO
Type/Print Name

Vice President
Title

PRESIDENT
Title

CONTRACTOR