

Bid Package Matrix

Note: Provided is the most current Bid Package information available. Bid Package number, dates and Scope are Subject to Change. Unless otherwise noted, all meetings will be held onsite at EverBank Field - meet at Touchdown Club West Gate for entry.

*note changes

			Pre-Bid Meeting	Bids Due	Bid Awarded	Proposed Pre-Con Meeting	Contractor
	Bid Package	Bid Package Description	Date	Date	Date	Date	
1	Piling	Augercast piling	12/2/2013 - 10am	01/06/14* - 10am	1/17/2014*	01/24/14*	HJ Foundation
2	Building Disassemble	Precast seating and building structure dismantlement at North End Zone, End Zone Scoreboards and Enclosure Removal, Wall and Structure Dismantlement at Scoreboard Control Room.	1/8/14 - 3pm	02/05/2014* - 10am	02/12/2014*	02/19/2014*	TBD
3	General Contractor--Temporary Facilities	Portable Toilets, Dumpsters, Carpenter and Laborer for Site Improvements	Bid Package #03 being included under Bid Package #25 General Contractor. Please submit bids under General Contractor Prime.*				TBD
4	Foundation and CIP Structural Frame Package	CIP structure, excavation and backfill (related to this scope), backfill / subgrade for SOG, foundations, fdn and underslab waterproofing, tower base brace beam columns, rakers, building slab-on-grade, elevated slabs, topping slabs, concrete at metal pan stairs, expansion joints (w/in system) site prep	1/8/2014 - 1pm	02/07/2014* - 10am	02/21/2014*	02/28/2014*	TBD
5	Structural Steel	Structural steel, joists, fall arrest system, low roofs, anchor bolts, embeds, back-up support for building enclosure, metal deck	Awarded	Awarded	Awarded	Awarded	The Haskell Company
6	Scoreboard/Ribbon Boards/Matrix boards	Scoreboard, enclosures, catwalks, matrix boards, video boards, out of town score boards, etc, power to a single point, wiring for controls, power extended from disconnect to scoreboard, power not shown on the documents, scoreboard control room head end eq	Awarded	Awarded	Awarded	Awarded	Daktronics, Inc
7	Fire Protection Systems	Fire protection systems, stand pipes, pre-action systems, PIV's, installation on tamperers, supervisory switches to the existing system.	1/7/2014 - 1pm	02/04/2014* - 10am	2/18/2014*	02/25/2014*	TBD
8	Plumbing	Plumbing and fixture dismantlement, Plumbing, Deep underground plumbing, Drainage, Concessions, Trench Drains, Condensate Drains from AHU,	1/7/2014 - 1pm	02/04/2014* - 10am	2/18/2014*	02/25/2014*	TBD
9	Mechanical	HVAC for Video Rooms and Scoreboard enclosure, concession equipment connections, connection to existing HVAC Controls system.	1/7/2014 - 1pm	02/04/2014* - 10am	2/18/2014*	02/25/2014*	TBD
10	Electrical	Dismantlement of existing power, lighting, fire alarm, etc., Electrical power, lighting systems, sports lighting, electrical equipment, Primary Panels, Secondary feeders, outlets, equipment power, Electrical power, lighting equipment connections, Lightning Protection, Fire Alarm	1/7/2014 - 10am	02/04/2014* - 10am	2/18/2014*	02/25/2014*	TBD
11	Elevators / Escalators / Wheelchair Lifts	Elevators, escalators, handicap lifts, conduit and cabling for internal elevator communications and communication to fire panels.	1/8/2014 - 10am	02/05/2014* - 10am	2/12/2014*	2/19/2014*	TBD
12	Audio (Sound) System	Audio Systems incl raceway systems and cabling	1/9/2014 - 10am	02/06/2014* - 10am	2/20/2014*	02/27/2014*	TBD
13	Telecommunications / Data (Formally Broadcast / Video Systems)*	Fiber Optic Backbone Cabling, Horizontal Cabling, raceways	1/9/2014 - 10am	02/06/2014* - 10am	2/20/2014*	02/27/2014*	TBD
14	Security System	Access Controls, Video Surveillance, incl power / raceway systems	Bid Package #14 being included under Bid Package #10 Electrical. Please submit Security System bids under Electrical Prime.*				TBD
15	Spa Pools & Water Feature	Spa Pools and Water Wall Feature at North End Zone	02/19/14* - 3pm	03/05/14* - 10am	3/19/2014*	03/26/14*	TBD
16	Roofing Systems	EPDM or PVC membrane roofing, copings, roof pavers, expansion joints	2/10/2014* - 10am	03/03/14* - 10am	03/10/2014*	03/17/2014*	TBD
17	Misc. Metals / Handrails / Stairs	Miscellaneous metals, ornamental metals, hand rails, glass rails, metal stairs, subroof system, entrance canopy structure, metal mesh screen walls, chain link fencing and gates, louvers.	2/10/2014* - 10am	03/03/14* - 10am	03/10/2014*	03/17/2014*	TBD

Bid Package Matrix

Note: Provided is the most current Bid Package information available. Bid Package number, dates and Scope are Subject to Change. Unless otherwise noted, all meetings will be held onsite at EverBank Field - meet at Touchdown Club West Gate for entry.

*note changes

			Pre-Bid Meeting	Bids Due	Bid Awarded	Proposed Pre-Con Meeting	Contractor
	Bid Package	Bid Package Description	Date	Date	Date	Date	
18	Resilient Flooring / Carpet	Resilient flooring and base, access flooring. Including minor floor prep, raised flooring, carpet.	2/18/2014 - 10am*	03/11/14* - 10am	3/25/2014*	03/25/14*	TBD
19	Acrylic Flooring / Concourse Floor Coating	Acrylic flooring, concourse floor coating.	2/18/2014 - 10am*	03/11/14* - 10am	3/25/2014*	03/25/14*	TBD
20	Video Control Room	Video Control Room Equipment	1/21/2014 - 10am	02/21/14* - 10am	03/07/2014*	03/14/2014*	TBD
21	Food Service Equipment	Food service equipment, hoods, portable carts, stainless steel counters, install in-place for hook-up by others, beverage conduit, POS Systems equipment.	2/11/2014* - 1pm	02/28/2014* - 10am	3/11/2014*	03/18/2014*	TBD
22	Metal Panels	Exterior Metal Panels, including engineering, backup support system (light gauge framing, substrate, waterproofing, etc), expansion joints (w/in system), standing seam roof and canopy panel system, associated louvers and vents.	2/11/2014* - 11am	02/28/2014* - 10am	3/11/2014*	03/18/2014*	TBD
23	Masonry	Masonry, stone copings, lintels, set all door frames in masonry walls, grouting, dowels, insulation, expansion joints (w/in system), masonry anchors/misc steel, masonry back up walls, rebar in masonry (F&I)	2/11/2014* - 11am	02/28/2014* - 10am	3/11/2014*	03/18/2014*	TBD
24	Painting	Interior & Exterior Painting, including drywall walls, masonry walls, doors and frames, epoxy coated flooring, finished sealed concrete slabs, miscellaneous steel, rails, structural steel, hazard striping, wallcovering, spray applied fireproofing and insulation.	2/20/2014* - 3pm	03/13/2014* - 10am	03/27/2014*	04/03/2014*	TBD
25	General Contractor	Door/Frames/Hardware, Site Hardscape, Drywall, Ceilings, Millwork, Curtain walls, storefronts, Carpet, ceramic tile, fiberglass reinforced plastic, Overhead Doors and Grilles, toilet partitions and specialties, lockers and benches, louvers.	2/11/2014* - 10am	03/04/14* - 10am	3/18/2014*	03/26/14*	TBD
26	Signage & Graphics	Concourse Ad Panels, Wayfinding Graphics, Menu Boards, Including all structures required.	TBD	TBD	TBD	TBD	TBD
27	FF&E	Fixture, Furnishing, & Equipment / (Laundry and Residential Equipment), Site Furnishings, Miscellaneous Specialties, millwork including installation	TBD	TBD	TBD	TBD	TBD
28	Seating	Stadium seating, suite seating, handicap seating, etc?	TBD	TBD	TBD	TBD	TBD