

6354-12
Amd 13

**AMENDMENT NUMBER THIRTEEN TO AGREEMENT
BETWEEN
THE CITY OF JACKSONVILLE
AND
CDM SMITH INC.
FOR
MASTER STORMWATER MANAGEMENT PLAN:
UPDATE/UPGRADE MAP MODERNIZATION AND TMDL SUPPORT**

THIS AMENDMENT NUMBER THIRTEEN to Agreement is made and entered into in duplicate this 3 day of June, 2015, by and between the CITY OF JACKSONVILLE, a municipal corporation in Duval County, Florida (the "CITY"), and CDM SMITH INC., a foreign profit corporation authorized to do business in the State of Florida at 8381 Dix Trail, Suite 400, Jacksonville, Florida 32256 (the "CONSULTANT"), for development of a Master Stormwater Management Plan: Update/Upgrade Map Modernization and TMDL Support (the "Project").

RECITALS:

WHEREAS, on February 6, 2007, the parties made and entered into City of Jacksonville Contract # 6354-12 (the "Agreement") for the Project; and

WHEREAS, said Agreement has been amended twelve (12) times previously; and

WHEREAS, said Agreement should be further amended by extending the term of the Agreement through March 31, 2016, subject to earlier termination, with all other provisions, terms, and conditions of said Agreement, as previously amended, remaining unchanged; now therefore

IN CONSIDERATION of the Agreement and of the mutual covenants and agreements hereinafter contained, the parties agree to amend said Agreement as follows:

1. The above-stated recitals are accurate, true, and correct and are incorporated herein and made a part hereof by this reference.

2. Section 1.02, "PERIOD OF SERVICE", in said Agreement is amended by extending the period of service through March 31, 2016, subject to earlier termination, and as amended shall read as follows:

"1.02 PERIOD OF SERVICE

This Agreement shall commence on the day and year first above written and shall continue and remain in full force and effect thereafter until March 31, 2016, or earlier termination as provided in Section 5.1 hereof."

SAVE AND EXCEPT as expressly amended in this instrument the provisions, terms, and conditions of City Contract # 6354-12, as previously amended, shall remain unchanged and shall continue in full force and effect.

[Remainder of page intentionally left blank. Signature page follows immediately.]

IN WITNESS WHEREOF, the parties hereto have duly executed this Amendment
Number Thirteen the day and year first above written.

ATTEST:

CITY OF JACKSONVILLE

By James R. McCain, Jr.
James R. McCain, Jr.
Corporation Secretary

By Alvin Brown
Alvin Brown, Mayor



Cleveland Ferguson III
Deputy Chief Administrative Officer
For: Mayor Alvin Brown
Under Authority of:
Executive Order No. 2015-01

WITNESS:

CDM SMITH INC.

By _____
Signature

By Patrick R. Victor
Signature

Type/Print Name

Patrick R. Victor
Type / Print Name

Title

Vice President
Title

In compliance with Section 24.103(e), *Ordinance Code* of the City of Jacksonville, I do certify that there is an unexpended, unencumbered and unimpounded balance in the appropriation sufficient to cover the foregoing Agreement and that provision has been made for the payment of the monies provided therein to be paid.

C. Ronald Belton
Director of Finance
City of Jacksonville Contract # 6354-12
Amendment #13: Extend Term

AB

Form Approved:

James R. McCain, Jr.
Office of General Counsel

PROCUREMENT DIVISION



March 19, 2015

The Honorable Alvin Brown, Mayor
City of Jacksonville
4th Floor, St. James Building
Jacksonville, FL 32202

220263

Dear Mayor Brown:

Ref: P-78-06 Master Stormwater Management Plan: Update/Upgrade, Map Modernization and TMDL Support (Amendment No. 13)
Department of Public Works

The Professional Services Evaluation Committee met today in Board Room 851 on the eighth floor of the Ed Ball Building, for the purpose of amending the above-referenced contract.

The following motion and/or recommendation was adopted:

That Contract Number 6354-12, originally executed February 6, 2007, with CDM Smith, Inc. for Master Stormwater Management Plan: Update/Upgrade, Map Modernization and TMDL Support be amended to extend the expiration from March 31, 2015 to March 31, 2016; with all other terms and conditions of the agreement remaining unchanged Nothing contained herein shall be amended, modified, or otherwise revised, without prior approval from the PSEC and the Mayor.

if the foregoing meets your approval, please affix your signature and return to my office.

Respectfully submitted,


Gregory Pease, Chief
Procurement Division
Chairman, Professional Services
Evaluation Committee

8,435,833.47

APPROVED:

Alvin Brown, Mayor

Cleveland Ferguson III
Deputy Chief Administrative Officer
For: Mayor Alvin Brown
Under Authority of:
Executive Order No. 2016-01

This 26th day of March, 2015

cc: Council Auditor
James McCain, OGC
Philip Boston, GAD
Subcommittee Members