
fiRSTAMENDMENTTOAGREEMENT 
BETWEEN 

THE CITY OF JACKSONVILLE 
AND 

APPLIED TECHNOLOGY AND MANAGEMENT, INC. 
FOR 

ENGINEERING SERVICES FOR PHASE I- FINAL DESIGN 
U.S. 1 CORRIDOR UTILITY & DRAINAGE IMPROVEMENTS 

THIS FIRST AMENDMENT to Agreement is made and entered into in duplicate this \3 
day of I'::>e,c._, · , 2013, by and between the CITY OF JACKSONVILLE (hereinafter 

the "CITY"), a municipal corporation in Duval County, Florida, and APPLIED TECHNOLOGY AND 

MANAGEMENT, INC. (hereinafter the "CONSULTANT"), a Florida profit corporation with its 

principal office at 411 Pablo Avenue, Jacksonville Beach, Florida 32250, for engineering services for 

the U.S. I Corridor Utility and Drainage Improvement Project (hereinafter the "Project"). 

RECITALS: 

WHEREAS, on November I, 2012, the parties made and entered into City of Jacksonville 

Contract No. 8174-03 (hereinafter the "Agreement"); and 

WHEREAS, said Agreement has not been amended previously; and 

WHEREAS, said Agreement should be amended by adding and incorporating Exhibit C, 

attached hereto and incorporated herein by this reference so as to revise the Scope of Services, by 

adding and incorporating Exhibit D, attached hereto and incorporated by this reference as a revised 

Contract Fee Summary, by increasing the lump-sum amount for Design Services as described in 

Exhibit C, by $1,50 l.95 to a new maximum lump-sum amount of $313,517.23 , as detailed in Exhibit 

D, by reducing the not-to-exceed amount for SJR WMD Environmental Resources Permitting Services, 

as described in Exhibit C, by $6,955.00 to a new not-to-exceed amount of $3,094.00, as detailed in 

Exhibit D, by reducing the maximum indebtedness by $5,453.05 to a new not-to-exceed amount cif 
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$350,726.23, and by making a conforming amendment, with all other provisions, terms, and conditions 

of said Agreement remaining unchanged; now therefore 

IN CON SID ERA TION of the premises and of the mutual covenants and agreements 

hereinafter contained, the parties agree to amend said Agreement as follows: 

I. The above-stated recitals arc accurate, true, and correct and arc incorporated herein and 

made a part hereof by this reference. 

2. Section !.0 l in said Agreement is amended in part by adding and incorporating Exhibit 

C so as to revise the Scope of Services, and as amended shall read as follows: 

"1.01. STATEMENT OF CONSULTANT SERVICES 

The CONSULTANT shall furnish all services, documents, drawings and other matters 

called for in this Agreement, as well as those contained in the "Scope of Services" attached 

hereto as Exhibits A and C and, by this reference, made a part hereof. lf any services, 

functions, or responsibilities not specifically described in this Agreement and/or the Scope of 

Services are necessary for the proper perfonnance and provision of the Services, they shall be 

deemed to be implied by and included within the Scope of Services to the same extent and in 

the same manner as if specifically described in this Agreement. The Contractor shall be 

responsible for providing the equipment, supplies, personnel (including management, 

employees, and training), and other resources as necessary to provide the Services. The 

CONSULTANT accepts the special relationship established between itself and the CITY by 

this Agreement. The CONSULTANT covenants with the CITY that it is an expert in the design 

of the Project and will cooperate with Program Managers, Construction Managers, CITY 

representatives and others in fostering the interests of the CITY. The CONSULTANT shall 
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employ sound business administration and superintendence to complete the Project in a manner 

consistent with the best interests of the CITY." 

3. Section 3.0 1.0 I in said Agreement is amended in part by increasing the lump-sum 

amount for Design Services, as described in Exhibit C, by $1,501.95 to a new maximum lump-sum 

amount of $313,517.23, as detailed in Exhibit D, and as amended shall read as follow: 

"3.01.01. For Design Services, as described in Exhibits A and C, a lump sum 

amount of $313,517.23, as detailed in Exhibits Band D, attached hereto and, by this reference, 

made a part hereof. Payment of the entire lump sum amount is contingent upon 

CONSULTANT's final completion of the entire Project as specified in this Agreement and in 

the exhibits attached hereto which constitute the Scope of Services. Such final completion of 

the Project must be acceptable to and accepted by the CITY. Such acceptability and acceptance 

to the CITY may not be unreasonably denied. In the event the CONSULTANT does not 

complete the entire Project, then the lump sum amount will be pro rated using the ratio that the 

amount actually completed and which is acceptable to and accepted by the CITY bears to the 

entire Project." 

4. Section 3.02.05 in said Agreement is amended in part by reducing the not-to-exceed 

amount for SJR WMD Environmental Resources Permitting Services, as described in Exhibit C, by 

$6,955.00 to a new not-to-exceed amount of $3,094.00, as detailed in Exhibit D, and as amended shall 

read as follows: 

"3.02.05. For SJR WMD Environmental Resources Permit, an amount not-to

exceed $10,049.00, as detailed in Exhibits A, B, C, and D." 

5. Section 3.03 in said Agreement is amended in part by providing conforming language to 

reference new Exhibit D and as amended shall read as follows: 
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"3.03. The CONSULTANT shall submit invoices for payment or reimbursement under this 

subsection on an "as incurred" basis. Such invoices shall be combined with the 

CONSULTANT's regular invoices as set forth in Subsection 3.04 hereof. The costs of services 

provided by the CONSULTANT, including direct labor, indirect costs, and profit, shall be paid 

at the rates shown in the "Contract Fee Summary Format" attached hereto as Exhibits B and D. 

The costs of services provided to the CONSULTANT by others shall be reimbursed at the 

invoiced amount without markup by CONSULTANT. Travel expenses, if provided for as a 

reimbursable expense in Exhibits Band D, shall be reimbursed only to the extent provided by 

Chapter I 06, Part 7, Ordinance Code. Travel expenses not specifically covered by said chapter 

shall be reimbursed only to the extent provided by the uniform policies and practices of the 

CITY." 

6. Section 3.06 in said Agreement is amended in part by reducing the maximum 

indebtedness by $5,453.05-to' a new not-to-exceed amount of$350,726.23 and as amended shall read as 

follows: 

"3.06. The maximum indebtedness of the CITY for all Services to be performed pursuant to 

this Agreement shall not exceed the sum of THREE HUNDRED FIFTY THOUSAND 

SEVEN HUNDRED TWENTY-SIX AND 23/100 DOLLARS ($350,726.23)." / 

7. Attach Exhibits C and D. 

SAVE AND EXCEPT as expressly amended by this instntment, the provisions, terms, and 

conditions of said Agreement shall remain unchanged and shall continue in full force and effect. 

(Remainder of page left intentionally blank. Signature page follows immediately.) 
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IN WITNESS WHEREOF, the parties hereto have duly executed this First Amendment the 

day and year first above written. 

ATTEST: 

WITNESS: 

By,~~ 
Patti Horvath 

Type/Print Name 

Office Administrator 
Title 

CITY OF JACKSONVILLE 

APPLIED TECHNOLOGY AND 
MANAGEMENT, INC. 

By ~L----
V Signature :? 

Stephen C. Swann 
Type I Print Name 

Vice President 
Title 

In compliance with the Charter of the City of Jacksonville, I do certify that there is an unexpended, 
unencumbered, and unimpounded balance in the appropriation sufficient to cover the foregoing 
Agreement and that provision has been made for the payment of the monies provided therein to be 
paid. 

Form Approved: 

tJ&&/t2J~ 
Director of Finance 
Contract No. 8174-03, First Amendment 

~ 

Ka~en Bowling 
Chref Administrative Officer 
For: Mayor Alvin Brown 
Under Authority of· 
Executive Order N~. 2013_04 

G:\Gov't OperationsVMCain\PW\AmendmentsiAppliedTech#I.K8174-03.US t.Corridor.Consult.ll07l3.v2.doc 
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EXHIBIT "C" 

411 Pablo Avenue 
Jacksonvtlle Beach, Florida 32250 
Phone (904) 249-8009 • Fax (904) 249- 8007 

Mr Dav1d D. Hahn. P E , Manager 
C•ty of Jacksonv•fle 
Pav1ng & Drainage Oes•gn Section 
Department of Public Works 
214 N. Hogan Street, 10th Floor 
Jacksonville. Fl 32202 

August27. 2013 

RE: US1 Corridor Utility & Drainage Improvement Project 
Revision to A TM Engineering Agreement 
Contract No 8174-03 

Dear Mr. Hahn: 

As we discussed during our June 17, 2013 meeting. FOOT has identified certain design related 
items for the COJ US 1 Utility & Dra1nage Improvement project which wilr be necessary for permit 
approval but wh1ch will incur additional, unanticipated costs. These items came up through our 
correspondence and coordination with FOOT, and were not foreseeable during the preparation of 
the engineering design proposal. We have identified a contingency category, SJRWMD Permitting, 
within our contracted design budget which could cover these costs. The purpose of this fetter and 
package is to request and present a reallocation from the SJRWMD Permitting task fees, which we 
now know are unnecessary for the project, to cover these unanticipated costs. The details of the 
unanticipated items are below: 

Des1gn of sheet piling stabdization {drawings and calculations) by a licensed Structural PE 
for the jack-and-bore pits which are greater thane· deep (cost $4,680.00); 

In the past this requirement has been passed on to the contractor to fulfill. however. 
FOOT is now requiring submittal of the stabilization design with the permit application 
and will not allow 1t to be submitted by the contractor prior to the pre~construction 
meehng as has been done in the past. 

Replacement of concrete Sidewalks from JOint to joint withtn FOOT nght~af~ways for all areas 
where Level A SUE test holes are performed rn the sidewalk_ In the past test holes were 
patched but thiS IS no longer acceptable to FOOT 

FR Aleman estimates that Sidewalk replacement wrll cost $·1.500 00 withrn Segment 
B along Edgewood Avenue and US 1 

Addrtronar survey rn Segment C was necess.Jry due to the location of storm sewer whrch was 
blocking our ant!crpated route (ATM could not get any as-builts from FOOT so we drd not 
know the route of the storm sewer until the ongrnal surJey wa~ completed). (Cost 5775.00) 

In total an amount of 56.955 00 rs necessary to cover these rtems. The attad1ed spreadsheet along 
wrth the subcontractor proposal documents show how these costs will be absorbed mto the fee of 
the pro,ect ut11tzrng a category that A TM has determrned w11l not be reqwred and applyrng thrs to the 
catagorres necessary to accomplish the needed work This work wrll be done ·.Mth zero net change 
to the total contract sum of $356.1 79 28 Th1s rs accomplrshed by r~rnovrng th1s sum from the 
SJRWMO Perm1ttmg Cont1ngency category and mov1nq 11 to the follow1nq cateqones 
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Mr. David Hahn. P E.. Manager 
July 24. 2013 

EXHIBIT "C" 

• $4.680 00 to a nav category- Latrtude 30 Engineertng for structural destgn 
• S1.500 00 to the F R Aleman & Assooates. Inc. category for subsurface utility exploraiion 

(SUE) 
• S775 00 to the R.E Holland & Associates. Inc category tor survey 

Additronafly. as was discussed dunng our 60% Review Meeting, JEA does not desire to construct 
the proposed sewer pump station at this ume as not enough rnfonnation rs available regarding where 
development will occur Accordingly. the scope of services for design of the pump station which 
1ndudes the follOWing. rs also being removed from our contract and rs reflected rn the attached 
spread5heet: 

$2.294.54 reduction 1n ATM design scope- Labor Related Costs 
This fee was rn the anginal scope of services for design of JEA standard duplex 
pump station and forcemain tre-in and includes three (3) hours of project manager, 
five (5) hours of Lead Design Engineer. six (6) hours of Slaff Engineer. and nine (9) 
hours of GAD/Drafting effort. 

• 52,500.00 reductron in survey scope- RE. Holland & Associates, Inc. 
Thts fee was rn the orig1nal scope of services for a boundary survey of 50'x50' srte 
with topographic elevations and all protected trees. 

• $660.51 reduction in geotechnical scope- Civil Services, Inc. 
This fee was rn the origtnal scope of services for a 25' SPT Boring at the proposed 
pump station site, laboratory testing, and engineering/support services associated 
with the analysis. 

The elimination of the scope of services related to the sewer pump station results in a contract 
reduclion of 55,455.05 for a total revised contract value of $350,726.23. 

We appreciate your assistance in modifying our fee categories to cover these changes. Please let 
us know rf there is any additional information you need to process this request. 

Respectfully, 
Applied Technology & Management, Inc. 

Tim Taylor. P.E. 
ProjeCt Manager 
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CO:-<TRACT FEE SUMMARY FOR,\IAT FOR THE ENGINEERING DIVISION 
('ITY OF .JACKSONVILLE, FLORIDA . 

... 

~)C:-;ign .SurYey tR:E· Ho.llantl) 
·suE.tLc\·cl Aa~U Bl 

· cieotechniCal ~Ogineering (Ci~'il Ser\'dces. Inc.'_) 

Structural [:ngin'eeiing (Latitude .~0 ~ngi.r)eeririg.l 

I 1. Reimbursa~le Co~tS (Limiting Amount) 

· SH~.\V~10 ~ Envi~~mmcnt~l Rcs6urces Permit 

.\~IE'IIDEO.(ONTR.\(T .\\JOLNT 

~7.(>1) ~5 

JI.S~J -6 

::!.5.90· -') 
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