
DEPARTMENT OF PUBLIC WORKS 

September 5, 2014 

MEMORANDUM 

TO: James R. McCain, Jr. 
Corporation Secretary/Assistant General Counsel 

THROUGH: C. Ronald Belton, Assistant to the Mayor/Chief Financial Officer 

Thomas G. McKnight ~t('"i\~ FROM: 

SUBJECT: 

Capital Improvement Construction Manager 

Willowbranch Library Roofing and Water Intrusion Repairs 
Contractor: KBT Contracting Corp. 
Contract No: 8878-01 

Forwarded herewith for execution is Change Order No. 1 for subject project. 

Original Contract Amount ........................................... $195,700.00 

Previous Change Order No. 0 ................................................ $0.00 

Change Order No. 1 ................................................... $129,374.07 

Total Revised Contract Amount .................................. $325,074.07 

Account Number ....................................................... See attached 

This office recommends the Change Order be approved by your office, the Office of 
General Counsel, and Mayor Brown, in accordance with Executive Order No. 13-05. 

Attachments: 1. Change Order 
2. Back-up Information 
3. Legal Request_Memorandum 

TGM:Iw 

214 N. Hogan St., lOrn Floor Jacksonville, FL 32202 : Phone: 904.255.8762 ' Fax: 904.255.8926 www.coj.net 
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CHANGE ORDER TRACKING SHEET 

Change Order Number 
~~~~~~~-r~~~--~~ 

'i?}( 7rf 0( Contract Number 

Action Data Received Data Signed 

Data Initiated 
NIA NIA 

Contractor Execution 

Construction Management 

Using Agency 

JEA (If applicable) 

' 
City Engineer Sf~.,/, L( "6/7 
C/O Review ~/K/; t.( dio/A( 
Director of Public Works <6/u t<-J &ff'!,fl~ 

I t ' 

Ad min/Finance Clerk qh/;of tth/d· 
Buyer ~/(() flq 'i lt(),\Lf 
Chief of Procurement '1\tt. II'( I\,., l1'1 
Director Flnanca 

Asst. General Counsel 

CAO/Mayor 

Aut. General Counsel 

Total Processing Days: 

Attention Change Order reviewers and signatories: 

THE ATTACHED CHANGE ORDER 

Data Forwarded Signature 

'l:ro 

' 
'I ) II L 

1/•i/; cf ~..h.- --;4_ 
,--

14 lrof 14 .... L ~.-b. . 

Days 

Please assist In expediting this change order by reviewing, signing, and forwarding Immediately to the next step. Thank you In 
advance for your efforts to reduce contract change order processing times. 

James M. Robinson, P.E. 
Director of Public Works 



Change Order No. One I 

CITY OF JACKSONVILLE 
DEPARTMENT OF PUBLIC WORKS 

ENGINEERING DIVISION 
CONSTRUCTION CHANGE ORDER 

Date July II, 2014 

Description of Project WILLOW BRANCH LIBRARA Y ROOFING AND WATER INTRUSION REPAIRS 

Name of Contractor KBT Contracting Corp. 

Contractor's Address 5105 Blanding Blvd, Jacksonville, Florida 32208 

Contract No. 8878-01 

Account No. See attached 

+Previous Change Orders 0 .-::'$::'0-".0'-'0';-;-;--cc----
*See attached appendix for additional listings. 

Original Contract 
I)) 

+ Change Order No. f 
TOTAL REVISED CONTRACT $325,074.07 

$195,700.00 

$129,374.07 

Bid Number JCF -0023-14 Construction Completion Date -=:Ju,n:o:e::...o.l::;8,"'2::CO"=l':4':-:----------
Revised Construction Completion Date --:'O"'c,to7b"'er'-:'J57,-:2:;:0-;cl.;c4 _________ _ 

Contract Expiration Date ""O":cC'to'-'b"'er~l6c;,,:2"'0"1"'4:-________ _ 
Revised Contract Expiration Date ....!.F:::ebe:ru=aryOL.cl,_,22, .o:2:e.O.o.:l5'----------

In compliance with General Conditions of above-referenced contract, CONTRACTOR and OWNER do both hereby agree that 
the CONTRACTOR shall make the following changes, additions or deletions to the Work specified in the plans and 
specifi?ations: See attached. Add 119 non compensable calendar days to construction completion and contract expiration dates. 

Justification: See attached. 

Title 

Date Date 

Signed Construction Management By 
Issuing Authority 

Signed 

~~~=Dir~eoCr~~~=---~Da-te++~~~~~~~~~~~ 
9'~2fi-/Y 

ure Date 

=-=~~-{,j2,/--~----;:::"'-::-:· _/_IL-~[ L 'fi<:sren Bowi'ng 
Director of Finance Date ChiefAd- · '. 
------- . mifllstrative 0 n For: MAyor AI . fficer 

Unct ·-· · Vfn Brown 
er P.uthority of· 

Executive Order N~. 2013-04 

Date 



SUBJECT: WATER INTRUSION REPAIRS AT WILLOW BRANCH LIBRARY 

BID# JCF-0023·14 OPEN DATE: 12/11/2013 

GENERAL GOVERNMENT AWARDS COMMIITEE 

KIND AND BASIS OF CONTRACT: 

CONSTRUCTION SET-ASIDE 

AGENCY: PUBLIC WORKS 

BASIS OF AWARD: TO THE LOWEST RESPONSIVE. RESPONSIBLE BIDDER 

NUMBER OF BIDS INVITED §. NUMBER RECEIVED § OTHER !! 

SUMMARY OF BIDS AND RECOMMENDED ACTIONS: 
Subject bid was administratively awarded on 01/09/14 to KBT Contracting, Corp., in the amount of $195,700.00. 

Recommend approval of change order #1 to KBT Contracting Corp., in the amount of $129,374.07, for a revised maximum 
indebtedness to the city not-to-exceed $325,074.07. 

Funding for this award to be encumbered by account(s): 
PWCP328PB519-06505-PW0147-03· $37.02 
PWCP31WPB519·06505-PW0147-03· $79,337.05 
PWCP363PB519-06505-PW0147-03- $50,000.00 to be executed by contract amendment through Office of General 
Counsel. 

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS) 
ACTIOf)LOF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE ""(" La_ 

S APPROVING 0 MEMBERS DISAPPROVING DATE: (\.Q Q\ 
c=.C/";r 

OTHER: _______ _ 

ACTION OF AWARDING AUTHORrTY DATE: ~ 
APPROVED ___ / _____ _ DISAPPROVED 

OTHER _______________ _, _____ ~.----------------------

SIGNATUREOFAUTHENTICATION _..,.~~~;,_,#~0~&==~~~~~----------------
-xarer; Bowlin~ ~ 
Chief Administrative Officer 
For: Mayor Alvin Brown 
Under Authority of: 
Executive Ordei No. 2013-04 

FOAM GB-108, Revised 12/2007 



KBT CONTRACTING, CORP. 
WlllbW BRANCH LIBRARAY ROOFING AND WATER INTRUSION REPAIRS 
CONTRACT NO. 8878-01 

NBR MASTER ITEM DESCRIPTION QUANTITY UOM UNIT COST 

UNFORSEEN CONDITIONS: 

1 REMOVE DRAINAGE STRUCTURE & REVISE 

METHOD OF WATERPROOFING BUILDING. 

1 LS $129,374.07 

NET 

CHANGE ORDER NO. 1 
7/22/2014 

ADDITION NET DELETION TOTALS 

$129,374.07 

JUSTIFICATION: While removing Jhe concrele slab and soil around the building to an elevalion of 2' below existing grade, an unforeseen/unknown 
drainage struclure was encounlered thai was apparenlly for the gutler system, but had been cut and capped at some point in time, before this project. 
In addilion, the waterproofing below 24" was anticipated Ia be acceptable; however, upon exposing addilional areas outside the original lest areas, in 
order to achieve the five year warranty on the waterproofing, the ccntractor will need to excavale to lhe exisling foolings and replace all of lhe 
waterproofing wilh new approximately 8' below exisling grade. 

TOTAL UNFORESEEN CONDITONS $129,374.07 

SUBTOTAL CHANGE ORDER NO.1 $129,374.07 $0.00 

NETTOTAL CHANGE ORDER NO.1 $129,374.07 

Page 1 



ACCOUNT NO. 

CTNO. 

oriQinal contract 

ATTACHMENT "A" 
ACCOUNT NUMBERS 

WILLOW BRANCH LIBRARY ROOF AND WATER INTRUSION REPAIRS 

.PWCP328PB519.()6505-PW014 7 .()3 PWCP31 WPB519.()6505-PW0147 .()3 PWCP363 PB519.()6505-PW014 7 .()3 

CTPW14000025.()1 NEW NEW 

$195,700.00 

Contract Totals 

$195,700.00 

I change order#1 I .... ]37.021 $79,337.051 $50,000.00 I $129,374.071 

I Account Totals I $195,737.02] $79,337.051 $50,000.00 I $325,074.071 

Page 1 



May 13, 2014 

City of Jacksonville 
Engineering Division 
214 N. Hogan Street, 1oth Floor 
Jacksonville, FL 32202 

CONTRACTING CORP. 
CGC 1520730 CBCOS8825 

CCCt330401 

5105 Blanding Blvd. 
JacKsonville. Florid• 32210 

90<tm1-2S71J Fax 
9041847-9200 ornce 
FEIN sg..331J7479 
lnfotmkbtsqm com 

Below is the cost break down for the proposed changes on Contract # 8878-01 - Roofing and 
Water Intrusion Repairs at Willow Branch Library. 

COST BREAK DOWN 
KBT direct costs: 

Project Foreman- 6 weeks extended time@ $1,140/week 

4 men- Clean, prep, apply water proofing - 2 weeks @ $35/hr 

Paint/Water Proof Materials: 
• 10 Gallons Primer 
• 40 Gallons Coatings 
• 2500 ft Fiber Membrane 
• 2500 ft Board Protectant 

Equipment: 
• Sprayer 
• Pressure Washer 
• Tools 

Demo NC Wall and Erect New Wall with Stucco: 

• 2 Men, 2 days @ $37/hr each 

Block/Stucco Materials 

Build Temp NC Pads: 

• 2 Carpenters, 8 hrs @ $35/hr each 

• Materials 

Set temp fencing for security and remove when finished (both locations) 

Add 1 dumpster 

2 additional months for Portable Restrooms 

Total Labor & Materials 

$ 6,840.00 

$ 11,200.00 

$ 4,850.00 

$ 2,000.00 

$ 1,184.00 

$ 300.00 

$ 560.00 

$ 300.00 

$ 1,120.00 

$ 300.00 

$ 150.00 

$28,804.00 

$ 4,320.60 .. 15% Allowance per Contract. __ --"'--=r."""""""" 
Total Cost $ 33,124.60 

Keith Timmons, Vice President 



June 24, 2014 

City of Jacksonville 
Engineering Division 
214 N. Hogan Street, 1Oth Floor 
Jacksonville, FL 32202 

'ltD 
~K:EI-::r' 
CONTIIACTlNO-COII,;. 
CGC1520730 CBC05B625 

CCC1330.01 

5105 Bl•nding Blvd. 
Jaclcscnville, Acrid• 32210 

904m1-2876 Fax 
904/647-9200 omce 

FEIN 59-3387479 
into@kbtcoro.com 

Below is the cost break down for the expanded demo work and additional FRP beyond the 
original contract scope for Contract# 8878-01 - Roofing and Water Intrusion Repairs at Willow 
Branch Library. 

COST BREAK DOWN 
KBT direct costs: 

3 men, 10 hrs @ $35/hr each for demo 

3 men, 16 hrs @ $35/hr each to install new plywood and FRP 

Materials: 
• 
• 
• 

15 sheets additional plywood 
15 sheets additional FRP 
Glue/Nails 

Total Labor & Materials 

$ 1,050.00 

$ 1,680.00 

$ 300.00 
$ 1,100.00 
$ 100.00 

$ 4,230.00 

15% Allowance per Contract __ ...:l!....-~~!!.! $ 634.00 

Total Cost $ 4,864.00 

Keith Timmons, Vice President 



111181'11 CoiSirllcUOn 
12058 San Jose Boulevard #1003 

Jacksonville, FL 32223 
Office (904) 886-7122 (904) 501-2461 Fax (904) 886-7992 

Mark Hayward & Scott Bedingtield 
(904) 424-7537 (904) 424-8297 

PROPOSAL 

May 8, 2014 

RE: Willow Branch Library 

• Private Locates 
• Mobilize Equipment- Delivery and Pick-up 
• Equipment Rental- Loader ($300/day) 
• Equipment Rental- Sm. Track Hoe ($200/day) 
• Equipment Fuel Charges 
• Equipment Operator with burden 3 weeks@ $37/hr 
• Job Foreman with burden 3 weeks@ 35/hr 
• Two ground men with burden 3 weeks @ $31/hr 
• Two laborer with burden 3 weeks @ $23/hr 
• Export and dispose of 125 CY of dirt 
• XX Cubic Tons of Rock for French drain 
• 300 Ft of Pipe and filter cloth with Waste factor 
• 200 ft Drain pipe 
• 125 Yds A3 sand 
• One 20-yard dumpster for misc. trash 

Labor and Materials Cost: 
Subcontractor OH & Profit ( 15%) 
Total Cost 

$ 500.00 
$ 2,000.00 
$ 6,300.00 
$ 4,200.00 
$ 750.00 
$ 4,440.00 
$ 4,200.00 
$ 7,440.00 
$ 5,520.00 
$ 2,250.00 
$ 6,500.00 
$ 2,100.00 
$ 2,000.00 
$ 1,600.00 
$ 300.00 

$50,100.00 
$ 7.515.00 
$57,615.00 

r 1 c,,... 1 o '1., ') H·· 
) lr I 1 • > 

---·· 



GS & S Concrete Service, Inc. 
1445 Wolf Trail 
Middleburg, Fl 32068 

TO: Keith Timmons 
KBT Contracting Corp 
51 05 Blanding Blvd 
Jacksonville, FL 3221 0 
Phone 904-647-9200 

Demo- Labor 3 men, 8 hours 
Farm & Prep - Labor 3 men 

Description 

Pour & Finish - Labor 2 men, 8 hours 
Tools, Jackhammer, Saw 
Pump for Concrete 
Testing- Slump & Break 
Materials- Concrete 10 yards 300 pump mix 

Materials & Labor Cost 
Overhead & Proflt 

Total Cost 

PROPOSAL 

DATE: May 7,2014 

FOR: Willow Branch Library 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

.· 

$ 
$ 
$ 

Cost 

. -. 
... 

1,050.00 
1,050.00 

688.00 
300.00 
450.00 
350.00 

1,150.00 

5,038.00 
755.70 

5,793.70 

'5'7"7. 31 

~3/3.oJ 

Thank you for your buslnessl 



ARCnCAIR-
MMDtlmfu.JfNIII .... IHit 

Bill To 

Arctic Air ofNE Florida 
PO Box 8825 
Jacksonville, FL 32239 

(904)993-7184 
arcticaimefl@yahoo.com 

K B T CONTRACTING 
5105 BLANDING BLVD 
JAX, FL 32210 

·>e; I,IL':L"..! U~:to~o.:h tnp r.urti.m and return \\·ith )•lttr payment 
.>( 

1) Recover Freon - 3 units 
'2) Relocate outside work area - 2 separate times 
:3) Copper Materials for temp locations 
4) Charge and check for operation - 2 separate times 

Note: Equipment to be moved by others 

!Total Cost 

Proposal 
Date 

5/812014 

,i 

i 

J$2,200.00 
') .) o .')·) I ?i., 

J 1
/ ). 0 0 "' 



AMERICAN 
ELECTRICAL 

Contracting. Inc. 

5065 St AugusUne Road, Suitlt 3, Jaclwonvtlle, FL 32207 
omc:e (904) 737-TT70 • Fax (904) 737-1099 

ER001531S 

Date: May7, 2014 

To: KBT Project: Willow Branch library 
5105 Blanding Blvd 
Jacksonville, FL 32210 
info@kbtcorp.com 

-PROPOSAL· 

American Electrical Contracting, fnc. proposes to AJmish all labor, materials and permit to complete the kllklwing scope ofwa1c 

Labor and materials D extend (3) whips br AC 10 ton condenser units for constn.dion 'MJI'k on building. . 
Labor and materials to return and discoonect and reconnect whips after construction 'NOfk is canplete for (3) 10 ton 
AC condenser. 

I o''b ~ff· P 
Our Quotation: $ 3,069.00 -t- 3o 1.,. . q 0 

mANK YOU FOR mE OPPORTUNTrYTO SUBMIT miS PROPOSAL 

My .~ ot d~Yd:x\1 Mm 1M sbo'te ~ inYoMig tJit'l co• .,.. ~ n.c:utld t:Jri1 upon wtten ordltl, Mid wl ~ .., ... dla~g~ 0\IW -t ab:7te l!e 
esli'TIItl. 
Thtl onsle ~~for 1M eu.lllrrwfotcmndotia <iMn*., t. Ml'flolldd 10 ~~and ~ 10. and ~ ta $CCipe ofvocwllfrld Pl)'n'lll"'l: by IIIII a~sklmW 
01' o::nnc:b"ll:lr sM:ht,OIII. . 
~ EIKbictiCOntntctilg. h:. n-.,~ ~ propoN!l not KCeptlld 'MIWI 15 dlys. 
n,. ccnhd prb btlhil projlct tt.. ~ bMed on cunW1t rr.ttrill pri:ft. Pta i'lc:re ... IN'f occur u to dlllys on IIMI ~My price ilel1-WI~ \Mitlltn 
naliclllo lhl ~tildw.n« sllli'lg "-pri:e ncr.-. 
.Atn«i:M Ellctrt:al ~ he. sMII\- N righlla slop WO!k br n~ntWIIIII ,_,.. upon IO d¥ 'Mitt.~ nollllalion. 
Cuslo!TW '9MS 10 pay.,, eote oleollctiln ~ al eoltdi:ln, b.wup!cy .. d ~ •IDnlly's '"'· c:outt o»t and ~ r.n, upon cutDTWs dlttul ofcootrKL 
Labor and n.IIIW - -.,ild for on. ye« from '1M ori;n• i'!tl*lion ~ It ma.,. ,,. r.p.e.d t.nder-.-.ty, !he 'Mn'W1Iy doH not sllllt OYW. ~ and bibs -
_,.,l«<l'or 20 ea•lldlr .ay.. 
P8)'n'IIW'ItW.upone~of'Mllt{dl.at.d. 

AAy~IIOt~b'fiM1rf'Qy ..... MW~IO.,i\tenl.trlll,v.hid'lia~ICI ... mui-runl~byFlorldllstftAw. 
1</"'f 11111111Dn otrulll'lg of Clbi1fty. dec:omlw ....cod, till otcot'ICI"'tt il not incbdld. 
Cus.,_ IIIIIIIUppl>;' «p.~ipnwlt. I'Ddl.nllnd tube....._, notld {fBO} i'l 1M ptOpOIII oton thl plilnL 
Amlliean Elldrlcll eon~ il responsl:lll oNj tor 1M WCII'k dltaCid .lllxlw. Th1 eondillon of lhe e)Oil;lng v.mg and •llcft:ll «p.~~ illhe soli mponsblty of 11e --· The prices and ccndilloos abcMI arw salllsfadory aOO ant hereby accepted.~ Elec:lrica Contradlog, Inc. Is !Wtlortzed lo perlam lhe wortc as proposed. 

Authorizing Signature Date 
Bobby Grass 

American Electrical 
Contracting, Inc. 



•... 

AQUINO CONSTRUCTION 

8638 Stan moor Court 

Jacksonville, FL 32244 

Office: 904.329.2787 ~I 2.-
Fax: 904.339.9400 eaqulno@aquinoconstruction.com 

Proposal June 18, 2014 

Project: Willow Branch library 

Scope of Work 

Provide dewatering for new French drain, exterior water-proofing and drainage 

for gutter system. 

Equipment use for 3 weeks . 

Total. 14,400.00 

l _; j ) 

J 

President 



KBT CONTRACTING 
CITY OF JACKSONVILLE- WILLOW BRANCH LIBRARY 

TO: KBT Contractlns DATE: 7/1512014 

5105 Blandin1 Blvd 

Jacksonvill~. Fl 
A TIN: Keith Timmons 
RE: Willow Branch library Renovations 

CHANGE ORDER REQUEST FORM· flO! 

Contractor's Name: Aquino Constructkln. tne. 

Description at Work: Provide dewat&rlnq for thct new french drain, exlrtrlorwatwproolfng and 

drainafl! for th• guttw l:rstem. Cost includes installation of dewat.nnq sr.stem. mainr.nance during u.se 
and removal of system 

LABOR 

Labor ClassifiCation Quantity "Labor Rate 

Su~rlntendant 50 man hours X $ 29.00 /hour 
Foreman 60 man hours X $ 22.50 /hour 
Skilled labor 60 man hours X $ 18.25 /hour 
Laborer 60 man hours X $ 14.25 /hour 

manhours X /hour 
manhours X /hour 

• lnlcudes payroll tax, benefits, etc. Total Labor 

MATERIAL 

Item 

Header Pipe, hose and 
Pump 
Water-prooflns materials 

Quantity 

"Attach Separate Sheet for Additional Space 

Egulgm!!!l!; 

Item Quantity 
Backhoe rental 1 
Diesel Fuel 30 
Roller 
Dozer 
Swee~r 

Oum~ster 

Subcontractg!! (Provide Copy d Quote) 

Name 

Unit Unit Price 

month X $ 5,331.62 
Is X $ 1,500.00 
Is X $ 
sy X $ 
sy X $ 

X 

X 

Total Material 

Unit Unit Price 
wk X $ 750.00 

sal X $ 4.00 

da:t X $ 275.00 

da:t X $ 350.00 

da:t X $ 250.00 

•• X $ 275.00 
X 

Total Equipment 

Total Labor, Material & Equipment 

Overhead & Profit@ 15% 

Total Subcontractor 

Overhead & Profit@ 10% for Subs {per contract) 

TOTAL CHANGE FOR THIS REQUEST 

$ 
$ 
$ 
$ 
$ 
s 
$ 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 

s 
$ 

$ 

s 

$ 

1,450.00 
1,350.00 
1,095.00 

855.00 

4,750.00 

5,331.62 
1,500.00 

6,831.62 

750.00 
120.00 

870.00 

12,451.62 

1,867.74 

14,319 



April 9, 2014 

City of Jacksonville 
Engineering Division 
214 N. Hogan Street, 10'" Floor 
Jacksonville, FL 32202 

Attention: Torrance Cox 

CCC133G401 

5105 Blanding Btvd. 
Jack.sonvile, Florida 32210 

9G4m1-2117S Fax 
9G41547-9200 Oft'lee 

FEIN 51-3387479 
inftxmkbtaup com 

Project: Contract # 8878-01 • Roofing and Water Intrusion Repairs at Willow Branch Library 

Request for Extension of Time due to Unforeseeable Causes 

Dear Mr. Cox, 

Due to the cond~ions uncovered on the above mentioned project and discussed at the site meeting held on 
4/8114, KBT herby formally requests an extension of time (Details outlined on enclosed documents). 
Pursuant to General Cond~ions Section 20.8.1 "Extension of Time for Unforeseeable Causes", this letter 
servers as notice that effective 4f7/2014, KBT could no longer continue work on this project until such time 
as the City of Jacksonville determines the correct course of action to remedy the issue. 

Sincerely, 

Keith Timmons 
Vice President 

Enclosures 

cc: Stephen F. Lazar, AlA 
Tom McKnight. Manager Construction Mgmt. Section 
Luis F. Flores, CFM, Chief of Public Buildings 
Michael Grimes, Coastal construct Products, Inc. 
Eric Lawrence, Architect Jacksonville Public Library 

•I)'"· . ' 
;.:. 3EPA)·, 

<f., •. . 
toAfllll'M·I 



fl:illl I cigse Window 
' ,. 

Subject: RE: Willow Branch Ubrary RR 003 
From: info@kbtcorp.com 
Date: Tua, Apr 08,2014 7:29am 

.. 

T 
"McKnight, Thomas" <MCKnlght@coj.nat:>, "Steve Lazar" <sflazar@vrlarchittcts.com>, "Cox, Torrance" o· 

• <TCox@coj.nat> 

Topic Points: 

. . 

• Current Waterproofing is failing below the 2 ft correction point per the water test KBT perfonred on 
4/3/14. 

• Top portion of current Waterproofing not continuous. ExalllJles of areas where Waterproofing differs 
are NE comer, Wing Wall NE area, and Main stair area. 

• Existing Drain System clarification: KBT apologizes for this statement which caused confusion. What 
KBT was alluding to is there currently exists a Storm Water drain system that was apparently for the 
gutter system but had been cut and capped at some point it time. This existing Storm Water system 
may be functional, further investigation and direction needed. 

• In light of this request and the current weather conditions, can we possibly reschedule our on site 
meeting for tomorrow or Thursday to give everyone time to review. 

Thanks, 

Keith Timmons 

-------- Original Message--------
Subject: RE: Willow Branch Library RFI 003 
From: "McKnight, Thomas" <MCKnight@coj.net> 
Date: Man, April 07, 2014 4:27pm 
To: Steve Lazar <sflazar@yrlarchitects.com>, "Cox, Torrance" 
<TCox@coj,net>, "info@kbtcoro.com" <info@kbtcoro.com> 

10-4agree. 

KBT, via return email, please provide topic points for site meeting discussion. We're all pressed for time so 
anything that can be researched ahead of time will be beneficial to a productive meeting, if one is needed. 

A-om: Steve Lazar fmaifto:sflazar@yrlarchitects.coml 
Sent: Monday, April 07, 2014 4:25PM 
To: McKnight, Thomas; Cox, Torrance 
SUbject: Willow Branch Ubrary RFI 003 

Tom I Torrance 

The contractor KBT Contracting Group gives no specific questions, detail reference or other info in their request for 
meeting on site. 
Please ask them to be specific, so we can research their concerns prior the meeting, and therefore expedite 
resolution. 

The one specific comment offered notes that an existing drain system is on site, which is correct, and it is indicated 
to remain and be protected during the contract work. 

The general comment that they may have a better way to do something is difficult to rel.iew. 

Stephan F. lazar, AlA, LEEO AP 
VRL Architects, Inc 



' ' 

~ 
:K:Ei'-:r 
co...n.ACiiNcf ·e:a,.;.: 
CGC1520730 CBC058625 

CCC1330<101 

5105 Blanding Blvd. 
Jacksonville, Florida 32210 

90<41771-2876 Fax 
90-416-47·9200 Office 

FEIN 59-3367<479 
info@kbtcgm.com 

t"0 REVISION- ESTIMATE 
June 24, 2014 

City of Jacksonville 
Engineering Division 
214 N. Hogan Street, 1oth Floor 
Jacksonville, FL 32202 

Attention: Torrance Cox 

Project: Contract# 8878-01 - Roofing and Water Intrusion Repairs at Willow Branch Library 

As requested, attached is a cost breakdown for the Estimate for submitted for "SPECIFIED 5 
YEAR WARRANTEE". Supporting documentation is attached. 

KBT- Exterior Waterproofing $33,124.60 • 
KBT -Interior Ex~anded Demo and FRP reQ(acement $4,864.00 • 
Havward Construction Group, LLC $57,615.00 
GS & S Concrete Services $5,793.70 • 
Arctic Air of North East Florida $2,200.00 ' 
American Electrical Contracting, Inc. $3,069.00 
Aquino Construction - Dewatering $14,400.00 
KBT Profit - Hayward Proposal $5,761.50 
KBT Profit- GS & S Proposal $579.37 • 
KBT Profit- Arctic Air Proposal $220.00 
KBT Profit- American Proposal $306.90 
KBT Profit -Aquino Construction Proposal 1,440.00 

Total Estimated Cost $129,374.07 

Keith Timmons, Vice President 

., .. ,,, .. ~ ' 


